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STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION
HIGHWAY DIVISION 7

PROPOSAL

DATE AND TIME OF BID OPENING: October 15, 2015 AT 11:00 A.M.
CONTRACT ID: DG00269

WBS ELEMENT NO.:  50070.3.14

FEDERAL AID NO.: BRZ-1002(46)

COUNTY: ALAMANCE AND GUILFORD COUNTIES

TIP NO.: BP-5500N

ROUTE NO.: SR 1002 AND SR 2711

LOCATION: BRIDGE #42 IN ALAMANCE COUNTY AND BRIDGE #
184 IN GUILFORD COUNTY

TYPE OF WORK: BRIDGE DECK REHABILATION

NOTICE:

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE
PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL
STATUTES OF NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY
THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDING ON ANY NON-FEDERAL
AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY
WORK AS DETERMINED BY THE LICENSING BOARD. BIDDERS SHALL ALSO COMPLY
WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL,
PLUMBING, HEATING AND AIR CONDITIONING AND REFRIGERATION CONTRACTING AS
CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA.
NOTWITHSTANDING THESE LIMITATIONS ON BIDDING, THE BIDDER WHO IS AWARDED
ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE
GENERAL STATUTES OF NORTH CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60
CALENDAR DAYS OF BID OPENING.

THIS IS A STRUCTURE PROJECT. BID BONDS ARE REQUIRED.

NAME OF BIDDER

ADDRESS OF BIDDER
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PROPOSAL FOR THE CONSTRUCTION OF
CONTRACT No. DG00269 IN ALAMANCE AND GUILFORD COUNTIES, NORTH CAROLINA
Date 20
DEPARTMENT OF TRANSPORTATION,
RALEIGH, NORTH CAROLINA

The Bidder has carefully examined the location of the proposed work to be known as Contract
No. DG00269; has carefully examined the plans and specifications, which are acknowledged to be
part of the proposal, the special provisions, the proposal, the form of contract, and the forms of
contract payment bond and contract performance bond; and thoroughly understands the stipulations,
requirements and provisions. The undersigned bidder agrees to bound upon his execution of the bid
and subsequent award to him by the Department of Transportation in accordance with this proposal to
provide the necessary contract payment bond and contract performance bond within fourteen days
after the written notice of award is received by him. The undersigned Bidder further agrees to
provide all necessary machinery, tools, labor, and other means of construction; and to do all the work
and to furnish all materials, except as otherwise noted, necessary to perform and complete the said
contract in accordance with the 2012 Standard Specifications for Roads and Structures by the dates(s)
specified in the Project Special Provisions and in accordance with the requirements of the Engineer,
and at the unit or lump sum prices, as the case may be, for the various items given on the sheets
contained herein.

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools,
and perform the work and required labor to construct and complete State Highway Contract No.
DG00269 in Alamance and Guilford Counties, for the unit or lump sum prices, as the case may be,
bid by the Bidder in his bid and according to the proposal, plans, and specifications prepared by said
Department, which proposal, plans, and specifications show the details covering this project, and
hereby become a part of this contract.

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard
Specifications for Roads and Structures, January 2012 with all amendments and supplements thereto,
is by reference incorporated into and made a part of this contract; that, except as herein modified, all
the construction and work included in this contract is to be done in accordance with the specifications
contained in said volume, and amendments and supplements thereto, under the direction of the
Engineer.

If the proposal is accepted and the award is made, the contract is valid only when signed either by the
Contract Officer or such other person as may be designated by the Secretary to sign for the
Department of Transportation. The conditions and provisions herein cannot be changed except over
the signature of the said Contract Officer or Division Engineer.

The quantities shown in the itemized proposal for the project are considered to be approximate only
and are given as the basis for comparison of bids. The Department of Transportation may increase or
decrease the quantity of any item or portion of the work as may be deemed necessary or expedient.

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an
increase or decrease in the unit prices, nor in the time allowed for the completion of the work, except
as provided for the contract.

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the
order of the Department of Transportation, for five percent of the total bid price, which deposit is to
be forfeited as liquidated damages in case this bid is accepted and the Bidder shall fail to provide the
required payment and performance bonds with the Department of Transportation, under the condition
of this proposal, within 14 calendar days after the written notice of award is received by him, as
provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder.
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INSTRUCTIONS TO BIDDERS

PLEASE READ ALL INSTRUCTIONS CAREFULLY
BEFORE PREPARING AND SUBMITTING YOUR BID.

All bids shall be prepared and submitted in accordance with the following requirements. Failure to
comply with any requirement may cause the bid to be considered irregular and may be grounds for
rejection of the bid.

1. Download the entire proposal from the Connect NCDOT website, bind and return the entire proposal with
your bid.

2.  The Bidder should use “Expedite Bid” to complete prepare bids.

3. The Bidder shall submit a unit price for every item. ***Unit Prices shall be rounded off by the bidder

to contain no more than FOUR decimal places.*** The computer generated itemized proposal

sheets shall be printed and signed by a duly authorized representative in accordance with Subarticle
102-8(A)(8)..

An amount bid shall be entered for every item.

5. Changes to any entry shall be made by marking through the entry in ink and making the correct entry
adjacent thereto in ink. The printed, signed bid itemized bid sheets shall govern in the case of a
discrepancy between the printed and electronic prices. A representative of the Bidder shall initial the
change in ink. Do not use correction fluid, correction tape or similar product to make corrections.

6. The bid shall be properly executed on the included Execution of Bid — Non-collusion Affidavit,
Debarment Certification and Gift Ban Certification form. All bids shall show the following

>

information:
a. Name of corporation, partnership, limited liability company, joint venture, individual or firm,
submitting bid.
b. Corporations that have a corporate seal should include it on the bid.
c. Name of individual or representative submitting bid and position or title held on behalf of the
bidder.
d. Name, signature, and position or title of witness.
e. Completed attestation by Notary Public
7. Note: Signer, Witness and Notary Public must be different individuals.
8. The bid shall not contain any unauthorized additions, deletions, or conditional bids.

9.  The Bidder shall not add any provision reserving the right to accept or reject an award, or to enter into a
contract pursuant to an award.

10. Addenda shall be acknowledge on the “Addenda” page found in the proposal.

11. Questions shall be emailed to cthuskins@ncdot.gov a minimum of 11 days prior to the bid
opening.

12. Contractors who download bid packages SHALL EMAIL cthuskins@ncdot.gov a minimum of five
(5) days prior to the bid opening to inform NCDOT of your possession of a bid package. BIDS
RECEIVED FROM CONTRACTORS WHO HAVE NOT PROVIDED NOTICE OF POSSESSION OF
A BID PACKAGE MAY BE REJECTED.

13. THE PROPOSAL WITH THE ITEMIZED PROPOSAL SHEET ATTACHED SHALL BE
PLACED IN A SEALED ENVELOPE AND SHALL BE DELIVERED TO AND RECEIVED IN
THE NCDOT DIVISION 7 OFFICE, LOCATED AT 1584 YANCEYVILLE STREET,
GREENSBORO, NC 27405 BY 11:00 A.M. ON, THURSDAY, MONTH, DAY 2015.

14. The sealed bid must display the following statement on the front of the sealed envelope:

QUOTATION FOR DGO00XXX
TO BE OPENED AT 11:00 A.M. ON, THURSDAY MONTH, DATE 2015.
CONTRACTOR’S NAME

15. .If delivered by mail, the sealed envelope shall be placed in another sealed envelope and the outer
envelope shall be addressed as follows:
N. C. Department Of Transportation
Attn: Carolyn T. Huskins
1584 Yanceyville Street
Greensboro, NC 27405
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PROJECT SPECIAL PROVISIONS - GENERAL

DIVISION LET CONTRACT PREQUALIFICATION:
(07-01-14)(6-1-15) SPD 01-410

Any firm that wishes to bid as a prime contractor shall be prequalified as a Bidder or PO
Prime Contractor prior to submitting a bid. Information regarding prequalification can be
found at: https://connect.ncdot.gov/business/Prequal/Pages/default.aspx.

In addition, the prime contractor and/or subcontractor(s) shall be prequalified in the work
code(s) for which they identify as work items in the prime contractor’s construction progress
schedule that they will complete themselves. Any contractor identified as working outside
their expertise may be considered in default of contract.

COMPUTER BID PREPARATION REQUIRED:
(7-18-11) 102 SPD 01-050A

The Contractor shall prepare his bid and MBE/WBE or DBE participation electronically by means of
a personal computer. The Contractor shall download the Expedite program from the NCDOT
“Project Letting” website. Then download the appropriate .ebs electronic file of line items and
quantities unique to each project from the Division Office’s website.

The only entries into the program which will be permitted by the Bidder are the appropriate unit or
lump sum prices for those items which must be bid in order to provide a complete bid for the project,
and any MBE/WBE or DBE participation in the appropriate section of the Expedite program. When
these entries have been made, the program will automatically prepare a complete set of itemized
proposal sheets which will include the amount bid for the various items and the total amount bid for
the project in addition to the unit or lump sum prices bid. The computer generated itemized
proposal sheets shall be printed and signed by a duly authorized representative in accordance
with Subarticle 102-8(A)(8). This set of itemized proposal sheets, when submitted together with the
appropriate proposal, will constitute the bid and shall be delivered to the appropriate Division Office
or location specified in the INSTRUCTIONS TO BIDDERS. Bid prices shall not be written on the
itemized proposal sheets bound in the proposal. The computer generated itemized proposal sheets
(.ebs bid file) shall also be copied to a compact disk (CD) furnished by the Contractor and shall
be submitted to the Department with the bid.

The requirements of the INSTRUCTIONS TO BIDDERS will apply to the preparation of bids.
Changes to any entry on the computer generated itemized proposal sheets shall be made in
accordance with requirement Number five (5) of the INSTRUCTIONS TO BIDDERS.

Expedite software necessary for electronic bid preparation may be downloaded from the Connect
NCDOT website at: https://connect.ncdot.gov/letting/Pages/EBS-Information.aspx

CONTRACT TIME AND LIQUIDATED DAMAGES:
(7-1-95) (Rev. 12-18-07) 108 SP1 G10 A

The date of availability for this contract is April 15, 2016.
The completion date for this contract is July 1, 2016.

Except where otherwise provided by the contract, observation periods required by the contract will
not be a part of the work to be completed by the completion date and/or intermediate contract times
stated in the contract. The acceptable completion of the observation periods that extend beyond the
final completion date shall be a part of the work covered by the performance and payment bonds.
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The liquidated damages for this contract are Seven Hundred Fifty Dollars ($ 750.00) per calendar
day.

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES:

(2-20-07) 108 SP1 G14 A

The Contractor shall complete the required work of installing, maintaining, and removing the traffic
control devices for lane closures and restoring traffic to the existing traffic pattern. The Contractor
shall not close or narrow a lane of traffic on any roads during the following time restrictions:

DAY AND TIME RESTRICTIONS

Monday Thru Friday 6:00 a.m. to 9:00 a.m.
In addition, the Contractor shall not close or narrow a lane of traffic on any roads, detain and/or alter
the traffic flow on or during holidays, holiday weekends, special events, or any other time when

traffic is unusually heavy, including the following schedules:

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS

1. For unexpected occurrence that creates unusually high traffic volumes, as directed by the
Engineer.
2. For New Year's Day, between the hours of 6:00 a.m. December 31st and 9:00 a.m.

January 2nd. If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until
9:00 a.m. the following Tuesday.

3. For Easter, between the hours of 6:00 a.m. Thursday and 9:00 a.m. Monday.
4. For Memorial Day, between the hours of 6:00 a.m. Friday and 9:00 a.m. Tuesday.
5. For Independence Day, between the hours of 6:00 a.m. the day before Independence Day

and 9:00 a.m. the day after Independence Day.

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the hours of
6:00 a.m. the Thursday before Independence Day and 9:00 a.m. the Tuesday after

Independence Day.
6. For Labor Day, between the hours of 6:00 a.m. Friday and 9:00 a.m. Tuesday.
7. For Thanksgiving Day, between the hours of 6:00 a.m. Tuesday and 9:00 a.m. Monday.
8. For Christmas, between the hours of 6:00 a.m. the Friday before the week of Christmas Day

and 9:00 a.m. the following Tuesday after the week of Christmas Day.

Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence Day,
Labor Day, Thanksgiving, and Christmas. The Contractor shall schedule his work so that lane
closures will not be required during these periods, unless otherwise directed by the Engineer.

The time of availability for this intermediate contract work shall be the time the Contractor begins to
install all traffic control devices for lane closures according to the time restrictions listed herein.

The completion time for this intermediate contract work shall be the time the Contractor is required to
complete the removal of all traffic control devices for lane closures according to the time restrictions
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stated above and place traffic in the existing traffic pattern.
The liquidated damages are Seven Hundred Fifty Dollars ($ 750.00) per hour.

INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES:
(2-20-07) 108 SP1 G14D

The Contractor shall complete the required work of installing, maintaining and removing the traffic
control devices for road closures and restoring traffic to the existing traffic pattern. The Contractor
shall not close SR 1002 during the following time restrictions:

DAY AND TIME RESTRICTIONS

6:00 a.m. Monday to 7:00 p.m. Friday

The time of availability for this intermediate contract time will be the time the Contractor begins to
install traffic control devices required for road closures according to the time restrictions stated
herein.

The completion time for this intermediate contract time will be the time the Contractor is required to
complete the removal of traffic control devices required for the road closures according to the time
restrictions stated herein and restore traffic to the existing traffic pattern.

The liquidated damages are Seven Hundred Fifty Dollars Dollars ($ 750.00) per hour.

INTERMEDIATE CONTRACT TIME NUMBER 3 AND LIQUIDATED DAMAGES:
(2-21-12) RG 14 H (Rev. Div. 7)

The following applies to all maps:

The Contractor shall complete the work required of installing pavement markings for each road in
accordance with the drawings of the existing pavement markings, changes to the drawings of the
existing layout by the Engineer, the Roadway Standard Drawings, the Standard Specifications and/or
the requirements of the contract after the obliteration of the existing pavement markings by the
milling, widening, patching or resurfacing operations and shall place and maintain traffic on same.

The Contractor shall install pavement markings on each road prior to opening the bridge on that road.

The liquidated damages are Five Hundred Dollars ($500.00) per calendar day.

NO MAJOR CONTRACT ITEMS:
(2-19-02) (Rev. 8-21-07) 104 SP1 G31

None of the items included in this contract will be major items.

NO SPECIALTY ITEMS:
(7-1-95) 108-6 SP1 G34

None of the items included in this contract will be specialty items (see Article 108-6 of the
2012 Standard Specifications).

FUEL PRICE ADJUSTMENT:
(11-15-05) (Rev. 2-18-14) 109-8 SP1 G43

Revise the 2012 Standard Specifications as follows:

Page 1-83, Article 109-8, Fuel Price Adjustments, add the following:
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The base index price for DIESEL #2 FUEL is $1.4789 per gallon. Where any of the following are
included as pay items in the contract, they will be eligible for fuel price adjustment.

The pay items and the fuel factor used in calculating adjustments to be made will be as follows:

Description Units Fuel Usage
Factor Diesel
Aggregate Base Course Gal/Ton 0.55
Asphalt Concrete Base Course, Type B25.0B Gal/Ton 2.90
Asphalt Concrete Surface Course, Type S9.5B Gal/Ton 2.90

SCHEDULE OF ESTIMATED COMPLETION PROGRESS:
(7-15-08) (Rev. 5-19-15) 108-2 SP1 G58

The Contractor's attention is directed to the Standard Special Provision entitled Availability of Funds
Termination of Contracts included elsewhere in this proposal. The Department of Transportation's
schedule of estimated completion progress for this project as required by that Standard Special
Provision is as follows:

2016 (7/01/15 - 6/30/16) 100 % of Total Amount Bid

The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of the
2012 Standard Specifications. Any acceleration of the progress as shown by the Contractor's
progress schedule over the progress as shown above shall be subject to the approval of the Engineer.

DISADVANTAGED BUSINESS ENTERPRISE (DIVISIONS):
(10-16-07)(Rev.12-17-13) 102-15() SP1 G62

Description

The purpose of this Special Provision is to carry out the U.S. Department of Transportation’s policy
of ensuring nondiscrimination in the award and administration of contracts financed in whole or in
part with Federal funds. This provision is guided by 49 CFR Part 26.

Definitions

Additional DBE Subcontractors - Any DBE submitted at the time of bid that will not be used to meet
the DBE goal. No submittal of a Letter of Intent is required.

Committed DBE Subcontractor - Any DBE submitted at the time of bid that is being used to meet the
DBE goal by submission of a Letter of Intent. Or any DBE used as a replacement for a previously
committed DBE firm.

Contract Goal Requirement - The approved DBE participation at time of award, but not greater than
the advertised contract goal.

DBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by
committed DBE subcontractor(s).

Disadvantaged Business Enterprise (DBE) - A firm certified as a Disadvantaged Business Enterprise
through the North Carolina Unified Certification Program.

Goal Confirmation Letter - Written documentation from the Department to the bidder confirming the
Contractor's approved, committed DBE participation along with a listing of the committed DBE
firms.

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the
premises, the materials or supplies obtained by the Contractor.
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Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other establishment
in which the materials or supplies required for the performance of the contract are bought, kept in
stock, and regularly sold to the public in the usual course of business. A regular dealer engages in, as
its principal business and in its own name, the purchase and sale or lease of the products in question.
A regular dealer in such bulk items as steel, cement, gravel, stone, and petroleum products need not
keep such products in stock, if it owns and operates distribution equipment for the products. Brokers
and packagers are not regarded as manufacturers or regular dealers within the meaning of this section.

North Carolina Unified Certification Program (NCUCP) - A program that provides comprehensive
services and information to applicants for DBE certification, such that an applicant is required to
apply only once for a DBE certification that will be honored by all recipients of USDOT funds in the
state and not limited to the Department of Transportation only. The Certification Program is in
accordance with 49 CFR Part 26.

United States Department of Transportation (USDOT) - Federal agency responsible for issuing
regulations (49 CFR Part 26) and official guidance for the DBE program.

Forms and Websites Referenced in this Provision

DBE Payment Tracking System - On-line system in which the Contractor enters the payments made to
DBE subcontractors who have performed work on the project.
https://apps.dot.state.nc.us/Vendor/PaymentTracking/

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all
DBE firms working on the project. This form is for paper bid projects only.
http://www.ncdot.org/doh/forms/files/DBE-IS .xls

RF-1 DBE Replacement Request Form - Form for replacing a committed DBE.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE%20
Replacement%20Request%20Form.pdf

SAF Subcontract Approval Form - Form required for approval to sublet the contract.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Appr
oval%20Form%20Rev.%202012.zip

JC-1 Joint Check Notification Form - Form and procedures for joint check notification. The form
acts as a written joint check agreement among the parties providing full and prompt disclosure of the
expected use of joint checks.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notificati
on%20Form.pdf

Letter of Intent - Form signed by the Contractor and the DBE subcontractor, manufacturer or regular
dealer that affirms that a portion of said contract is going to be performed by the signed DBE for the
amount listed at the time of bid.
http://connect.ncdot.gov/letting/LetCentral/Letter%200f%20Intent%20t0%20Perform%20as%20a%?2
OSubcontractor.pdf

Listing of DBE Subcontractors Form - Form for entering DBE subcontractors on a project that will
meet this DBE goal. This form is for paper bids only.
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/08%20DBE
%20Subcontractors%20(Federal).docx

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the
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work areas where DBEs quoted on the project. This sheet is submitted with good faith effort
packages.
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote%20C
omparison%20Example.xls

DBE Goal

The following DBE goal for participation by Disadvantaged Business Enterprises is established for
this contract:

Disadvantaged Business Enterprises 1.0%

(A) If the DBE goal is more than zero, the Contractor shall exercise all necessary and reasonable
steps to ensure that DBEs participate in at least the percent of the contract as set forth above
as the DBE goal.

B) If the DBE goal is zero, the Contractor shall make an effort to recruit and use DBEs during
the performance of the contract. Any DBE participation obtained shall be reported to the
Department.

Directory of Transportation Firms (Directory)

Real-time information is available about firms doing business with the Department and firms that are
certified through NCUCP in the Directory of Transportation Firms. Only firms identified in the
Directory as DBE certified shall be used to meet the DBE goal. The Directory can be found at the
following link. https://partner.ncdot.gov/VendorDirectory/default.html

The listing of an individual firm in the directory shall not be construed as an endorsement of the
firm’s capability to perform certain work.

Listing of DBE Subcontractors

At the time of bid, bidders shall submit all DBE participation that they anticipate to use during the life
of the contract. Only those identified to meet the DBE goal will be considered committed, even
though the listing shall include both committed DBE subcontractors and additional DBE
subcontractors. Additional DBE subcontractor participation submitted at the time of bid will be used
toward the Department’s overall race-neutral goal. Only those firms with current DBE certification at
the time of bid opening will be acceptable for listing in the bidder's submittal of DBE participation.
The Contractor shall indicate the following required information:

(A) If the DBE goal is more than zero,

@8 Bidders, at the time the bid proposal is submitted, shall submit a listing of DBE
participation, including the names and addresses on Listing of DBE Subcontractors
contained elsewhere in the contract documents in order for the bid to be considered
responsive. Bidders shall indicate the total dollar value of the DBE participation for
the contract.

2) If bidders have no DBE participation, they shall indicate this on the Listing of DBE
Subcontractors by entering the word “None” or the number “0.” This form shall be
completed in its entirety. Blank forms will not be deemed to represent zero
participation. Bids submitted that do not have DBE participation indicated on the
appropriate form will not be read publicly during the opening of bids. The
Department will not consider these bids for award and the proposal will be rejected.
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3) The bidder shall be responsible for ensuring that the DBE is certified at the time of
bid by checking the Directory of Transportation Firms. If the firm is not certified at
the time of the bid-letting, that DBE’s participation will not count towards achieving
the DBE goal.

(B) If the DBE goal is zero, entries on the Listing of DBE Subcontractors are not required,
however any DBE participation that is achieved during the project shall be reported in
accordance with requirements contained elsewhere in the special provision.

DBE Prime Contractor

When a certified DBE firm bids on a contract that contains a DBE goal, the DBE firm is responsible
for meeting the goal or making good faith efforts to meet the goal, just like any other bidder. In most
cases, a DBE bidder on a contract will meet the DBE goal by virtue of the work it performs on the
contract with its own forces. However, all the work that is performed by the DBE bidder and any
other DBE subcontractors will count toward the DBE goal. The DBE bidder shall list itself along
with any DBE subcontractors, if any, in order to receive credit toward the DBE goal.

For example, if the DBE goal is 45% and the DBE bidder will only perform 40% of the contract
work, the prime will list itself at 40%, and the additional 5% shall be obtained through additional
DBE participation with DBE subcontractors or documented through a good faith effort.

DBE prime contractors shall also follow Sections A or B listed under Listing of DBE Subcontractor
just as a non-DBE bidder would.

Written Documentation — Letter of Intent

The bidder shall submit written documentation for each DBE that will be used to meet the DBE goal
of the contract, indicating the bidder’s commitment to use the DBE in the contract. This
documentation shall be submitted on the Department’s form titled Letter of Intent.

The documentation shall be received in the office of the Engineer no later than 12:00 noon of the
sixth calendar day following opening of bids, unless the sixth day falls on Saturday, Sunday or an
official state holiday. In that situation, it is due in the office of the Engineer no later than 12:00 noon
on the next official state business day.

If the bidder fails to submit the Letter of Intent from each committed DBE to be used toward the DBE
goal, or if the form is incomplete (i.e. both signatures are not present), the DBE participation will not
count toward meeting the DBE goal. If the lack of this participation drops the commitment below the
DBE goal, the Contractor shall submit evidence of good faith efforts, completed in its entirety, to the
Engineer no later than 12:00 noon on the eighth calendar day following opening of bids, unless the
eighth day falls on Saturday, Sunday or an official state holiday. In that situation, it is due in the
office of the Engineer no later than 12:00 noon on the next official state business day.

Submission of Good Faith Effort

If the bidder fails to meet or exceed the DBE goal the apparent lowest responsive bidder shall submit
to the Department documentation of adequate good faith efforts made to reach the DBE goal.

One complete set and 6 copies of this information shall be received in the office of the Engineer no
later than 12:00 noon of the sixth calendar day following opening of bids, unless the sixth day falls on
Saturday, Sunday or an official state holiday. In that situation, it is due in the office of the Engineer
no later than 12:00 noon on the next official state business day.
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Note: Where the information submitted includes repetitious solicitation letters, it will be acceptable
to submit a representative letter along with a distribution list of the firms that were solicited.
Documentation of DBE quotations shall be a part of the good faith effort submittal. This
documentation may include written subcontractor quotations, telephone log notations of verbal
quotations, or other types of quotation documentation.

Consideration of Good Faith Effort for Projects with DBE Goals More Than Zero

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve
the goal which, by their scope, intensity, and appropriateness, could reasonably be expected to obtain
sufficient DBE participation. Adequate good faith efforts also mean that the bidder actively and
aggressively sought DBE participation. Mere pro forma efforts are not considered good faith efforts.

The Department will consider the quality, quantity, and intensity of the different kinds of efforts a
bidder has made. Listed below are examples of the types of actions a bidder will take in making a
good faith effort to meet the goal and are not intended to be exclusive or exhaustive, nor is it intended
to be a mandatory checklist.

(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings,
advertising, written notices, use of verifiable electronic means through the use of the NCDOT
Directory of Transportation Firms) the interest of all certified DBEs who have the capability
to perform the work of the contract. The bidder must solicit this interest within at least
10 days prior to bid opening to allow the DBEs to respond to the solicitation. Solicitation
shall provide the opportunity to DBEs within the Division and surrounding Divisions where
the project is located. The bidder must determine with certainty if the DBEs are interested by
taking appropriate steps to follow up initial solicitations.

(B) Selecting portions of the work to be performed by DBEs in order to increase the likelihood
that the DBE goals will be achieved.

€)) Where appropriate, break out contract work items into economically feasible units to
facilitate DBE participation, even when the prime contractor might otherwise prefer
to perform these work items with its own forces.

2) Negotiate with subcontractors to assume part of the responsibility to meet the
contract DBE goal when the work to be sublet includes potential for DBE
participation (2™ and 3™ tier subcontractors).

©) Providing interested DBEs with adequate information about the plans, specifications, and
requirements of the contract in a timely manner to assist them in responding to a solicitation.

(D) (D Negotiating in good faith with interested DBEs. It is the bidder’s responsibility to
make a portion of the work available to DBE subcontractors and suppliers and
to select those portions of the work or material needs consistent with the available
DBE subcontractors and suppliers, so as to facilitate DBE participation. Evidence of
such negotiation includes the names, addresses, and telephone numbers of DBEs that
were considered; a description of the information provided regarding the plans and
specifications for the work selected for subcontracting; and evidence as to why
additional agreements could not be reached for DBEs to perform the work.

2) A bidder using good business judgment would consider a number of factors
in negotiating with subcontractors, including DBE subcontractors, and would take
a firm’s price and capabilities as well as contract goals into consideration. However,
the fact that there may be some additional costs involved in finding and using DBEs
is not in itself sufficient reason for a bidder’s failure to meet the contract DBE goal,
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as long as such costs are reasonable. Also, the ability or desire of a prime contractor
to perform the work of a contract with its own organization does not relieve the
bidder of the responsibility to make good faith efforts. Bidding contractors are not,
however, required to accept higher quotes from DBEs if the price difference is
excessive or unreasonable.

(B) Not rejecting DBEs as being unqualified without sound reasons based on a thorough
investigation of their capabilities. The bidder’s standing within its industry, membership in
specific groups, organizations, or associates and political or social affiliations (for example,
union vs. non-union employee status) are not legitimate causes for the rejection or non-
solicitation of bids in the bidder’s efforts to meet the project goal.

(F) Making efforts to assist interested DBEs in obtaining bonding, lines of credit, or insurance as
required by the recipient or bidder.

(G) Making efforts to assist interested DBEs in obtaining necessary equipment, supplies,
materials, or related assistance or services.

(H) Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; Federal, State, and local minority/women business
assistance offices; and other organizations as allowed on a case-by-case basis to provide
assistance in the recruitment and placement of DBEs. Contact within 7 days from the bid
opening the Business Development Manager in the Business Opportunity and Work Force
Development Unit to give notification of the bidder’s inability to get DBE quotes.

@D Any other evidence that the bidder submits which shows that the bidder has made reasonable
good faith efforts to meet the DBE goal.

In addition, the Department may take into account the following:

(1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving
the DBE goal.

2) The bidders’ past performance in meeting the DBE goals.

3) The performance of other bidders in meeting the DBE goal. For example, when the
apparent successful bidder fails to meet the DBE goal, but others meet it, you may
reasonably raise the question of whether, with additional reasonable efforts the
apparent successful bidder could have met the goal. If the apparent successful bidder
fails to meet the DBE goal, but meets or exceeds the average DBE participation
obtained by other bidders, the Department may view this, in conjunction with other
factors, as evidence of the apparent successful bidder having made a good faith
effort.

If the Department does not award the contract to the apparent lowest responsive bidder,
the Department reserves the right to award the contract to the next lowest responsive bidder that can
satisfy to the Department that the DBE goal can be met or that an adequate good faith effort has been
made to meet the DBE goal.

Non-Good Faith Appeal
The Engineer will notify the contractor verbally and in writing of non-good faith. A contractor may

appeal a determination of non-good faith made by the Goal Compliance Committee. If a contractor
wishes to appeal the determination made by the Committee, they shall provide written notification to



DG00269 BP-5500N 15 Alamance and Guilford Counties

the Engineer. The appeal shall be made within 2 business days of notification of the determination of
non-good faith.

Counting DBE Participation Toward Meeting DBE Goal
(A) Participation

The total dollar value of the participation by a committed DBE will be counted toward the
contract goal requirement. The total dollar value of participation by a committed DBE will
be based upon the value of work actually performed by the DBE and the actual payments to
DBE firms by the Contractor.

(B) Joint Checks

Prior notification of joint check use shall be required when counting DBE participation for
services or purchases that involves the use of a joint check. Notification shall be through
submission of Form JC-1 (Joint Check Notification Form) and the use of joint checks shall be
in accordance with the Department's Joint Check Procedures.

©) Subcontracts (Non-Trucking)

A DBE may enter into subcontracts. Work that a DBE subcontracts to another DBE firm
may be counted toward the contract goal requirement. Work that a DBE subcontracts to a
non-DBE firm does not count toward the contract goal requirement. If a DBE contractor or
subcontractor subcontracts a significantly greater portion of the work of the contract than
would be expected on the basis of standard industry practices, it shall be presumed that the
DBE is not performing a commercially useful function. The DBE may present evidence to
rebut this presumption to the Department. The Department's decision on the rebuttal of this
presumption is subject to review by the Federal Highway Administration but is not
administratively appealable to USDOT.

(D) Joint Venture

When a DBE performs as a participant in a joint venture, the Contractor may count toward its
contract goal requirement a portion of the total value of participation with the DBE in the
joint venture, that portion of the total dollar value being a distinct clearly defined portion of
work that the DBE performs with its forces.

(E) Suppliers

A contractor may count toward its DBE requirement 60 percent of its expenditures for
materials and supplies required to complete the contract and obtained from a DBE regular
dealer and 100 percent of such expenditures from a DBE manufacturer.

(F) Manufacturers and Regular Dealers

A contractor may count toward its DBE requirement the following expenditures to DBE firms
that are not manufacturers or regular dealers:

(D The fees or commissions charged by a DBE firm for providing a bona fide service,
such as professional, technical, consultant, or managerial services, or for providing
bonds or insurance specifically required for the performance of
a DOT-assisted contract, provided the fees or commissions are determined to be
reasonable and not excessive as compared with fees and commissions customarily
allowed for similar services.



DG00269 BP-5500N 16 Alamance and Guilford Counties

2) With respect to materials or supplies purchased from a DBE, which is neither
a manufacturer nor a regular dealer, count the entire amount of fees or commissions
charged for assistance in the procurement of the materials and supplies, or fees or
transportation charges for the delivery of materials or supplies required on a job site
(but not the cost of the materials and supplies themselves), provided the fees are
determined to be reasonable and not excessive as compared with fees customarily
allowed for similar services.

Commercially Useful Function
(A) DBE Utilization

The Contractor may count toward its contract goal requirement only expenditures to DBEs
that perform a commercially useful function in the work of a contract. A DBE performs a
commercially useful function when it is responsible for execution of the work of the contract
and is carrying out its responsibilities by actually performing, managing, and supervising the
work involved. To perform acommercially useful function, the DBE shall also be
responsible with respect to materials and supplies used on the contract, for negotiating price,
determining quality and quantity, ordering the material and installing (where applicable) and
paying for the material itself. To determine whether a DBE is performing a commercially
useful function, the Department will evaluate the amount of work subcontracted, industry
practices, whether the amount the firm is to be paid under the contract is commensurate with
the work it is actually performing and the DBE credit claimed for its performance of the
work, and any other relevant factors.

(B) DBE Utilization in Trucking

The following factors will be used to determine if a DBE trucking firm is performing
a commercially useful function:

(D The DBE shall be responsible for the management and supervision of the entire
trucking operation for which it is responsible on a particular contract, and there shall
not be a contrived arrangement for the purpose of meeting DBE goals.

2) The DBE shall itself own and operate at least one fully licensed, insured, and
operational truck used on the contract.

3) The DBE receives credit for the total value of the transportation services it provides
on the contract using trucks it owns, insures, and operates using drivers it employs.

4) The DBE may subcontract the work to another DBE firm, including
an owner-operator who is certified as a DBE. The DBE who subcontracts work to
another DBE receives credit for the total value of the transportation services the
subcontracted DBE provides on the contract.

(5) The DBE may also subcontract the work to a non-DBE firm, including from
an owner-operator. The DBE who subcontracts the work to a non-DBE is entitled to
credit for the total value of transportation services provided by the
non-DBE subcontractor not to exceed the value of transportation services provided
by DBE-owned trucks on the contract. Additional participation by
non-DBE subcontractors receives credit only for the fee or commission it receives as
aresult of the subcontract arrangement. The value of services performed under
subcontract agreements between the DBE and the Contractor will not count towards
the DBE contract requirement.
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(6) A DBE may lease truck(s) from an established equipment leasing business open to
the general public. The lease must indicate that the DBE has exclusive use of and
control over the truck. This requirement does not preclude the leased truck from
working for others during the term of the lease with the consent of the DBE, so long
as the lease gives the DBE absolute priority for use of the leased truck. This type of
lease may count toward the DBE’s credit as long as the driver is under the DBE’s
payroll.

@) Subcontracted/leased trucks shall display clearly on the dashboard the name of the
DBE that they are subcontracted/leased to and their own company name if it is not
identified on the truck itself. Magnetic door signs are not permitted.

DBE Replacement

When a Contractor has relied on a commitment to a DBE firm (or an approved substitute DBE firm)
to meet all or part of a contract goal requirement, the contractor shall not terminate the DBE for
convenience. This includes, but is not limited to, instances in which the Contractor seeks to perform
the work of the terminated subcontractor with another DBE subcontractor, a non-DBE subcontractor,
or with the Contractor’s own forces or those of an affiliate. A DBE may only be terminated after
receiving the Engineer’s written approval based upon a finding of good cause for the termination.

All requests for replacement of a committed DBE firm shall be submitted to the Engineer for
approval on Form RF-1 (DBE Replacement Request). If the Contractor fails to follow this procedure,
the Contractor may be disqualified from further bidding for a period of up to 6 months.

The Contractor shall comply with the following for replacement of a committed DBE:
(A) Performance Related Replacement

When a committed DBE is terminated for good cause as stated above, an additional DBE that
was submitted at the time of bid may be used to fulfill the DBE commitment. A good faith
effort will only be required for removing a committed DBE if there were no additional DBEs
submitted at the time of bid to cover the same amount of work as the DBE that was
terminated.

If a replacement DBE is not found that can perform at least the same amount of work as the
terminated DBE, the Contractor shall submit a good faith effort documenting the steps taken.
Such documentation shall include, but not be limited to, the following:

(D Copies of written notification to DBEs that their interest is solicited in contracting the
work defaulted by the previous DBE or in subcontracting other items of work in the
contract.

2) Efforts to negotiate with DBEs for specific subbids including, at a minimum:

(a) The names, addresses, and telephone numbers of DBEs who were contacted.
(b) A description of the information provided to DBEs regarding the plans and
specifications for portions of the work to be performed.

3) A list of reasons why DBE quotes were not accepted.

4) Efforts made to assist the DBEs contacted, if needed, in obtaining bonding or
insurance required by the Contractor.
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(B) Decertification Replacement

(D) When a committed DBE is decertified by the Department after the SAF (Subcontract
Approval Form) has been received by the Department, the Department will not
require the Contractor to solicit replacement DBE participation equal to the
remaining work to be performed by the decertified firm. The participation equal to
the remaining work performed by the decertified firm will count toward the contract
goal requirement.

2) When a committed DBE is decertified prior to the Department receiving the
SAF (Subcontract Approval Form) for the named DBE firm, the Contractor shall take
all necessary and reasonable steps to replace the DBE subcontractor with another
DBE subcontractor to perform at least the same amount of work to meet the DBE
goal requirement. If a DBE firm is not found to do the same amount of work, a good
faith effort must be submitted to NCDOT (see A herein for required documentation).

Changes in the Work

When the Engineer makes changes that result in the reduction or elimination of work to be performed
by a committed DBE, the Contractor will not be required to seek additional participation. When the
Engineer makes changes that result in additional work to be performed by a DBE based upon the
Contractor’s commitment, the DBE shall participate in additional work to the same extent as the DBE
participated in the original contract work.

When the Engineer makes changes that result in extra work, which has more than a minimal impact
on the contract amount, the Contractor shall seek additional participation by DBEs unless otherwise
approved by the Engineer.

When the Engineer makes changes that result in an alteration of plans or details of construction, and a
portion or all of the work had been expected to be performed by a committed DBE, the Contractor
shall seek participation by DBEs unless otherwise approved by the Engineer.

When the Contractor requests changes in the work that result in the reduction or elimination of work
that the Contractor committed to be performed by a DBE, the Contractor shall seek additional
participation by DBEs equal to the reduced DBE participation caused by the changes.

Reports and Documentation

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by a
DBE subcontractor. The Department reserves the right to require copies of actual subcontract
agreements involving DBE subcontractors.

When using transportation services to meet the contract commitment, the Contractor shall submit a
proposed trucking plan in addition to the SAF. The plan shall be submitted prior to beginning
construction on the project. The plan shall include the names of all trucking firms proposed for use,
their certification type(s), the number of trucks owned by the firm, as well as the individual truck
identification numbers, and the line item(s) being performed.

Within 30 calendar days of entering into an agreement with a DBE for materials, supplies or services,
not otherwise documented by the SAF as specified above, the Contractor shall furnish the Engineer a
copy of the agreement. The documentation shall also indicate the percentage (60% or 100%) of
expenditures claimed for DBE credit.
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Reporting Disadvantaged Business Enterprise Participation

The Contractor shall provide the Engineer with an accounting of payments made to all DBE firms,
including material suppliers and contractors at all levels (prime, subcontractor, or second tier
subcontractor). This accounting shall be furnished to the Engineer for any given month by the end of
the following month. Failure to submit this information accordingly may result in the following
action:

(A) Withholding of money due in the next partial pay estimate; or

(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of other
entities from the approved subcontractors list.

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate
accounting of payments to DBEs, it shall be the prime contractor’s responsibility to report all monthly
and final payment information in the correct reporting manner.

Failure on the part of the Contractor to submit the required information in the time frame specified
may result in the disqualification of that contractor and any affiliate companies from further bidding
until the required information is submitted.

Failure on the part of any subcontractor to submit the required information in the time frame specified
may result in the disqualification of that contractor and any affiliate companies from being approved

for work on future projects until the required information is submitted.

Contractors reporting transportation services provided by non-DBE lessees shall evaluate the value of
services provided during the month of the reporting period only.

At any time, the Engineer can request written verification of subcontractor payments.

The Contractor shall report the accounting of payments on the Department’s
DBE-IS (Subcontractor Payment Information) with each invoice. Invoices will not be processed for
payment until the DBE-IS is received.

Failure to Meet Contract Requirements

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 2012 Standard
Specifications may be cause to disqualify the Contractor.

CERTIFICATION FOR FEDERAL-AID CONTRACTS:
(3-21-90) SP1 G85

The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his
or her knowledge and belief, that:

(A) No Federal appropriated funds have been paid or will be paid, by or on behalf of the
undersigned, to any person for influencing or attempting to influence an officer or employee
of any Federal agency, a Member of Congress, an officer or employee of Congress, or an
employee of a Member of Congress in connection with the awarding of any Federal contract,
the making of any Federal grant, the making of any Federal loan, the entering into of any
cooperative agreement, and the extension, continuation, renewal, amendment, or modification
of any Federal contract, grant, loan, or cooperative agreement.

(B) If any funds other than Federal appropriated funds have been paid or will be paid to any
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person for influencing or attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of Congress, or an employee of
a Member of Congress in connection with this Federal contract, grant, loan, or cooperative
agreement, the undersigned shall complete and submit Standard Form-LLL, Disclosure Form
to Report Lobbying, in accordance with its instructions.

This certification is a material representation of fact upon which reliance was placed when this
transaction was made or entered into. Submission of this certification is a prerequisite for making or
entering into this transaction imposed by Section 1352, Title 31, U.S. Code. Any person who fails to
file the required certification shall be subject to a civil penalty of not less than $10,000 and not more
than $100,000 for each such failure.

The prospective participant also agrees by submitting his or her bid or proposal that he or she shall
require that the language of this certification be included in all lower tier subcontracts, which exceed
$100,000 and that all such subrecipients shall certify and disclose accordingly.

U.S. DEPARTMENT OF TRANSPORTATION HOTLINE:
(11-22-94) 108-5 SP1 G100

To report bid rigging activities call:  1-800-424-9071

The U.S. Department of Transportation (DOT) operates the above toll-free hotline Monday through
Friday, 8:00 a.m. to 5:00 p.m. eastern time. Anyone with knowledge of possible bid rigging, bidder
collusion, or other fraudulent activities should use the hotline to report such activities.

The hotline is part of the DOT's continuing effort to identify and investigate highway construction
contract fraud and abuse is operated under the direction of the DOT Inspector General. All
information will be treated confidentially and caller anonymity will be respected.

SUBMISSION OF RECORDS - FEDERAL-AID PROJECTS:
(7-17-07) (8-21-12) SP1 G103

The Contractor's attention is directed to the Standard Special Provision entitled Required Contract
Provisions-Federal-Aid Construction Contracts contained elsewhere in this proposal.

This project is located on a roadway classified as a local road or rural minor collector, therefore the
requirements of Paragraph IV - Davis Bacon and Related Act Provisions are exempt from this
contract.

SUBSURFACE INFORMATION:
(7-1-95) 450 SP1GII2 A

There is no subsurface information available on this project. The Contractor shall make his own
investigation of subsurface conditions.

LOCATING EXISTING UNDERGROUND UTILITIES:
(3-20-12) 105 SP1 G115

Revise the 2012 Standard Specifications as follows:
Page 1-43, Article 105-8, line 28, after the first sentence, add the following:

Identify excavation locations by means of pre-marking with white paint, flags, or stakes or provide a
specific written description of the location in the locate request.
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RESOURCE CONSERVATION AND ENV. SUSTAINABLE PRACTICES:
(5-21-13) (Rev. 5-19-15) 104-13 SP1 G118

In accordance with North Carolina Executive Order 156, NCGS 130A-309.14(3), and NCGS 136-
28.8, it is the objective of the Department to aid in the reduction of materials that become a part of
our solid waste stream, to divert materials from landfills, to find ways to recycle and reuse materials,
to consider and minimize, where economically feasible, the environmental impacts associated with
agency land use and acquisition, construction, maintenance and facility management for the benefit of
the Citizens of North Carolina.

To achieve the mission of reducing environmental impacts across the state, the Department is
committed to supporting the efforts to initiate, develop and use products and construction methods
that incorporate the use of recycled, solid waste products and environmentally sustainable practices in
accordance with Article 104-13 of the Standard Specifications.

Report the quantities of reused or recycled materials either incorporated in the project or diverted
from landfills and any practice that minimizes the environmental impact on the project annually on
the Project Construction Reuse and Recycling Reporting Form. The Project Construction Reuse and
Recycling Reporting Form and a location tool for local recycling facilities are available at:
http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-Locations.aspx.

Submit the Project Construction Reuse and Recycling Reporting Form by August 1 annually to
valuemanagementunit@ncdot.gov. For questions regarding the form or reporting, please contact the
State Value Management Engineer at 919-707-4810.

DOMESTIC STEEL:
(4-16-13) 106 SP1 G120

Revise the 2012 Standard Specifications as follows:

Page 1-49, Subarticle 106-1(B) Domestic Steel, lines 2-7, replace the first paragraph with the
following:

All steel and iron products that are permanently incorporated into this project shall be produced in the
United States except minimal amounts of foreign steel and iron products may be used provided the
combined material cost of the items involved does not exceed 0.1% of the total amount bid for the
entire project or $2,500, whichever is greater. If invoices showing the cost of the material are not
provided, the amount of the bid item involving the foreign material will be used for calculations. This
minimal amount of foreign produced steel and iron products permitted for use is not applicable to
high strength fasteners. Domestically produced high strength fasteners are required.

TWELVE MONTH GUARANTEE:
(7-15-03) 108 SP1 G145

(A) The Contractor shall guarantee materials and workmanship against latent and patent defects
arising from faulty materials, faulty workmanship or negligence for a period of twelve
months following the date of final acceptance of the work for maintenance and shall replace
such defective materials and workmanship without cost to the Department. The Contractor
will not be responsible for damage due to faulty design, normal wear and tear, for negligence
on the part of the Department, and/or for use in excess of the design.

(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in
excess of twelve months, then the manufacturer’s guarantee shall apply for that particular
piece of equipment or material. The Department’s first remedy shall be through the
manufacturer although the Contractor is responsible for invoking the warranted repair work
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with the manufacturer. The Contractor’s responsibility shall be limited to the term of the
manufacturer’s guarantee. NCDOT would be afforded the same warranty as provided by the
Manufacturer.

This guarantee provision shall be invoked only for major components of work in which the
Contractor would be wholly responsible for under the terms of the contract. Examples would include
pavement structures, bridge components, and sign structures. This provision will not be used as a
mechanism to force the Contractor to return to the project to make repairs or perform additional work
that the Department would normally compensate the Contractor for. In addition, routine maintenance
activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are not parts of this guarantee.

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for the
project.

To ensure uniform application statewide the Division Engineer will forward details regarding the
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and
approval prior to the work being performed.

GIFTS FROM VENDORS AND CONTRACTORS:
(12-15-09) 107-1 SP1 G152

By Executive Order 24, issued by Governor Perdue, and N.C.G.S.§ 133-32, it is unlawful for any
vendor or contractor (i.e. architect, bidder, contractor, construction manager, design professional,
engineer, landlord, offeror, seller, subcontractor, supplier, or vendor), to make gifts or to give favors
to any State employee of the Governor’s Cabinet Agencies (i.e. Administration, Commerce,
Correction, Crime Control and Public Safety, Cultural Resources, Environment and Natural
Resources, Health and Human Services, Juvenile Justice and Delinquency Prevention, Revenue,
Transportation, and the Office of the Governor). This prohibition covers those vendors and
contractors who:

(A) Have a contract with a governmental agency; or
(B) Have performed under such a contract within the past year; or
©) Anticipate bidding on such a contract in the future.

For additional information regarding the specific requirements and exemptions, vendors and
contractors are encouraged to review Executive Order 24 and N.C.G.S. § 133-32.

Executive Order 24 also encouraged and invited other State Agencies to implement the requirements
and prohibitions of the Executive Order to their agencies. Vendors and contractors should contact
other State Agencies to determine if those agencies have adopted Executive Order 24.

LIABILITY INSURANCE:
(5-20-14) SP1 G160

Revise the 2012 Standard Specifications as follows:

Page 1-60, Article 107-15 LIABILITY INSURANCE, line 16, add the following as the second
sentence of the third paragraph:

Prior to beginning services, all contractors shall provide proof of coverage issued by a workers’
compensation insurance carrier, or a certificate of compliance issued by the Department of Insurance
for self-insured subcontractors, irrespective of whether having regularly in service fewer than three
employees.
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EMPLOYMENT:
(11-15-11) (Rev. 1-17-12) 108, 102 SP1 G184

Revise the 2012 Standard Specifications as follows:

Page 1-20, Subarticle 102-15(0), delete and replace with the following:

(0) Failure to restrict a former Department employee as prohibited by Article 108-5.

Page 1-65, Article 108-5 Character of Workmen, Methods, and Equipment, line 32, delete all of

line 32, the first sentence of the second paragraph and the first word of the second sentence of the
second paragraph.

STATE HIGHWAY ADMINISTRATOR TITLE CHANGE:
(9-18-12) SP1 G185

Revise the 2012 Standard Specifications as follows:

Replace all references to “State Highway Administrator” with “Chief Engineer”.

SUBLETTING OF CONTRACT:
(11-18-2014) 108-6 SP1 G186

Revise the 2012 Standard Specifications as follows:

Page 1-66, Article 108-6 Subletting of Contract, line 37, add the following as the second sentence
of the first paragraph:

All requests to sublet work shall be submitted within 30 days of the date of availability or prior to
expiration of 20% of the contract time, whichever date is later, unless otherwise approved by the
Engineer.

Page 1-67, Article 108-6 Subletting of Contract, line 7, add the following as the second sentence of
the fourth paragraph:

Purchasing materials for subcontractors is not included in the percentage of work required to be
performed by the Contractor. If the Contractor sublets items of work but elects to purchase material
for the subcontractor, the value of the material purchased will be included in the total dollar amount
considered to have been sublet.

PROJECT SPECIAL PROVISIONS - ROADWAY

BURNING RESTRICTIONS:
(7-1-95) 200,210,215 SP2 ROS

Open burning is not permitted on any portion of the right-of-way limits established for this project.
Do not burn the clearing, grubbing or demolition debris designated for disposal and generated from
the project at locations within the project limits, off the project limits or at any waste or borrow sites
in this county. Dispose of the clearing, grubbing and demolition debris by means other than burning,
according to state or local rules and regulations.
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BRIDGE APPROACH FILLS:
(10-19-10) (Rev. 1-17-12) 422 SP4 R02

Description

Bridge approach fills include bridge approach fills for sub regional tier bridges and reinforced bridge
approach fills. Construct bridge approach fills in accordance with the contract and Standard Drawing
No. 422.10 or 422.11 of the 2012 Roadway Standard Drawings. Define “geosynthetics” as
geotextiles or geomembranes.

Materials

Refer to Division 10 of the 2012 Standard Specifications.

Item Section
Anchor Pins 1056-2
Geotextiles 1056
Portland Cement Concrete 1000
Select Material 1016
Subsurface Drainage Materials 1044
Wire Staples 1060-8(D)

For bridge approach fills for sub regional tier bridges, provide Type 1 geotextile for filtration
geotextiles. For reinforced bridge approach fills, provide Type 5 geotextile for geotextile
reinforcement and Type 1 geotextile and No. 78M stone for drains. Use Class B concrete for concrete
pads.

Use Class III or V select material for reinforced bridge approach fills and only Class V select material
(standard size No. 78M stone) for bridge approach fills for sub regional tier bridges. Provide PVC
pipes, fittings and outlet pipes for subsurface drainage materials. For drains and PVC pipes behind
end bents, use pipes with perforations that meet AASHTO M 278.

Use PVC, HDPE or linear low density polyethylene (LLDPE) geomembranes for reinforced bridge
approach fills. For PVC geomembranes, provide grade PVC30 geomembranes that meet ASTM
D7176. For HDPE and LLDPE geomembranes, use geomembranes with a nominal thickness of at
least 30 mils that meet Geosynthetic Research Institute Standard Specifications GM13 or GM17,
respectively.  Handle and store geomembranes in accordance with Article 1056-2 of the
2012 Standard Specifications. Provide material certifications for geomembranes in accordance with
Article 1056-3 of the 2012 Standard Specifications.

Construction Methods

Excavate as necessary for bridge approach fills in accordance with the contract. Notify the Engineer
when foundation excavation is complete. Do not place geomembranes or filtration geotextiles until
excavation dimensions and foundation material are approved. Attach geomembranes and filtration
geotextiles to end bent cap back and wing walls with adhesives, tapes or other approved methods.
Glue or weld geomembrane seams to prevent leakage.

For reinforced bridge approach fills, place geotextile reinforcement within 3" of locations shown in
Standard Drawing No. 422.10 of the 2012 Roadway Standard Drawings and in slight tension free of
kinks, folds, wrinkles or creases. Install geotextile reinforcement with the orientation, dimensions
and number of layers shown in Standard Drawing No. 422.10 of the 2012 Roadway Standard
Drawings. Place first layer of geotextile reinforcement directly on geomembranes with no void or
material in between. Install geotextile reinforcement with the machine direction (MD) parallel to the
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roadway centerline. The MD is the direction of the length or long dimension of the geotextile roll.
Do not splice or overlap geotextile reinforcement in the MD so seams are perpendicular to the
roadway centerline. Wrap geotextile reinforcement at end bent cap back and wing walls as shown in
Standard Drawing No. 422.10 of the 2012 Roadway Standard Drawings and directed by the
Engineer. Extend geotextile reinforcement at least 4 ft back behind end bent cap back and wing walls
into select material.

Overlap adjacent geotextiles at least 18" with seams oriented parallel to the roadway centerline. Hold
geotextiles in place with wire staples or anchor pins as needed. Contact the Engineer when existing
or future obstructions such as foundations, pavements, pipes, inlets or utilities will interfere with
geosynthetics.

For reinforced bridge approach fills, construct one foot square drains consisting of 4" diameter
continuous perforated PVC pipes surrounded by No. 78M stone wrapped in Type 1 geotextiles.
Install drains in accordance with Standard Drawing No. 422.10 of the 2012 Roadway Standard
Drawings. For bridge approach fills for sub regional tier bridges, install 4" diameter continuous
perforated PVC drain pipes in accordance with Standard Drawing No. 422.11 of the 2012 Roadway
Standard Drawings.

Use solvent cement to connect PVC pipes so joints do not leak. Connect perforated pipes to outlet
pipes just behind wing walls. Provide drain pipes and drains with positive drainage towards outlets.
Place pipe sleeves in or under wing walls for outlet pipes so positive drainage is maintained. Use
sleeves that can withstand wing wall loads.

Place select material in 8" to 10" thick lifts. Use only hand operated compaction equipment
to compact select material for bridge approach fills. Compact Class III select material in
accordance with Subarticle 235-3(C) of the 2012 Standard Specifications. Compact No.
78M stone with a vibratory compactor to the satisfaction of the Engineer. Do not displace or
damage geosynthetics, drain pipes or drains when placing and compacting select material.
End dumping directly on geosynthetics is not permitted. Do not operate heavy equipment on
geosynthetics, drain pipes or drains until they are covered with at least 8" of select material.
Replace any damaged geosynthetics, drain pipes or drains to the satisfaction of the Engineer.

Cover open ends of outlet pipes with rodent screens as shown in Standard Drawing No. 815.03 of the
2012 Roadway Standard Drawings. Connect ends of outlet pipes to concrete pads or existing
drainage structures as directed by the Engineer. Construct concrete pads with an Ordinary surface
finish that meets Subarticle 825-6(B) of the 2012 Standard Specifications.

Measurement and Payment

Reinforced Bridge Approach Fill, Station __ will be paid at the contract lump sum price. The
contract lump sum price for Reinforced Bridge Approach Fill, Station will be full compensation
for labor, tools, equipment and reinforced bridge approach fill materials, excavating, backfilling,
hauling and removing excavated materials, compacting select material, connecting outlet pipes to
existing drainage structures and supplying select materials, geosynthetics, drains, pipe sleeves and
outlet components and any incidentals necessary to construct all reinforced bridge approach fills at
each bridge.

Bridge Approach Fill - Sub Regional Tier, Station __ will be paid at the contract lump sum price.
The contract lump sum price for Bridge Approach Fill - Sub Regional Tier, Station ___ will be full
compensation for labor, tools, equipment and bridge approach fill materials, excavating, backfilling,
hauling and removing excavated materials, compacting No. 78M stone, connecting outlet pipes to
existing drainage structures and supplying No. 78M stone, filtration geotextiles, drain pipes, pipe
sleeves and outlet components and any incidentals necessary to construct all bridge approach fills at
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each sub regional tier bridge.

Payment will be made under:

Pay Item Pay Unit
Reinforced Bridge Approach Fill, Station Lump Sum
Bridge Approach Fill - Sub Regional Tier, Station Lump Sum

ASPHALT PAVEMENTS - SUPERPAVE:
(6-19-12) (Rev. 10-20-15) 603, 609, 610, 650 SP6 RO1

Revise the 2012 Standard Specifications as follows:

Page 6-3, Article 605-7, APPLICATION RATES AND TEMPERATURES, replace this article,
including Table 605-1, with the following:

Apply tack coat uniformly across the existing surface at target application rates shown in Table 605-
1.

TABLE 605-1
APPLICATION RATES FOR TACK COAT
. . Target Rate (gal/sy)
Existing Surface Emlgllsified A(fphai,t
New Asphalt 0.04 +£0.01
Oxidized or Milled Asphalt 0.06 +0.01
Concrete 0.08 £ 0.01

Apply tack coat at a temperature within the ranges shown in Table 605-2. Tack coat shall not be
overheated during storage, transport or at application.

TABLE 605-2
APPLICATION TEMPERATURE FOR TACK COAT
Asphalt Material Temperature Range
Asphalt Binder, Grade PG 64-22 350 - 400°F
Emulsified Asphalt, Grade RS-1H 130 - 160°F
Emulsified Asphalt, Grade CRS-1 130 - 160°F
Emulsified Asphalt, Grade CRS-1H 130 - 160°F
Emulsified Asphalt, Grade HFMS-1 130 - 160°F
Emulsified Asphalt, Grade CRS-2 130 - 160°F

Page 6-7, Article 609-3, FIELD VERIFICATION OF MIXTURE AND JOB MIX FORMULA
ADJUSTMENTS, lines 35-37, delete the second sentence of the second paragraph.

Page 6-18, Article 610-1 DESCRIPTION, lines 40-41, delete the last sentence of the last paragraph.

Page 6-19, Subarticle 610-3(A), Mix Design-General, line 5, add the following as the first
paragraph:

Warm mix asphalt (WMA) is allowed for use at the Contractor’s option in accordance with the

NCDOT Approved Products List for WMA Technologies available at:
https://connect.ncdot.gov/resources/Materials/MaterialsResources/Warm%20Mix
%20Asphalt%20Approved%20List.pdf
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Page 6-20, Subarticle 610-3(C), Job Mix Formula (JMF), lines 47-48, replace the last sentence of
the third paragraph with the following:

The JMF mix temperature shall be within the ranges shown in Table 610-1 unless otherwise
approved.

Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), replace Table 610-1 with the following:

TABLE 610-1
MIXING TEMPERATURE AT THE ASPHALT PLANT
Binder Grade JMF Mix Temperature
PG 58-28; PG 64-22 250 - 290°F
PG 70-22 275- 305°F
PG 76-22 300- 325°F

Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), lines 1-2, in the first sentence of the first
paragraph, delete “and compaction”. Lines 4-7, delete the second paragraph and replace with the
following:

When RAS is used, the JMF mix temperature shall be established at 275°F or higher.

Page 6-22, Article 610-4, WEATHER, TEMPERATURE AND SEASONAL LIMITATIONS
FOR PRODUCING AND PLACING ASPHALT MIXTURES, lines 15-17, replace the second
sentence of the first paragraph with the following:

Do not place asphalt material when the air or surface temperatures, measured at the location of the
paving operation away from artificial heat, do not meet Table 610-5.

Page 6-23, Article 610-4, WEATHER, TEMPERATURE AND SEASONAL LIMITATIONS
FOR PRODUCING AND PLACING ASPHALT MIXTURES, replace Table 610-5 with the

following:
TABLE 610-5
PLACEMENT TEMPERATURES FOR ASPHALT
Asphalt Concrete Mix Type Minimum Surface and Air Temperature

B25.0B, C 35°F
119.0B, C, D 35°F
SF9.5A, S9.5B 40°F*
$9.5C, S12.5C 45°F*
S9.5D, S12.5D 50°F

A. For the final layer of surface mixes containing recycled asphalt shingles (RAS), the minimum

surface and air temperature shall be 50°F.

Page 6-23, Subarticle 610-5(A), General, lines 33-34, replace the last sentence of the third
paragraph with the following:

Produce the mixture at the asphalt plant within £25 °F of the JMF mix temperature. The temperature
of the mixture, when discharged from the mixer, shall not exceed 350°F.

Page 6-26, Article 610-7, HAULING OF ASPHALT MIXTURE, lines 22-23, in the fourth
sentence of the first paragraph replace “so as to overlap the top of the truck bed and” with “to”. Line
28, in the last paragraph, replace “+15 °F to -25 °F of the specified JMF temperature.” with “£25 °F of
the specified JMF mix temperature.”
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Page 6-41, Subarticle 650-3(B), Mix Design Criteria, replace Table 650-1 with the following:

TABLE 650-1
OGAFC GRADATION CRITERIA
Sieve Size (mm) Type FC-1 Type FC-1 Modified = Type FC-2 Modified

19.0 - - 100

12.5 100 100 80 - 100

9.50 75 - 100 75 -100 55-80

4.75 25-45 25-45 15-30

2.36 5-15 5-15 5-15

0.075 1.0-3.0 1.0-3.0 2.0-4.0
ASPHALT PAVER - FIXED AND MOBILE STRING LINE:
(10-21-03) (Rev. 1-17-12) 610 SP6 R06B

A mobile string line consisting of a 30 to 40 foot long ski is required for the widening and resurfacing
on this project. A fixed string line is required for the new pavement construction on this project.

ASPHALT BINDER CONTENT OF ASPHALT PLANT MIXES:
(11-21-00) (Rev. 7-17-12) 609 SP6 R15

The approximate asphalt binder content of the asphalt concrete plant mixtures used on this project
will be as follows:

Asphalt Concrete Base Course Type B 25.0B 4.4%
Asphalt Concrete Surface Course Type S 9.5B 6.0%

The actual asphalt binder content will be established during construction by the Engineer within the
limits established in the 2012 Standard Specifications.

PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX:
(11-21-00) 620 SP6 R25

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 of the
2012 Standard Specifications.

The base price index for asphalt binder for plant mix is $ 464.62 per ton.

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's
terminals on September 1, 2015.

FINAL SURFACE TESTING NOT REQUIRED:
(5-18-04) (Rev. 5-15-12) 610 SP6 R45

Final surface testing is not required on this project.

MATERIALS:
(2-21-12) (Rev. 10-20-15) 1000, 1002, 1005, 1018, 1024, 1050, 1056, 1074, 1078, 1080, 1081, 1086, 1084, 1087, 1092 SP10 RO1

Revise the 2012 Standard Specifications as follows:

Page 10-1, Article 1000-1, DESCRIPTION, lines 9-10, replace the last sentence of the first
paragraph with the following:

Type IL, IP, IS or IT blended cement may be used instead of Portland cement.
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Page 10-1, Article 1000-1, DESCRIPTION, line 14, add the following:

If any change is made to the mix design, submit a new mix design (with the exception of an approved
pozzolan source change).

If any major change is made to the mix design, also submit new test results showing the mix design
conforms to the criteria. Define a major change to the mix design as:

(1 A source change in coarse aggregate, fine aggregate or cement.
2) A pozzolan class or type change (e.g. Class F fly ash to Class C fly ash).

3) A quantitative change in coarse aggregate (applies to an increase or decrease greater than
5%), fine aggregate (applies to an increase or decrease greater than 5%), water (applies to an
increase only), cement (applies to a decrease only), or pozzolan (applies to an increase or
decrease greater than 5%).

Use materials which do not produce a mottled appearance through rusting or other staining of the
finished concrete surface.

Page 10-1, Article 1000-2, MATERIALS, line 16; Page 10-8, Subarticle 1000-7(A), Materials,
line 8; and Page 10-18, Article 1002-2, MATERIALS, line 9, add the following to the table of item
references:

Item Section
Type IL Blended Cement 1024-1

Page 10-1, Subarticle 1000-3(A), Composition and Design, lines 25-27, replace the second
paragraph with the following:

Fly ash may be substituted for cement in the mix design up to 30% at a rate of 1.0 Ib of fly ash to each
pound of cement replaced.

Page 10-2, Subarticle 1000-3(A), Composition and Design, lines 12-21, delete the third paragraph
through the sixth paragraph beginning with “If any change is made to the mix design, submit...”
through “...(applies to a decrease only).”
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Page 10-5, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the following:

TABLE 1000-1
REQUIREMENTS FOR CONCRETE

Consistency Max.

Maximum Water-Cement Ratio Cement Content

: Slump
=g E=£% Non Air-
S e S &S  Air-Entrained . o o . Non-
2 3 O s Entrained 3 , 2 Vibrated .
8 £ . 2R Concrete - -] Vibrated
@) 8 £2< Concrete = S 5
E ® Rounded Angular Rounded Angular ; ; . .
Aggregate Aggre- Aggregate Aggre- Min. Max. Min. Max.
gate gate
Units psi inch inch Ib/cy Ib/cy Ib/cy Ib/cy
AA 4,500 0.381 0.426 - - 3.5 - 639 715 - -
ARSID 4500 0381 0.426 . - 15 ; 639 715 - -
orm
5-7
d
Drilled Pier 4,500 - - 0.450 0.450 - r’}; 9 - - 640 800
wet
A 3,000 0.488 0.532 0.550 0.594 3.5 4 564 - 602 -
1.5
machine-
placed
B 2,500 0.488 0.567 0.559 0.630 95 4 508 - 545 -
ha;ld—
placed
Sand
Light- 4,500 - 0.420 - - 4 - 715 - - -
weight
Latex 3,000
Modified 7 day 0.400 0.400 - - 6 - 658 - - -
Flowable 150 Fl
Fill max. at as needed as needed as needed as needed - a(b);:— - - 40 100
excavatable 56 days
Flowable
foilE 125 asneeded | asneeded = asneeded | asneeded - F;(b);:— - - 100 nechle d
excavatable
4,500 .
design, 1.5 slip
field ) i form ) B i )
Pavement 0.559 0.559 526
650 3.0 hand
flexural, place
design only
See
Precast Table asneeded | as needed B B 6 ne:(Sled ne:csled nezzled ne:csled nez(sied
1077-1
per See See as
Prestress Table Table - - 8 - 564 - -
contract 1078-1 1078-1 needed

Page 10-6, Subarticle 1000-4(I), Use of Fly Ash, lines 36-2, replace the first paragraph with the
following:

Fly ash may be substituted for cement in the mix design up to 30% at a rate of 1.0 Ib of fly ash to each
pound of cement replaced. Use Table 1000-1 to determine the maximum allowable water-
cementitious material (cement + fly ash) ratio for the classes of concrete listed.

Page 10-7, Table 1000-3, MAXIMUM WATER-CEMENTITIOUS MATERIAL RATIO, delete
the table.

Page 10-7, Article 1000-5, HIGH EARLY STRENGTH PORTLAND CEMENT CONCRETE,
lines 30-31, delete the second sentence of the third paragraph.
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Field cure and protect test panels from damage in

accordance with ASTM C1140 until the Department transports panels to the Materials and

Tests Regional Laboratory for coring.

31
SHOTCRETE FOR TEMPORARY SUPPORT OF

EXCAVATIONS, line 30, add the following at the end of Section 1002:

(H)

1002-3,

Article
Notify the Area Materials Engineer when preconstruction or production test panels are made

within 24 hours of shooting the panels.

Handling and Storing Test Panels

10-19,

DG00269 BP-5500N
Page 10-23, Table 1005-1, AGGREGATE GRADATION-COARSE AGGREGATE, replace with

the following:

Page

TABLE 1005-1
AGGREGATE GRADATION - COARSE AGGREGATE

Percentage of Total by Weight Passing

MHQ. 2" 1 " 1" 3/4" 172" 3/8" #4 #8 #10 #16 #40  #200 Remarks
Size # 172
4 100 _o% mv mmW. 0-15 - 0-5 - - - - - A Asphalt Plant Mix
95- 35- .
467M 100 100 - 70 - 0-30  0-5 - - - - A Asphalt Plant Mix
5 - 100 _o% mv Nmﬁw. 0-10  0-5 - - - - - A AST, Sediment Control Stone
95.- 25. AST, Str. Concrete,
57 - 100 100 - 60 - 0-10 = 0-5 - - - A Shoulder Drain,
Sediment Control Stone
95- 25-
57TM - 100 100 - 45 - 0-10 = 0-5 - - - A AST, Concrete Pavement
90- 20-
6M - - 100 |0, 55 020 08 - - - - A AST
90- 20- AST, Str. Concrete,
67 - - 100 100 - 55 0-10 = 0-5 B - T A Asphalt Plant Mix
98- 75- 20- Asphalt Plant Mix, AST,
78M ) ) ) 100 100 100 45 0-15 B B B A Str. Conc, Weep Hole Drains
35. Asphalt Plant Mix,
14M - - - - - 100 70 5-20 - 0-8 - A AST, Weep Hole Drains,
Str. Concrete
85- 10-
9 - - - - - 100 100 40 - 0-10 - A AST
75- 55- 35- 25- 14- 4- Aggregate Base Course,
ABC - 100 97 - 30 - 55 - 45 - 30 12B Aggregate Stabilization
»mmm - 100 NM mv - Aqm@. - NAAMV. - WW - - _om.w Maintenance Stabilization
Light- 80- 5-
Emmmwﬂo - - - - 100 100 40 0-20 - 0-10 - 0-2.5 AST

A. See Subarticle 1005-4(A).
B. See Subarticle 1005-4(B).
C. For Lightweight Aggregate used in Structural Concrete, see Subarticle 1014-2(E)(6).
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Page 10-40, Tables 1018-1 and 1018-2, PIEDMONT, WESTERN AND COASTAL AREA
CRITERIA FOR ACCEPTANCE OF BORROW MATERIAL, under second column in both
tables, replace second row with the following:

Acceptable, but not to be used in the top 3 ft of embankment or backfill

Page 10-46, Article 1024-1, PORTLAND CEMENT, line 33, add the following as the ninth
paragraph:

Use Type IL blended cement that meets AASHTO M 240, except that the limestone content is limited
to between 5 and 12% by weight and the constituents shall be interground. Class F fly ash can
replace a portion of Type IL blended cement and shall be replaced as outlined in Subarticle 1000-4(I)
for Portland cement. For mixes that contain cement with alkali content between 0.6% and 1.0% and
for mixes that contain a reactive aggregate documented by the Department, use a pozzolan in the
amount shown in Table 1024-1.

Page 10-46, Table 1024-1, POZZOLANS FOR USE IN PORTLAND CEMENT CONCRETE,
replace with the following:

TABLE 1024-1
POZZOLANS FOR USE IN PORTLAND CEMENT CONCRETE
Pozzolan Rate
20% - 30% by weight of required cement content

Class F Fly Ash with 1.0 Ib Class F fly ash per 1b of cement replaced
Ground Granulated Blast 35%-50% by weight of required cement content
Furnace Slag with 1.0 Ib slag per 1b of cement replaced
. o 4%-8% by weight of required cement content
Microsilica

with 1.0 Ib microsilica per Ib of cement replaced

Page 10-47, Subarticle 1024-3(B), Approved Sources, lines 16-18, replace the second sentence of
the second paragraph with the following:

Tests shall be performed by AASHTO’s designated National Transportation Product Evaluation
Program (NTPEP) laboratory for concrete admixture testing.

Page 10-65, Article 1050-1, GENERAL, line 41, replace the first sentence with the following:
All fencing material and accessories shall meet Section 106.

Page 10-73, Article 1056-1, DESCRIPTION, lines 7-8, delete the first sentence of the second
paragraph and replace with the following:

Use geotextile fabrics that are on the NCDOT Approved Products List.

Page 10-73, Article 1056-2, HANDLING AND STORING, line 17, replace “mechanically
stabilized earth (MSE) wall faces” with “temporary wall faces”.

Page 10-73, Article 1056-4, GEOTEXTILES, line 33, add the following after the first sentence in
the second paragraph:

Geotextiles will be identified by the product name printed directly on the geotextile. When
geotextiles are not marked with a product name or marked with only a manufacturing plant
identification code, geotextiles will be identified by product labels attached to the geotextile
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wrapping. When identification is based on labels instead of markings, unwrap geotextiles just before
use in the presence of the Engineer to confirm that the product labels on both ends of the outside of
the geotextile outer wrapping match the labels affixed to both ends of the inside of the geotextile roll
core. Partial geotextile roles without the product name printed on the geotextile or product labels
affixed to the geotextile roll core may not be used.

Page 10-74, Table 1056-1, GEOTEXTILE REQUIREMENTS, replace with the following:

TABLE 1056-1
GEOTEXTILE REQUIREMENTS

Property Requireglent .
Type 1 Type 2 Type 3 Type 4 Type 5 Test
Typical Shoulder Under Temporary Soil Temporary =~ Method
Application Drains Rip Rap Silt Fence | Stabilization Walls
(ﬁ%‘lg‘tgg > 50% > 50% <25% <50% <50% gig\g
Grab Strength 100 TbC ASTM
(MD & CD) D4632
Tear Strength Table 1°, Table 1°, Table 1°, ASTM
(MD & CD) Class 3 Class 1 ) Class 3 ) D4533
Puncture ASTM
Strength ) D6241
2,400 1b/ft
Ultlmate (unlgss ASTM
Tensile Strength - - - - required D4595
(MD & CD) otherwise in
the contract)
Permittivity 0.20 sec™€ ASTM
D D4491
Apparent Toable 2 . ¥ ASTM
Opening Size 15% to 30% Table 7°  Tables®  %60M™  pyrsy
UV Stability In Situ Soil
(Retained Passing No. 200 7094C G ?)ASSM
Strength) 33

. Minimum roll width of 36" required.
Minimum roll width of 13 ft required.
. MARYV per Article 1056-3.

. AASHTO M 288.

US Sieve No. per AASHTO M 92.
Maximum average roll value.

. After 500 hours of exposure.

amEDAE»

Page 10-74, Article 1056-5, GEOCOMPOSITES, lines 7-8, replace the first sentence with the
following:

Provide geocomposite drain strips with a width of at least 12" and Type 1 geotextiles attached to
drainage cores that meet Table 1056-2.

Page 10-115, Subarticle 1074-7(B), Gray Iron Castings, lines 10-11, replace the first two sentences
with the following:

Supply gray iron castings meeting all facets of AASHTO M 306 excluding proof load. Proof load
testing will only be required for new casting designs during the design process, and conformance to
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M306 loading (40,000 1bs.) will be required only when noted on the design documents.
Page 10-126, Table 1078-1, REQUIREMENTS FOR CONCRETE, replace with the following:

TABLE 1078-1
REQUIREMENTS FOR CONCRETE

28 Day Design 28 Day Des_lgn
. Compressive
Compressive
Property Strength
Strength
6,000 psi or less greater than
’ 6,000 psi
Maximum Water/Cementitious Material Ratio 0.45 0.40
Maximum Slump without HRWR 3.5" 3.5"
Maximum Slump with HRWR 8" 8"
Air Content (upon discharge into forms) 5+2% 5+2%

Page 10-151, Article 1080-4, INSPECTION AND SAMPLING, lines 18-22, replace (B), (C) and
(D) with the following:

(B) At least 3 panels prepared as specified in 5.5.10 of AASHTO M 300, Bullet Hole Immersion
Test.

©) At least 3 panels of 4"x6"x1/4" for the Elcometer Adhesion Pull Off Test, ASTM D4541.

(D) A certified test report from an approved independent testing laboratory for the Salt Fog
Resistance Test, Cyclic Weathering Resistance Test, and Bullet Hole Immersion Test as
specified in AASHTO M 300.

(E) A certified test report from an approved independent testing laboratory that the product has
been tested for slip coefficient and meets AASHTO M253, Class B.

Page 10-161, Subarticle 1081-1(A), Classifications, lines 29-33, delete first 3 sentences of the
description for Type 2 and replace with the following:

Type 2 - A low-modulus, general-purpose adhesive used in epoxy mortar repairs. It may be used to
patch spalled, cracked or broken concrete where vibration, shock or expansion and contraction are
expected.

Page 10-162, Subarticle 1081-1(A), Classifications, lines 4-7, delete the second and third sentences
of the description for Type 3A. Lines 16-22, delete Types 6A, 6B and 6C.

Page 10-162, Subarticle 1081-1(B), Requirements, lines 26-30, replace the second paragraph with
the following:

For epoxy resin systems used for embedding dowel bars, threaded rods, rebar, anchor bolts and other
fixtures in hardened concrete, the manufacturer shall submit test results showing that the bonding
system will obtain 125% of the specified required yield strength of the fixture. Furnish certification
that, for the particular bolt grade, diameter and embedment depth required, the anchor system will not
fail by adhesive failure and that there is no movement of the anchor bolt. For certification and
anchorage, use 3,000 psi as the minimum Portland cement concrete compressive strength used in this
test. Use adhesives that meet Section 1081.

List the properties of the adhesive on the container and include density, minimum and maximum
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temperature application, setting time, shelf life, pot life, shear strength and compressive strength.

Page 10-163, Table 1081-1, PROPERTIES OF MIXED EPOXY RESIN SYSTEMS, replace with
the following:
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Page 10-164, Subarticle 1081-1(E), Prequalification, lines 31-33, replace the second sentence of
the first paragraph with the following:

Manufacturers choosing to supply material for Department jobs must submit an application through
the Value Management Unit with the following information for each type and brand name:

Page 10-164, Subarticle 1081-1(E)(3), line 37, replace with the following:
(3) Type of the material in accordance with Articles 1081-1 and 1081-4,
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Page 10-165, Subarticle 1081-1(E)(6), line 1, in the first sentence of the first paragraph replace
“AASHTO M 237 with “the specifications”.

Page 10-165, Subarticle 1081-1(E), Prequalification, line 9-10, delete the second sentence of the
last paragraph.

Page 10-165, Subarticle 1081-1(F), Acceptance, line 14, in the first sentence of the first paragraph
replace “Type 17 with “Type 3”.

Page 10-169, Subarticle 1081-3(G), Anchor Bolt Adhesives, delete this subarticle.

Page 10-170, Article 1081-3, HOT BITUMEN, line 9, add the following at the end of Section 1081:
1081-4 EPOXY RESIN ADHESIVE FOR BONDING TRAFFIC MARKINGS

(A) General

This section covers epoxy resin adhesive for bonding traffic markers to pavement surfaces.

(B) Classification
The types of epoxies and their uses are as shown below:

Type I — Rapid Setting, High Viscosity, Epoxy Adhesive. This type of adhesive provides rapid
adherence to traffic markers to the surface of pavement.

Type II — Standard Setting, High Viscosity, Epoxy Adhesive. This type of adhesive is recommended
for adherence of traffic markers to pavement surfaces when rapid set is not required.

Type III — Rapid Setting, Low Viscosity, Water Resistant, Epoxy Adhesive. This type of rapid
setting adhesive, due to its low viscosity, is appropriate only for use with embedded traffic markers.

Type IV — Standard Set Epoxy for Blade Deflecting-Type Plowable Markers.
(O) Requirements

Epoxies shall conform to the requirements set forth in AASHTO M 237.

(D) Prequalification

Refer to Subarticle 1081-1(E).

(E) Acceptance

Refer to Subarticle 1081-1(F).

Page 10-173, Article 1084-2, STEEL SHEET PILES, lines 37-38, replace first paragraph with the
following:

Steel sheet piles detailed for permanent applications shall be hot rolled and meet ASTM AS572 or
ASTM A690 unless otherwise required by the plans. Steel sheet piles shall be coated as required by
the plans. Galvanized sheet piles shall be coated in accordance with Section 1076. Metallized sheet
piles shall be metallized in accordance to the Project Special Provision “Thermal Sprayed Coatings
(Metallization)” with an 8 mil, 99.9% aluminum alloy coating and a 0.5 mil seal coating. Any portion
of the metallized sheet piling encased in concrete shall receive a barrier coat. The barrier coat shall
be an approved waterborne coating with a low-viscosity which readily absorbs into the pores of the
aluminum thermal sprayed coating. The waterborne coating shall be applied at a spreading rate that
results in a theoretical 1.5 mil dry film thickness. The manufacturer shall issue a letter of certification
that the resin chemistry of the waterborne coating is compatible with the 99.9% aluminum thermal
sprayed alloy and suitable for tidal water applications.

Page 10-174, Subarticle 1086-1(B)(1), Epoxy, lines 18-24, replace with the following:
The epoxy shall meet Article 1081-4.
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The 2 types of epoxy adhesive which may be used are Type I, Rapid Setting, and Type 11, Standard
Setting. Use Type Il when the pavement temperature is above 60°F or per the manufacturer’s
recommendations whichever is more stringent. Use Type I when the pavement temperature is
between 50°F and 60°F or per the manufacturer’s recommendations whichever is more stringent.
Epoxy adhesive Type I, Cold Set, may be used to attach temporary pavement markers to the
pavement surface when the pavement temperature is between 32°F and 50°F or per the
manufacturer’s recommendations whichever is more stringent.

Page 10-175, Subarticle 1086-2(E), Epoxy Adhesives, line 27, replace “Section 1081 with “Article
1081-4”.

Page 10-177, Subarticle 1086-3(E), Epoxy Adhesives, line 22, replace “Section 1081 with “Article
1081-4”.

Page 10-179, Subarticle 1087-4(A), Composition, lines 39-41, replace the third paragraph with the
following:

All intermixed and drop-on glass beads shall not contain more than 75 ppm arsenic or 200 ppm lead.

Page 10-180, Subarticle 1087-4(B), Physical Characteristics, line 8, replace the second paragraph
with the following:

All intermixed and drop-on glass beads shall comply with NCGS § 136-30.2 and 23 USC § 109(r).

Page 10-181, Subarticle 1087-7(A), Intermixed and Drop-on Glass Beads, line 24, add the
following after the first paragraph:

Use X-ray Fluorescence for the normal sampling procedure for intermixed and drop-on beads,
without crushing, to check for any levels of arsenic and lead. If any arsenic or lead is detected, the
sample shall be crushed and repeat the test using X-ray Fluorescence. If the X-ray Fluorescence test
shows more than a LOD of 5 ppm, test the beads using United States Environmental Protection
Agency Method 6010B, 6010C or 3052 for no more than 75 ppm arsenic or 200 ppm lead.

GROUT PRODUCTION AND DELIVERY:
(3-17-15) 1003 SP10 R20

Revise the 2012 Standard Specifications as follows:
Replace Section 1003 with the following:

SECTION 1003
GROUT PRODUCTION AND DELIVERY

1003-1 DESCRIPTION

This section addresses cement grout to be used for structures, foundations, retaining walls, concrete
barriers, embankments, pavements and other applications in accordance with the contract. Produce
non-metallic grout composed of Portland cement and water and at the Contractor’s option or as
required, aggregate and pozzolans. Include chemical admixtures as required or needed. Provide sand
cement or neat cement grout as required. Define “sand cement grout” as grout with only fine
aggregate and “neat cement grout” as grout without aggregate.

The types of grout with their typical uses are as shown below:

Type 1 — A cement grout with only a 3-day strength requirement and a fluid consistency that is
typically used for filling subsurface voids.

Type 2 — A nonshrink grout with strength, height change and flow conforming to ASTM C1107 that
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is typically used for foundations, ground anchors and soil nails.
Type 3 — A nonshrink grout with high early strength and freeze-thaw durability requirements that is
typically used in pile blockouts, grout pockets, shear keys, dowel holes and recesses for concrete

barriers and structures.

Type 4 — A neat cement grout with low strength, a fluid consistency and high fly ash content that is
typically used for slab jacking.

Type 5 — A low slump, low mobility sand cement grout with minimal strength that is typically used
for compaction grouting.

1003-2 MATERIALS

Refer to Division 10.

Item Section
Chemical Admixtures 1024-3
Fine Aggregate 1014-1
Fly Ash 1024-5
Ground Granulated Blast Furnace Slag 1024-6
Portland Cement 1024-1
Silica Fume 1024-7
Water 1024-4

Do not use grout that contains soluble chlorides or more than 1% soluble sulfate. At the Contractor’s
option, use an approved packaged grout instead of the materials above except for water. Use
packaged grouts that are on the NCDOT Approved Products List.

Use admixtures for grout that are on the NCDOT Approved Products List or other admixtures in
accordance with Subarticle 1024-3(E) except do not use concrete additives or unclassified or other
admixtures in Type 4 or 5 grout. Use Class F fly ash for Type 4 grout and Type II Portland cement
for Type 5 grout.

Use well graded rounded aggregate with a gradation, liquid limit (LL) and plasticity index (PI) that
meet Table 1003-1 for Type 5 grout. Fly ash may be substituted for a portion of the fines in the
aggregate. Do not use any other pozzolans in Type 5 grout.

TABLE 1003-1
AGGREGATE REQUIREMENTS FOR TYPE 5 GROUT

Gradation . - .
Sieve Designation Percentage Passing Max1m1}m.L1qu1d Mz.lx.lmum
per AASHTO M 92 (% by weight) Limit Plasticity Index
3/8" 100
No. 4 70 - 95
No. 8 50-90
No. 16 30-80 N/A N/A
No. 30 25-170
No. 50 20-50
No. 100 15-40

No. 200 10-30 25 10
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1003-3 COMPOSITION AND DESIGN

When using an approved packaged grout, a grout mix design submittal is not required.
Otherwise, submit proposed grout mix designs for each grout mix to be used in the work.
Mixes for all grout shall be designed by a Certified Concrete Mix Design Technician or an
Engineer licensed by the State of North Carolina. Mix proportions shall be determined by a
testing laboratory approved by the Department. Base grout mix designs on laboratory trial
batches that meet Table 1003-2 and this section. With permission, the Contractor may use a
quantity of chemical admixture within the range shown on the current list of approved
admixtures maintained by the Materials and Tests Unit.

Submit grout mix designs in terms of saturated surface dry weights on Materials and Tests
Form 312U at least 35 days before proposed use. Adjust batch proportions to compensate for
surface moisture contained in the aggregates at the time of batching. Changes in the saturated
surface dry mix proportions will not be permitted unless revised grout mix designs have been
submitted to the Engineer and approved.

Accompany Materials and Tests Form 312U with a listing of laboratory test results of
compressive strength, density and flow or slump and if applicable, aggregate gradation,
durability and height change. List the compressive strength of at least three 2" cubes at the
age of 3 and 28 days.

The Engineer will review the grout mix design for compliance with the contract and notify
the Contractor as to its acceptability. Do not use a grout mix until written notice has been
received. Acceptance of the grout mix design or use of approved packaged grouts does not
relieve the Contractor of his responsibility to furnish a product that meets the contract. Upon
written request from the Contractor, a grout mix design accepted and used satisfactorily on
any Department project may be accepted for use on other projects.

Perform laboratory tests in accordance with the following test procedures:

Property Test Method
Aggregate Gradation® AASHTO T 27
Compressive Strength AASHTO T 106
AASHTO T 121,
Density (Unit Weight) AASHTO T 133",
ANSI/API RP€ 13B-1® (Section 4, Mud Balance)
Durability AASHTO T 161°
Flow ASTM C939 (Flow Cone)
Height Change ASTM C1090*
Slump AASHTO T 119
A. Applicable to grout with aggregate.
B. Applicable to Neat Cement Grout.
C. American National Standards Institute/American Petroleum Institute Recommended

Practice.
D. Procedure A (Rapid Freezing and Thawing in Water) required.
E. Moist room storage required.

1003-4 GROUT REQUIREMENTS

Provide grout types in accordance with the contract. Use grouts with properties that
meet Table 1003-2. The compressive strength of the grout will be considered the
average compressive strength test results of three 2" cubes at each age. Make cubes
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that meet AASHTO T 106 from the grout delivered for the work or mixed on-site.
Make cubes at such frequencies as the Engineer may determine and cure them in
accordance with AASHTO T 106.

TABLE 1003-2

GROUT REQUIREMENTS
Minimum Height Minimum
Tgf:u(;f (?S(;;réll)lgis;\;e Cha%lge Flow"/Slump® Durability
3 days 28 days at 28 days Factor
1 3,000 psi - — 10 — 30 sec —
2 Table 1€ Fluid Consistency® —
Per Accepted
3 5000psi - 0-029  OroutMix Design/ 80
Approved
Packaged Grout
4P 600 psi 1,500 psi - 10 — 26 sec -
5 - 500 psi - 1-3" -

Applicable to Type 1 through 4 grouts.
Applicable to Type 5 grout.
ASTM C1107.

Use Type 4 grout with proportions by volume of 1 part cement and 3 parts fly ash.

TPOow>

1003-S TEMPERATURE REQUIREMENTS

When using an approved packaged grout, follow the manufacturer’s instructions for
grout and air temperature at the time of placement. Otherwise, the grout temperature
at the time of placement shall be not less than 50°F nor more than 90°F. Do not place
grout when the air temperature measured at the location of the grouting operation in
the shade away from artificial heat is below 40°F.

1003-6 ELAPSED TIME FOR PLACING GROUT

Agitate grout continuously before placement. Regulate the delivery so the maximum
interval between the placing of batches at the work site does not exceed 20 minutes.
Place grout before exceeding the times in Table 1003-3. Measure the elapsed time as
the time between adding the mixing water to the grout mix and placing the grout.

TABLE 1003-3
ELAPSED TIME FOR PLACING GROUT
(with continuous agitation)

Air or Grout
Temperature,
Whichever is Higher

90°F or above
80°F through 89°F
79°F or below

Maximum Elapsed Time

No Retarding Retarding
Admixture Admixture
Used Used
30 minutes 1 hr. 15 minutes
45 minutes 1 hr. 30 minutes
60 minutes 1 hr. 45 minutes
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1003-7 MIXING AND DELIVERY

Use grout free of any lumps and undispersed cement. When using an approved
packaged grout, mix grout in accordance with the manufacturer’s instructions.
Otherwise, comply with Articles 1000-8 through 1000-12 to the extent applicable for
grout instead of concrete.

STANDARD SPECIAL PROVISIONS

AVAILABILITY OF FUNDS — TERMINATION OF CONTRACTS
(5-20-08) z2

General Statute 143C-6-11. (h) Highway Appropriation is hereby incorporated verbatim in this
contract as follows:

(h) Amounts Encumbered. — Transportation project appropriations may be encumbered in the
amount of allotments made to the Department of Transportation by the Director for the estimated
payments for transportation project contract work to be performed in the appropriation fiscal year.
The allotments shall be multiyear allotments and shall be based on estimated revenues and shall be
subject to the maximum contract authority contained in General Statute 143C-6-11(c). Payment for
transportation project work performed pursuant to contract in any fiscal year other than the current
fiscal year is subject to appropriations by the General Assembly. Transportation project contracts
shall contain a schedule of estimated completion progress, and any acceleration of this progress shall
be subject to the approval of the Department of Transportation provided funds are available. The
State reserves the right to terminate or suspend any transportation project contract, and any
transportation project contract shall be so terminated or suspended if funds will not be available for
payment of the work to be performed during that fiscal year pursuant to the contract. In the event of
termination of any contract, the contractor shall be given a written notice of termination at least 60
days before completion of scheduled work for which funds are available. In the event of termination,
the contractor shall be paid for the work already performed in accordance with the contract
specifications.

Payment will be made on any contract terminated pursuant to the special provision in accordance with
Subarticle 108-13(E) of the 2012 Standard Specifications.

ERRATA
(1-17-12) (Rev. 04-21-15)

Revise the 2012 Standard Specifications as follows:

Division 2
Page 2-7, line 31, Article 215-2 Construction Methods, replace “Article 107-26” with “Article 107-
25”.
Page 2-17, Article 226-3, Measurement and Payment, line 2, delete “pipe culverts,”.
Page 2-20, Subarticle 230-4(B), Contractor Furnished Sources, change references as follows:
Line 1, replace “(4) Buffer Zone” with “(c) Buffer Zone”; Line 12, replace “(5) Evaluation for
Potential Wetlands and Endangered Species” with “(d) Evaluation for Potential Wetlands and
Endangered Species”; and Line 33, replace “(6) Approval” with “(4) Approval”.

Division 3
Page 3-1, after line 15, Article 300-2 Materials, replace “1032-9(F)” with “1032-6(F)”.

Division 4

Z-4
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Page 4-77, line 27, Subarticle 452-3(C) Concrete Coping, replace “sheet pile” with
“reinforcement”.

Division 6
Page 6-7, line 31, Article 609-3 Field Verification of Mixture and Job Mix Formula
Adjustments, replace “30” with “45”.
Page 6-10, line 42, Subarticle 609-6(C)(2), replace “Subarticle 609-6(E)” with
“Subarticle 609-6(D)”.
Page 6-11, Table 609-1 Control Limits, replace “Max. Spec. Limit” for the Target Source of
P0‘075/Pbe Ratio with “1.0”.
Page  6-40, Article 650-2  Materials, replace  “Subarticle 1012-1(F)”  with
“Subarticle 1012-1(E)”

Division 7
Page 7-1, Article 700-3, CONCRETE HAULING EQUIPMENT, line 33, replace “competion”
with “completion”.

Division 8
Page 8-23, line 10, Article 838-2 Materials, replace “Portland Cement Concrete, Class B” with
“Portland Cement Concrete, Class A”.

Division 10
Page 10-166, Article 1081-3 Hot Bitumen, replace “Table 1081-16” with “Table 1081-2”, replace
“Table  1081-17” with  “Table  1081-3”, and replace “Table 1081-18”  with
“Table 1081-4".

Division 12
Page 12-7, Table 1205-3, add “FOR THERMOPLASTIC” to the end of the title.
Page 12-8, Subarticle 1205-5(B), line 13, replace “Table 1205-2” with “Table 1205-4".
Page 12-8, Table 1205-4 and 1205-5, replace “THERMOPLASTIC” in the title of these tables with
“POLYUREA”.
Page 12-9, Subarticle 1205-6(B), line 21, replace “Table 1205-4” with “Table 1205-6".
Page 12-11, Subarticle 1205-8(C), line 25, replace “Table 1205-5" with “Table 1205-7".

Division 15
Page 15-4, Subarticle 1505-3(F) Backfilling, line 26, replace “Subarticle 235-4(C)” with “Subarticle
235-3(C)”.
Page 15-6, Subarticle 1510-3(B), after line 21, replace the allowable leakage formula with the
following: W=LDVP + 148,000
Page 15-6, Subarticle 1510-3(B), line 32, delete “may be performed concurrently or” and
replace with “shall be performed”.
Page 15-17, Subarticle 1540-3(E), line 27, delete “Type 1”.

Division 17
Page 17-26, line 42, Subarticle 1731-3(D) Termination and Splicing within Interconnect Center,
delete this subarticle.

Revise the 2012 Roadway Standard Drawings as follows:

1633.01 Sheet 1 of 1, English Standard Drawing for Matting Installation, replace “1633.01” with
“1631.017.



DG00269 BP-5500N 43 Alamance and Guilford Counties

PLANT AND PEST QUARANTINES
(Imported Fire Ant, Gypsy Moth, Witchweed, And Other Noxious Weeds)

(3-18-03) (Rev. 10-15-13) Z-04a

Within Quarantined Area

This project may be within a county regulated for plant and/or pests. If the project or any part of the
Contractor's operations is located within a quarantined area, thoroughly clean all equipment prior to
moving out of the quarantined area. Comply with federal/state regulations by obtaining a certificate
or limited permit for any regulated article moving from the quarantined area.

Originating in a Quarantined County

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States
Department of Agriculture. Have the certificate or limited permit accompany the article when it
arrives at the project site.

Contact

Contact the N.C. Department of Agriculture/United States Department of Agriculture
at 1-800-206-9333, 919-733-6932, or http://www.ncagr.gov/plantind/ to determine those specific
project sites located in the quarantined area or for any regulated article used on this project
originating in a quarantined county.

Regulated Articles Include

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with
other articles. This includes movement of articles listed above that may be associated with
cut/waste, ditch pulling, and shoulder cutting.

Plants with roots including grass sod.

Plant crowns and roots.

Bulbs, corms, rhizomes, and tubers of ornamental plants.

Hay, straw, fodder, and plant litter of any kind.

Clearing and grubbing debris.

Used agricultural cultivating and harvesting equipment.

Used earth-moving equipment.

Any other products, articles, or means of conveyance, of any character, if determined by
an inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed or other
noxious weeds.

Wb WD

AWARD OF CONTRACT
(6-28-77)

“The North Carolina Department of Transportation, in accordance with the provisions of
Title VI of the Civil Rights Act of 1964 (78 Stat. 252) and the Regulations of the Department
of Transportation (49 C.F.R., Part 21), issued pursuant to such act, hereby notifies all bidders
that it will affirmatively insure that the contract entered into pursuant to this advertisement
will be awarded to the lowest responsible bidder without discrimination on the ground of
race, color, or national origin”.

Z-6
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MINORITY AND FEMALE EMPLOYMENT REQUIREMENTS

z-1

NOTICE OF REQUIREMENTS FOR AFFIRMATIVE ACTION TO ENSURE EQUAL
EMPLOYMENT OPPORTUNITY (EXECUTIVE NUMBER 11246)

1. The goals and timetables for minority and female participation, expressed in
percentage terms for the Contractor’s aggregate workforce in each trade on all construction
work in the covered area, see as shown on the attached sheet entitled “Employment Goals for
Minority and Female participation”.

These goals are applicable to all the Contractor’s construction work (whether or not it
is Federal or federally assisted) performed in the covered area. If the Contractor performs
construction work in a geographical area located outside of the covered area, it shall apply
the goals established for such geographical area where the work is actually performed. With
regard to this second area, the Contractor also is subject to the goals for both its federally
involved and nonfederally involved construction.

The Contractor’s compliance with the Executive Order and the regulations in 41 CFR
Part 60-4 shall be based on its implementation of the Equal Opportunity Clause, specific
affirmative action obligations required by the specifications set forth in 41 CFR 60-4.3(a),
and its effort to meet the goals. The hours of minority and female employment and training
must be substantially uniform throughout the length of the contract, and in each trade and the
Contractor shall make a good faith effort to employ minorities and women evenly on each of
its projects. The transfer of minority or female employees or trainees from Contractor to
Contractor or from project to project or the sole purpose of meeting the Contractor’s goals
shall be a violation of the contract, the executive Order and the regulations in 41 CFR Part
60-4. Compliance with the goals will be measured against the total work hours performed.

2. As used in this Notice and in the contract resulting from this solicitation, the “covered
area” is the county or counties shown on the cover sheet of the proposal form and contract.
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EMPLOYMENT GOALS FOR MINORITY
AND FEMALE PARTICIPATION
Economic Areas

Area 023 29.7%

Area 026 33.5%

Area 029 15.7%

Bertie County Bladen County Alexander County
Camden County Hoke County Anson County
Chowan County Richmond County Burke County
Gates County Robeson County Cabarrus County
Hertford County Sampson County Caldwell County
Pasquotank County Scotland County Catawba County
Perquimans County Area 027 24.7% Cleveland County
Area 024 31.7% Chatham County Iredell County
Beaufort County Franklin County Lincoln County
Carteret County Granville County Polk County
Craven County Harnett County Rowan County
Dare County Johnston County Rutherford County
Edgecombe County Lee County Stanly County
Green County Person County Area 0480 8.5%
Halifax County Vance County Buncombe County
Hyde County Warren County Madison County
Jones County Area 028 15.5% Area 030 6.3%
Lenoir County Alleghany County Avery County
Martin County Ashe County Cherokee County
Nash County Caswell County Clay County
Northampton County Davie County Graham County
Pamlico County Montgomery County Haywood County
Pitt County Moore County Henderson County
Tyrrell County Rockingham County Jackson County
Washington County Surry County McDowell County
Wayne County Watauga County Macon County
Wilson County Wilkes County Mitchell County
Area 025 23.5% Swain County
Columbus County Transylvania County
Duplin County Yancey County
Onslow County
Pender County

SMSA Areas
Area 5720 26.6% Area 6640 22.8% Area 3120 16.4%
Currituck County Durham County Davidson County
Area 9200 20.7% Orange County Forsyth County
Brunswick County Wake County Guilford County
New Hanover County Area 1300 16.2% Randolph County
Area 2560 24.2% Alamance County Stokes County
Cumberland County Area 1520 18.3% Yadkin County

Gaston County
Mecklenburg County
Union County
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Goals for Female
Participation in Each Trade
(Statewide) 6.9%

REQUIRED CONTRACT PROVISIONS FEDERAL - AID CONSTRUCTION
CONTRACTS

FHWA - 1273 Electronic Version - May 1, 2012 Z-8

1. General

II. Nondiscrimination

II1. Nonsegregated Facilities

IV. Davis-Bacon and Related Act Provisions

V. Contract Work Hours and Safety Standards Act Provisions

VL. Subletting or Assigning the Contract

VII. Safety: Accident Prevention

VIII. False Statements Concerning Highway Projects

IX. Implementation of Clean Air Act and Federal Water Pollution Control Act
X. Compliance with Governmentwide Suspension and Debarment Requirements
XI. Certification Regarding Use of Contract Funds for Lobbying

ATTACHMENTS

A. Employment and Materials Preference for Appalachian Development Highway System or Appalachian Local Access Road Contracts
(included in Appalachian contracts only)

I. GENERAL

1. Form FHWA-1273 must be physically incorporated in each construction contract funded under Title 23 (excluding emergency contracts
solely intended for debris removal). The contractor (or subcontractor) must insert this form in each subcontract and further require its
inclusion in all lower tier subcontracts (excluding purchase orders, rental agreements and other agreements for supplies or services).

The applicable requirements of Form FHWA-1273 are incorporated by reference for work done under any purchase order, rental
agreement or agreement for other services. The prime contractor shall be responsible for compliance by any subcontractor, lower-tier
subcontractor or service provider.

Form FHWA-1273 must be included in all Federal-aid design-build contracts, in all subcontracts and in lower tier subcontracts
(excluding subcontracts for design services, purchase orders, rental agreements and other agreements for supplies or services). The design-
builder shall be responsible for compliance by any subcontractor, lower-tier subcontractor or service provider.

Contracting agencies may reference Form FHWA-1273 in bid proposal or request for proposal documents, however, the Form
FHWA-1273 must be physically incorporated (not referenced) in all contracts, subcontracts and lower-tier subcontracts (excluding purchase
orders, rental agreements and other agreements for supplies or services related to a construction contract).

2. Subject to the applicability criteria noted in the following sections, these contract provisions shall apply to all work performed on the
contract by the contractor's own organization and with the assistance of workers under the contractor's immediate superintendence and to all
work performed on the contract by piecework, station work, or by subcontract.

3. A breach of any of the stipulations contained in these Required Contract Provisions may be sufficient grounds for withholding of progress
payments, withholding of final payment, termination of the contract, suspension / debarment or any other action determined to be
appropriate by the contracting agency and FHWA.

4. Selection of Labor: During the performance of this contract, the contractor shall not use convict labor for any purpose within the limits of
a construction project on a Federal-aid highway unless it is labor performed by convicts who are on parole, supervised release, or probation.
The term Federal-aid highway does not include roadways functionally classified as local roads or rural minor collectors.

II. NONDISCRIMINATION

The provisions of this section related to 23 CFR Part 230 are applicable to all Federal-aid construction contracts and to all related
construction subcontracts of $10,000 or more. The provisions of 23 CFR Part 230 are not applicable to material supply, engineering, or
architectural service contracts.

In addition, the contractor and all subcontractors must comply with the following policies: Executive Order 11246, 41 CFR 60,
29 CFR 1625-1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as amended (29 USC 794), Title VI of the Civil Rights Act of
1964, as amended, and related regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633.

The contractor and all subcontractors must comply with: the requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and, for all
construction contracts exceeding $10,000, the Standard Federal Equal Employment Opportunity Construction Contract Specifications in
41 CFR 60-4.3.

Note: The U.S. Department of Labor has exclusive authority to determine compliance with Executive Order 11246 and the policies of the
Secretary of Labor including 41 CFR 60, and 29 CFR 1625-1627. The contracting agency and the FHWA have the authority and the
responsibility to ensure compliance with Title 23 USC Section 140, the Rehabilitation Act of 1973, as amended (29 USC 794), and Title VI of
the Civil Rights Act of 1964, as amended, and related regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFR 230, Appendix A, with appropriate revisions to conform to the U.S. Department of
Labor (US DOL) and FHWA requirements.

1. Equal Employment Opportunity: Equal employment opportunity (EEO) requirements not to discriminate and to take affirmative action to
assure equal opportunity as set forth under laws, executive orders, rules, regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627,
41 CFR 60 and 49 CFR 27) and orders of the Secretary of Labor as modified by the provisions prescribed herein, and imposed pursuant to
23 U.S.C. 140 shall constitute the EEO and specific affirmative action standards for the contractor's project activities under this contract.
The provisions of the Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 29 CFR 1630 are
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incorporated by reference in this contract. In the execution of this contract, the contractor agrees to comply with the following minimum

specific requirement activities of EEO:

a. The contractor will work with the contracting agency and the Federal Government to ensure that it has made every good faith effort to
provide equal opportunity with respect to all of its terms and conditions of employment and in their review of activities under the
contract.

b. The contractor will accept as its operating policy the following statement:

"It is the policy of this Company to assure that applicants are employed, and that employees are treated during employment, without
regard to their race, religion, sex, color, national origin, age or disability. Such action shall include: employment, upgrading, demotion,
or transfer; recruitment or recruitment advertising; layoff or termination; rates of pay or other forms of compensation; and selection for
training, including apprenticeship, pre-apprenticeship, and/or on-the-job training."

EEO Officer: The contractor will designate and make known to the contracting officers an EEO Officer who will have the responsibility

for and must be capable of effectively administering and promoting an active EEO program and who must be assigned adequate authority

and responsibility to do so.

Dissemination of Policy: All members of the contractor's staff who are authorized to hire, supervise, promote, and discharge employees, or

who recommend such action, or who are substantially involved in such action, will be made fully cognizant of, and will implement, the

contractor's EEO policy and contractual responsibilities to provide EEO in each grade and classification of employment. To ensure that the
above agreement will be met, the following actions will be taken as a minimum:

a. Periodic meetings of supervisory and personnel office employees will be conducted before the start of work and then not less often than
once every six months, at which time the contractor's EEO policy and its implementation will be reviewed and explained. The meetings
will be conducted by the EEO Officer.

b. All new supervisory or personnel office employees will be given a thorough indoctrination by the EEO Officer, covering all major
aspects of the contractor's EEO obligations within thirty days following their reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for the project will be instructed by the EEO Officer in the contractor's procedures
for locating and hiring minorities and women.

d. Notices and posters setting forth the contractor's EEO policy will be placed in areas readily accessible to employees, applicants for
employment and potential employees.

e. The contractor's EEO policy and the procedures to implement such policy will be brought to the attention of employees by means of
meetings, employee handbooks, or other appropriate means.

Recruitment: When advertising for employees, the contractor will include in all advertisements for employees the notation: "An Equal

Opportunity Employer." All such advertisements will be placed in publications having a large circulation among minorities and women in

the area from which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid bargaining agreement, conduct systematic and direct recruitment through public and
private employee referral sources likely to yield qualified minorities and women. To meet this requirement, the contractor will identify
sources of potential minority group employees, and establish with such identified sources procedures whereby minority and women
applicants may be referred to the contractor for employment consideration.

b. In the event the contractor has a valid bargaining agreement providing for exclusive hiring hall referrals, the contractor is expected to
observe the provisions of that agreement to the extent that the system meets the contractor's compliance with EEO contract provisions.
Where implementation of such an agreement has the effect of discriminating against minorities or women, or obligates the contractor to
do the same, such implementation violates Federal nondiscrimination provisions.

c. The contractor will encourage its present employees to refer minorities and women as applicants for employment. Information and
procedures with regard to referring such applicants will be discussed with employees.

Personnel Actions: Wages, working conditions, and employee benefits shall be established and administered, and personnel actions of

every type, including hiring, upgrading, promotion, transfer, demotion, layoff, and termination, shall be taken without regard to race, color,

religion, sex, national origin, age or disability. The following procedures shall be followed:

a. The contractor will conduct periodic inspections of project sites to insure that working conditions and employee facilities do not
indicate discriminatory treatment of project site personnel.

b. The contractor will periodically evaluate the spread of wages paid within each classification to determine any evidence of
discriminatory wage practices.

c. The contractor will periodically review selected personnel actions in depth to determine whether there is evidence of discrimination.
Where evidence is found, the contractor will promptly take corrective action. If the review indicates that the discrimination may extend
beyond the actions reviewed, such corrective action shall include all affected persons.

d. The contractor will promptly investigate all complaints of alleged discrimination made to the contractor in connection with its
obligations under this contract, will attempt to resolve such complaints, and will take appropriate corrective action within a reasonable
time. If the investigation indicates that the discrimination may affect persons other than the complainant, such corrective action shall
include such other persons. Upon completion of each investigation, the contractor will inform every complainant of all of their avenues
of appeal.

Training and Promotion:

a. The contractor will assist in locating, qualifying, and increasing the skills of minorities and women who are applicants for employment
or current employees. Such efforts should be aimed at developing full journey level status employees in the type of trade or job
classification involved.

b. Consistent with the contractor's work force requirements and as permissible under Federal and State regulations, the contractor shall

make full use of training programs, i.e., apprenticeship, and on-the-job training programs for the geographical area of contract

performance. In the event a special provision for training is provided under this contract, this subparagraph will be superseded as
indicated in the special provision. The contracting agency may reserve training positions for persons who receive welfare assistance in

accordance with 23 U.S.C. 140(a).

The contractor will advise employees and applicants for employment of available training programs and entrance requirements for each.

d. The contractor will periodically review the training and promotion potential of employees who are minorities and women and will
encourage eligible employees to apply for such training and promotion.

o
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7. Unions: If the contractor relies in whole or in part upon unions as a source of employees, the contractor will use good faith efforts to obtain
the cooperation of such unions to increase opportunities for minorities and women. Actions by the contractor, either directly or through a
contractor's association acting as agent, will include the procedures set forth below:

a. The contractor will use good faith efforts to develop, in cooperation with the unions, joint training programs aimed toward qualifying
more minorities and women for membership in the unions and increasing the skills of minorities and women so that they may qualify
for higher paying employment.

b. The contractor will use good faith efforts to incorporate an EEO clause into each union agreement to the end that such union will be
contractually bound to refer applicants without regard to their race, color, religion, sex, national origin, age or disability.

c. The contractor is to obtain information as to the referral practices and policies of the labor union except that to the extent such
information is within the exclusive possession of the labor union and such labor union refuses to furnish such information to the
contractor, the contractor shall so certify to the contracting agency and shall set forth what efforts have been made to obtain such
information.

d. In the event the union is unable to provide the contractor with a reasonable flow of referrals within the time limit set forth in the
collective bargaining agreement, the contractor will, through independent recruitment efforts, fill the employment vacancies without
regard to race, color, religion, sex, national origin, age or disability; making full efforts to obtain qualified and/or qualifiable minorities
and women. The failure of a union to provide sufficient referrals (even though it is obligated to provide exclusive referrals under the
terms of a collective bargaining agreement) does not relieve the contractor from the requirements of this paragraph. In the event the
union referral practice prevents the contractor from meeting the obligations pursuant to Executive Order 11246, as amended, and these
special provisions, such contractor shall immediately notify the contracting agency.

8. Reasonable Accommodation for Applicants / Employees with Disabilities: The contractor must be familiar with the requirements for
and comply with the Americans with Disabilities Act and all rules and regulations established there under. Employers must provide
reasonable accommodation in all employment activities unless to do so would cause an undue hardship.

9. Selection of Subcontractors, Procurement of Materials and Leasing of Equipment: The contractor shall not discriminate on the
grounds of race, color, religion, sex, national origin, age or disability in the selection and retention of subcontractors, including procurement
of materials and leases of equipment. The contractor shall take all necessary and reasonable steps to ensure nondiscrimination in the
administration of this contract.

a. The contractor shall notify all potential subcontractors and suppliers and lessors of their EEO obligations under this contract.

b. The contractor will use good faith efforts to ensure subcontractor compliance with their EEO obligations.

10. Assurance Required by 49 CFR 26.13(b):

a. The requirements of 49 CFR Part 26 and the State DOT’s U.S. DOT-approved DBE program are incorporated by reference.

b. The contractor or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in the performance of this
contract. The contractor shall carry out applicable requirements of 49 CFR Part 26 in the award and administration of DOT-assisted
contracts. Failure by the contractor to carry out these requirements is a material breach of this contract, which may result in the
termination of this contract or such other remedy as the contracting agency deems appropriate.

11. Records and Reports: The contractor shall keep such records as necessary to document compliance with the EEO requirements. Such
records shall be retained for a period of three years following the date of the final payment to the contractor for all contract work and shall
be available at reasonable times and places for inspection by authorized representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shall document the following:

(1) The number and work hours of minority and non-minority group members and women employed in each work classification on the
project;

(2) The progress and efforts being made in cooperation with unions, when applicable, to increase employment opportunities for
minorities and women; and

(3) The progress and efforts being made in locating, hiring, training, qualifying, and upgrading minorities and women;

b. The contractors and subcontractors will submit an annual report to the contracting agency each July for the duration of the project,
indicating the number of minority, women, and non-minority group employees currently engaged in each work classification required
by the contract work. This information is to be reported on Form FHWA-1391. The staffing data should represent the project work
force on board in all or any part of the last payroll period preceding the end of July. If on-the-job training is being required by special
provision, the contractor will be required to collect and report training data. The employment data should reflect the work force on
board during all or any part of the last payroll period preceding the end of July.

III. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction contracts and to all related construction subcontracts of $10,000 or more.

The contractor must ensure that facilities provided for employees are provided in such a manner that segregation on the basis of race, color,
religion, sex, or national origin cannot result. The contractor may neither require such segregated use by written or oral policies nor tolerate such
use by employee custom. The contractor's obligation extends further to ensure that its employees are not assigned to perform their services at
any location, under the contractor's control, where the facilities are segregated. The term "facilities" includes waiting rooms, work areas,
restaurants and other eating areas, time clocks, restrooms, washrooms, locker rooms, and other storage or dressing areas, parking lots, drinking
fountains, recreation or entertainment areas, transportation, and housing provided for employees. The contractor shall provide separate or single-
user restrooms and necessary dressing or sleeping areas to assure privacy between sexes.

IV. DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction projects exceeding $2,000 and to all related subcontracts and lower-tier subcontracts
(regardless of subcontract size). The requirements apply to all projects located within the right-of-way of a roadway that is functionally
classified as Federal-aid highway. This excludes roadways functionally classified as local roads or rural minor collectors, which are exempt.
Contracting agencies may elect to apply these requirements to other projects.

The following provisions are from the U.S. Department of Labor regulations in 29 CFR 5.5 “Contract provisions and related matters” with
minor revisions to conform to the FHWA-1273 format and FHWA program requirements.

1. Minimum wages
a.  All laborers and mechanics employed or working upon the site of the work, will be paid unconditionally and not less often than once a
week, and without subsequent deduction or rebate on any account (except such payroll deductions as are permitted by regulations
issued by the Secretary of Labor under the Copeland Act (29 CER part 3)), the full amount of wages and bona fide fringe benefits (or
cash equivalents thereof) due at time of payment computed at rates not less than those contained in the wage determination of the
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Secretary of Labor which is attached hereto and made a part hereof, regardless of any contractual relationship which may be alleged to

exist between the contractor and such laborers and mechanics.

Contributions made or costs reasonably anticipated for bona fide fringe benefits under section 1(b)(2) of the Davis-Bacon Act on
behalf of laborers or mechanics are considered wages paid to such laborers or mechanics, subject to the provisions of paragraph 1.d. of
this section; also, regular contributions made or costs incurred for more than a weekly period (but not less often than quarterly) under
plans, funds, or programs which cover the particular weekly period, are deemed to be constructively made or incurred during such
weekly period. Such laborers and mechanics shall be paid the appropriate wage rate and fringe benefits on the wage determination for
the classification of work actually performed, without regard to skill, except as provided in 29 CFR 5.5(a)(4). Laborers or mechanics
performing work in more than one classification may be compensated at the rate specified for each classification for the time actually
worked therein: Provided, That the employer's payroll records accurately set forth the time spent in each classification in which work is
performed. The wage determination (including any additional classification and wage rates conformed under paragraph 1.b. of this
section) and the Davis-Bacon poster (WH-1321) shall be posted at all times by the contractor and its subcontractors at the site of the
work in a prominent and accessible place where it can be easily seen by the workers.

b. (1) The contracting officer shall require that any class of laborers or mechanics, including helpers, which is not listed in the wage
determination and which is to be employed under the contract shall be classified in conformance with the wage determination. The
contracting officer shall approve an additional classification and wage rate and fringe benefits therefore only when the following
criteria have been met:

(i) The work to be performed by the classification requested is not performed by a classification in the wage determination; and

(ii) The classification is utilized in the area by the construction industry; and

(iii) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage rates contained in

the wage determination.

(2) If the contractor and the laborers and mechanics to be employed in the classification (if known), or their representatives, and the
contracting officer agree on the classification and wage rate (including the amount designated for fringe benefits where
appropriate), a report of the action taken shall be sent by the contracting officer to the Administrator of the Wage and Hour
Division, Employment Standards Administration, U.S. Department of Labor, Washington, DC 20210. The Administrator, or an
authorized representative, will approve, modify, or disapprove every additional classification action within 30 days of receipt and
so advise the contracting officer or will notify the contracting officer within the 30-day period that additional time is necessary.

(3) In the event the contractor, the laborers or mechanics to be employed in the classification or their representatives, and the
contracting officer do not agree on the proposed classification and wage rate (including the amount designated for fringe benefits,
where appropriate), the contracting officer shall refer the questions, including the views of all interested parties and the
recommendation of the contracting officer, to the Wage and Hour Administrator for determination. The Wage and Hour
Administrator, or an authorized representative, will issue a determination within 30 days of receipt and so advise the contracting
officer or will notify the contracting officer within the 30-day period that additional time is necessary.

(4) The wage rate (including fringe benefits where appropriate) determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section,
shall be paid to all workers performing work in the classification under this contract from the first day on which work is performed
in the classification.

¢.  Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a fringe benefit which is not
expressed as an hourly rate, the contractor shall either pay the benefit as stated in the wage determination or shall pay another bona fide
fringe benefit or an hourly cash equivalent thereof.

d. If the contractor does not make payments to a trustee or other third person, the contractor may consider as part of the wages of any
laborer or mechanic the amount of any costs reasonably anticipated in providing bona fide fringe benefits under a plan or program,
Provided, That the Secretary of Labor has found, upon the written request of the contractor, that the applicable standards of the Davis-
Bacon Act have been met. The Secretary of Labor may require the contractor to set aside in a separate account assets for the meeting of
obligations under the plan or program.

Withholding. The contracting agency shall upon its own action or upon written request of an authorized representative of the Department
of Labor, withhold or cause to be withheld from the contractor under this contract, or any other Federal contract with the same prime
contractor, or any other federally-assisted contract subject to Davis-Bacon prevailing wage requirements, which is held by the same prime
contractor, so much of the accrued payments or advances as may be considered necessary to pay laborers and mechanics, including
apprentices, trainees, and helpers, employed by the contractor or any subcontractor the full amount of wages required by the contract. In the
event of failure to pay any laborer or mechanic, including any apprentice, trainee, or helper, employed or working on the site of the work, all
or part of the wages required by the contract, the contracting agency may, after written notice to the contractor, take such action as may be
necessary to cause the suspension of any further payment, advance, or guarantee of funds until such violations have ceased.

Payrolls and basic records

a. Payrolls and basic records relating thereto shall be maintained by the contractor during the course of the work and preserved for a
period of three years thereafter for all laborers and mechanics working at the site of the work. Such records shall contain the name,
address, and social security number of each such worker, his or her correct classification, hourly rates of wages paid (including rates of
contributions or costs anticipated for bona fide fringe benefits or cash equivalents thereof of the types described in section 1(b)(2)(B) of
the Davis-Bacon Act), daily and weekly number of hours worked, deductions made and actual wages paid. Whenever the Secretary of
Labor has found under 29 CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the amount of any costs reasonably
anticipated in providing benefits under a plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act, the contractor shall
maintain records which show that the commitment to provide such benefits is enforceable, that the plan or program is financially
responsible, and that the plan or program has been communicated in writing to the laborers or mechanics affected, and records which
show the costs anticipated or the actual cost incurred in providing such benefits. Contractors employing apprentices or trainees under
approved programs shall maintain written evidence of the registration of apprenticeship programs and certification of trainee programs,
the registration of the apprentices and trainees, and the ratios and wage rates prescribed in the applicable programs.

b. (1) The contractor shall submit weekly for each week in which any contract work is performed a copy of all payrolls to the contracting

agency. The payrolls submitted shall set out accurately and completely all of the information required to be maintained under
29 CFR 5.5(a)(3)(i), except that full social security numbers and home addresses shall not be included on weekly transmittals.
Instead the payrolls shall only need to include an individually identifying number for each employee ( e.g. , the last four digits of
the employee's social security number). The required weekly payroll information may be submitted in any form desired. Optional
Form WH-347 is available for this purpose from the Wage and Hour Division Web site at http://www.dol.gov/esa/whd/forms/
wh347instr.htm or its successor site. The prime contractor is responsible for the submission of copies of payrolls by all
subcontractors. Contractors and subcontractors shall maintain the full social security number and current address of each covered
worker, and shall provide them upon request to the contracting agency for transmission to the State DOT, the FHWA or the Wage
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and Hour Division of the Department of Labor for purposes of an investigation or audit of compliance with prevailing wage
requirements. It is not a violation of this section for a prime contractor to require a subcontractor to provide addresses and social
security numbers to the prime contractor for its own records, without weekly submission to the contracting agency.

(2) Each payroll submitted shall be accompanied by a “Statement of Compliance,” signed by the contractor or subcontractor or his or
her agent who pays or supervises the payment of the persons employed under the contract and shall certify the following:

(1) That the payroll for the payroll period contains the information required to be provided under §5.5 (a)(3)(ii) of Regulations,
29 CFR part 5, the appropriate information is being maintained under §5.5 (a)(3)(i) of Regulations, 29 CFR part 5, and that such
information is correct and complete;

(ii) That each laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract during the payroll
period has been paid the full weekly wages earned, without rebate, either directly or indirectly, and that no deductions have been
made either directly or indirectly from the full wages earned, other than permissible deductions as set forth in Regulations, 29
CFR part 3;

(iii) That each laborer or mechanic has been paid not less than the applicable wage rates and fringe benefits or cash equivalents for
the classification of work performed, as specified in the applicable wage determination incorporated into the contract.

(3) The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH—-347 shall satisfy the
requirement for submission of the “Statement of Compliance” required by paragraph 3.b.(2) of this section.

(4) The falsification of any of the above certifications may subject the contractor or subcontractor to civil or criminal prosecution under
section 1001 of title 18 and section 231 of title 31 of the United States Code.

c. The contractor or subcontractor shall make the records required under paragraph 3.a. of this section available for inspection, copying, or
transcription by authorized representatives of the contracting agency, the State DOT, the FHWA, or the Department of Labor, and shall
permit such representatives to interview employees during working hours on the job. If the contractor or subcontractor fails to submit
the required records or to make them available, the FHWA may, after written notice to the contractor, the contracting agency or the
State DOT, take such action as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds.
Furthermore, failure to submit the required records upon request or to make such records available may be grounds for debarment
action pursuant to 29 CFR 5.12.

4. Apprentices and trainees

a. Apprentices (programs of the USDOL). Apprentices will be permitted to work at less than the predetermined rate for the work they
performed when they are employed pursuant to and individually registered in a bona fide apprenticeship program registered with the
U.S. Department of Labor, Employment and Training Administration, Office of Apprenticeship Training, Employer and Labor
Services, or with a State Apprenticeship Agency recognized by the Office, or if a person is employed in his or her first 90 days of
probationary employment as an apprentice in such an apprenticeship program, who is not individually registered in the program, but
who has been certified by the Office of Apprenticeship Training, Employer and Labor Services or a State Apprenticeship Agency
(where appropriate) to be eligible for probationary employment as an apprentice.

The allowable ratio of apprentices to journeymen on the job site in any craft classification shall not be greater than the ratio permitted
to the contractor as to the entire work force under the registered program. Any worker listed on a payroll at an apprentice wage rate,
who is not registered or otherwise employed as stated above, shall be paid not less than the applicable wage rate on the wage
determination for the classification of work actually performed. In addition, any apprentice performing work on the job site in excess of
the ratio permitted under the registered program shall be paid not less than the applicable wage rate on the wage determination for the
work actually performed. Where a contractor is performing construction on a project in a locality other than that in which its program is
registered, the ratios and wage rates (expressed in percentages of the journeyman's hourly rate) specified in the contractor's or
subcontractor's registered program shall be observed.

Every apprentice must be paid at not less than the rate specified in the registered program for the apprentice's level of progress,
expressed as a percentage of the journeymen hourly rate specified in the applicable wage determination. Apprentices shall be paid
fringe benefits in accordance with the provisions of the apprenticeship program. If the apprenticeship program does not specify fringe
benefits, apprentices must be paid the full amount of fringe benefits listed on the wage determination for the applicable classification. If
the Administrator determines that a different practice prevails for the applicable apprentice classification, fringes shall be paid in
accordance with that determination.

In the event the Office of Apprenticeship Training, Employer and Labor Services, or a State Apprenticeship Agency recognized by
the Office, withdraws approval of an apprenticeship program, the contractor will no longer be permitted to utilize apprentices at less
than the applicable predetermined rate for the work performed until an acceptable program is approved.

b. Trainees (programs of the USDOL). Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the
predetermined rate for the work performed unless they are employed pursuant to and individually registered in a program which has
received prior approval, evidenced by formal certification by the U.S. Department of Labor, Employment and Training Administration.

The ratio of trainees to journeymen on the job site shall not be greater than permitted under the plan approved by the Employment
and Training Administration.

Every trainee must be paid at not less than the rate specified in the approved program for the trainee's level of progress, expressed as
a percentage of the journeyman hourly rate specified in the applicable wage determination. Trainees shall be paid fringe benefits in
accordance with the provisions of the trainee program. If the trainee program does not mention fringe benefits, trainees shall be paid the
full amount of fringe benefits listed on the wage determination unless the Administrator of the Wage and Hour Division determines that
there is an apprenticeship program associated with the corresponding journeyman wage rate on the wage determination which provides
for less than full fringe benefits for apprentices. Any employee listed on the payroll at a trainee rate who is not registered and
participating in a training plan approved by the Employment and Training Administration shall be paid not less than the applicable
wage rate on the wage determination for the classification of work actually performed. In addition, any trainee performing work on the
job site in excess of the ratio permitted under the registered program shall be paid not less than the applicable wage rate on the wage
determination for the work actually performed.

In the event the Employment and Training Administration withdraws approval of a training program, the contractor will no longer be
permitted to utilize trainees at less than the applicable predetermined rate for the work performed until an acceptable program is
approved.

c. Equal employment opportunity. The utilization of apprentices, trainees and journeymen under this part shall be in conformity with the
equal employment opportunity requirements of Executive Order 11246, as amended, and 29 CFR part 30.

d. Apprentices and Trainees (programs of the U.S. DOT). Apprentices and trainees working under apprenticeship and skill training
programs which have been certified by the Secretary of Transportation as promoting EEO in connection with Federal-aid highway
construction programs are not subject to the requirements of paragraph 4 of this Section IV. The straight time hourly wage rates for
apprentices and trainees under such programs will be established by the particular programs. The ratio of apprentices and trainees to
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journeymen shall not be greater than permitted by the terms of the particular program.

5. Compliance with Copeland Act requirements. The contractor shall comply with the requirements of 29 CFR part 3, which are
incorporated by reference in this contract.

6. Subcontracts. The contractor or subcontractor shall insert Form FHWA-1273 in any subcontracts and also require the subcontractors to
include Form FHWA-1273 in any lower tier subcontracts. The prime contractor shall be responsible for the compliance by any
subcontractor or lower tier subcontractor with all the contract clauses in 29 CFR 5.5.

7. Contract termination: debarment. A breach of the contract clauses in 29 CFR 5.5 may be grounds for termination of the contract, and for
debarment as a contractor and a subcontractor as provided in 29 CFR 5.12.

8. Compliance with Davis-Bacon and Related Act requirements. All rulings and interpretations of the Davis-Bacon and Related Acts
contained in 29 CFR parts 1, 3, and 5 are herein incorporated by reference in this contract.

9. Disputes concerning labor standards. Disputes arising out of the labor standards provisions of this contract shall not be subject to the
general disputes clause of this contract. Such disputes shall be resolved in accordance with the procedures of the Department of Labor set
forth in 29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause include disputes between the contractor (or any of its
subcontractors) and the contracting agency, the U.S. Department of Labor, or the employees or their representatives.

10. Certification of eligibility.

a. By entering into this contract, the contractor certifies that neither it (nor he or she) nor any person or firm who has an interest in the
contractor's firm is a person or firm ineligible to be awarded Government contracts by virtue of section 3(a) of the Davis-Bacon Act or
29 CFR 5.12(a)(1).

b. No part of this contract shall be subcontracted to any person or firm ineligible for award of a Government contract by virtue of section
3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

c. The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 1001.

V. CONTRACT WORK HOURS AND SAFETY STANDARDS ACT

The following clauses apply to any Federal-aid construction contract in an amount in excess of $100,000 and subject to the overtime
provisions of the Contract Work Hours and Safety Standards Act. These clauses shall be inserted in addition to the clauses required by 29 CFR
5.5(a) or 29 CFR 4.6. As used in this paragraph, the terms laborers and mechanics include watchmen and guards.

1. Overtime requirements. No contractor or subcontractor contracting for any part of the contract work which may require or involve the
employment of laborers or mechanics shall require or permit any such laborer or mechanic in any workweek in which he or she is employed
on such work to work in excess of forty hours in such workweek unless such laborer or mechanic receives compensation at a rate not less
than one and one-half times the basic rate of pay for all hours worked in excess of forty hours in such workweek.

2. Violation; liability for unpaid wages; liquidated damages. In the event of any violation of the clause set forth in paragraph (1.) of this
section, the contractor and any subcontractor responsible therefor shall be liable for the unpaid wages. In addition, such contractor and
subcontractor shall be liable to the United States (in the case of work done under contract for the District of Columbia or a territory, to such
District or to such territory), for liquidated damages. Such liquidated damages shall be computed with respect to each individual laborer or
mechanic, including watchmen and guards, employed in violation of the clause set forth in paragraph (1.) of this section, in the sum of $10
for each calendar day on which such individual was required or permitted to work in excess of the standard workweek of forty hours
without payment of the overtime wages required by the clause set forth in paragraph (1.) of this section.

3. Withholding for unpaid wages and liquidated damages. The FHWA or the contacting agency shall upon its own action or upon written
request of an authorized representative of the Department of Labor withhold or cause to be withheld, from any moneys payable on account
of work performed by the contractor or subcontractor under any such contract or any other Federal contract with the same prime contractor,
or any other federally-assisted contract subject to the Contract Work Hours and Safety Standards Act, which is held by the same prime
contractor, such sums as may be determined to be necessary to satisfy any liabilities of such contractor or subcontractor for unpaid wages
and liquidated damages as provided in the clause set forth in paragraph (2.) of this section.

4. Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses set forth in paragraph (1.) through (4.) of this
section and also a clause requiring the subcontractors to include these clauses in any lower tier subcontracts. The prime contractor shall be
responsible for compliance by any subcontractor or lower tier subcontractor with the clauses set forth in paragraphs (1.) through (4.) of this
section.

VI. SUBLETTING OR ASSIGNING THE CONTRACT
This provision is applicable to all Federal-aid construction contracts on the National Highway System.

1. The contractor shall perform with its own organization contract work amounting to not less than 30 percent (or a greater percentage if
specified elsewhere in the contract) of the total original contract price, excluding any specialty items designated by the contracting agency.
Specialty items may be performed by subcontract and the amount of any such specialty items performed may be deducted from the total
original contract price before computing the amount of work required to be performed by the contractor's own organization (23 CFR
635.116).

a. The term “perform work with its own organization” refers to workers employed or leased by the prime contractor, and equipment
owned or rented by the prime contractor, with or without operators. Such term does not include employees or equipment of a
subcontractor or lower tier subcontractor, agents of the prime contractor, or any other assignees. The term may include payments for the
costs of hiring leased employees from an employee leasing firm meeting all relevant Federal and State regulatory requirements. Leased
employees may only be included in this term if the prime contractor meets all of the following conditions:

(1) the prime contractor maintains control over the supervision of the day-to-day activities of the leased employees;

(2) the prime contractor remains responsible for the quality of the work of the leased employees;

(3) the prime contractor retains all power to accept or exclude individual employees from work on the project; and

(4) the prime contractor remains ultimately responsible for the payment of predetermined minimum wages, the submission of payrolls,
statements of compliance and all other Federal regulatory requirements.

b. "Specialty Items" shall be construed to be limited to work that requires highly specialized knowledge, abilities, or equipment not
ordinarily available in the type of contracting organizations qualified and expected to bid or propose on the contract as a whole and in
general are to be limited to minor components of the overall contract.

2. The contract amount upon which the requirements set forth in paragraph (1) of Section VI is computed includes the cost of material and
manufactured products which are to be purchased or produced by the contractor under the contract provisions.

3. The contractor shall furnish (a) a competent superintendent or supervisor who is employed by the firm, has full authority to direct
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performance of the work in accordance with the contract requirements, and is in charge of all construction operations (regardless of who
performs the work) and (b) such other of its own organizational resources (supervision, management, and engineering services) as the
contracting officer determines is necessary to assure the performance of the contract.

4. No portion of the contract shall be sublet, assigned or otherwise disposed of except with the written consent of the contracting officer, or
authorized representative, and such consent when given shall not be construed to relieve the contractor of any responsibility for the
fulfillment of the contract. Written consent will be given only after the contracting agency has assured that each subcontract is evidenced in
writing and that it contains all pertinent provisions and requirements of the prime contract.

5. The 30% self-performance requirement of paragraph (1) is not applicable to design-build contracts; however, contracting agencies may
establish their own self-performance requirements.

VII. SAFETY: ACCIDENT PREVENTION
This provision is applicable to all Federal-aid construction contracts and to all related subcontracts.

1. In the performance of this contract the contractor shall comply with all applicable Federal, State, and local laws governing safety, health,
and sanitation (23 CFR 635). The contractor shall provide all safeguards, safety devices and protective equipment and take any other needed
actions as it determines, or as the contracting officer may determine, to be reasonably necessary to protect the life and health of employees
on the job and the safety of the public and to protect property in connection with the performance of the work covered by the contract.

2. Itis a condition of this contract, and shall be made a condition of each subcontract, which the contractor enters into pursuant to this contract,
that the contractor and any subcontractor shall not permit any employee, in performance of the contract, to work in surroundings or under
conditions which are unsanitary, hazardous or dangerous to his/her health or safety, as determined under construction safety and health
standards
(29 CFR 1926) promulgated by the Secretary of Labor, in accordance with Section 107 of the Contract Work Hours and Safety Standards
Act (40 U.S.C. 3704).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor or authorized representative thereof, shall have right
of entry to any site of contract performance to inspect or investigate the matter of compliance with the construction safety and health
standards and to carry out the duties of the Secretary under Section 107 of the Contract Work Hours and Safety Standards Act (40
U.S.C.3704).

VIII. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts.

In order to assure high quality and durable construction in conformity with approved plans and specifications and a high degree of reliability
on statements and representations made by engineers, contractors, suppliers, and workers on Federal-aid highway projects, it is essential that all
persons concerned with the project perform their functions as carefully, thoroughly, and honestly as possible. Willful falsification, distortion, or
misrepresentation with respect to any facts related to the project is a violation of Federal law. To prevent any misunderstanding regarding the
seriousness of these and similar acts, Form FHWA-1022 shall be posted on each Federal-aid highway project (23 CFR 635) in one or more
places where it is readily available to all persons concerned with the project:

18 U.S.C. 1020 reads as follows:

"Whoever, being an officer, agent, or employee of the United States, or of any State or Territory, or whoever, whether a person, association,
firm, or corporation, knowingly makes any false statement, false representation, or false report as to the character, quality, quantity, or cost of the
material used or to be used, or the quantity or quality of the work performed or to be performed, or the cost thereof in connection with the
submission of plans, maps, specifications, contracts, or costs of construction on any highway or related project submitted for approval to the
Secretary of Transportation; or

Whoever knowingly makes any false statement, false representation, false report or false claim with respect to the character, quality,
quantity, or cost of any work performed or to be performed, or materials furnished or to be furnished, in connection with the construction of any
highway or related project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false representation as to material fact in any statement, certificate, or report submitted
pursuant to provisions of the Federal-aid Roads Act approved July 1, 1916, (39 Stat. 355), as amended and supplemented;

Shall be fined under this title or imprisoned not more than 5 years or both."

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL ACT

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts.
By submission of this bid/proposal or the execution of this contract, or subcontract, as appropriate, the bidder, proposer, Federal-aid
construction contractor, or subcontractor, as appropriate, will be deemed to have stipulated as follows:

1. That any person who is or will be utilized in the performance of this contract is not prohibited from receiving an award due to a violation of
Section 508 of the Clean Water Act or Section 306 of the Clean Air Act.

2. That the contractor agrees to include or cause to be included the requirements of paragraph (1) of this Section X in every subcontract, and
further agrees to take such action as the contracting agency may direct as a means of enforcing such requirements.

X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND VOLUNTARY EXCLUSION

This provision is applicable to all Federal-aid construction contracts, design-build contracts, subcontracts, lower-tier subcontracts, purchase
orders, lease agreements, consultant contracts or any other covered transaction requiring FHWA approval or that is estimated to cost $25,000 or
more — as defined in 2 CFR Parts 180 and 1200.

1. Instructions for Certification — First Tier Participants:

a. By signing and submitting this proposal, the prospective first tier participant is providing the certification set out below.

b. The inability of a person to provide the certification set out below will not necessarily result in denial of participation in this covered
transaction. The prospective first tier participant shall submit an explanation of why it cannot provide the certification set out below.
The certification or explanation will be considered in connection with the department or agency's determination whether to enter into
this transaction. However, failure of the prospective first tier participant to furnish a certification or an explanation shall disqualify such
a person from participation in this transaction.

c. The certification in this clause is a material representation of fact upon which reliance was placed when the contracting agency
determined to enter into this transaction. If it is later determined that the prospective participant knowingly rendered an erroneous
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certification, in addition to other remedies available to the Federal Government, the contracting agency may terminate this transaction
for cause of default.

d. The prospective first tier participant shall provide immediate written notice to the contracting agency to whom this proposal is
submitted if any time the prospective first tier participant learns that its certification was erroneous when submitted or has become
erroneous by reason of changed circumstances.

e. The terms "covered transaction," "debarred," "suspended," "ineligible," "participant," "person," "principal,”" and "voluntarily excluded,"
as used in this clause, are defined in 2 CFR Parts 180 and 1200. “First Tier Covered Transactions” refers to any covered transaction
between a grantee or subgrantee of Federal funds and a participant (such as the prime or general contract). “Lower Tier Covered
Transactions” refers to any covered transaction under a First Tier Covered Transaction (such as subcontracts). “First Tier Participant”
refers to the participant who has entered into a covered transaction with a grantee or subgrantee of Federal funds (such as the prime or
general contractor). “Lower Tier Participant” refers any participant who has entered into a covered transaction with a First Tier
Participant or other Lower Tier Participants (such as subcontractors and suppliers).

f. The prospective first tier participant agrees by submitting this proposal that, should the proposed covered transaction be entered into, it
shall not knowingly enter into any lower tier covered transaction with a person who is debarred, suspended, declared ineligible, or
voluntarily excluded from participation in this covered transaction, unless authorized by the department or agency entering into this
transaction.

g. The prospective first tier participant further agrees by submitting this proposal that it will include the clause titled "Certification
Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier Covered Transactions,” provided by the
department or contracting agency, entering into this covered transaction, without modification, in all lower tier covered transactions and
in all solicitations for lower tier covered transactions exceeding the $25,000 threshold.

h. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier covered transaction that is
not debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless it knows that the certification is
erroneous. A participant is responsible for ensuring that its principals are not suspended, debarred, or otherwise ineligible to participate
in covered transactions. To verify the eligibility of its principals, as well as the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the Excluded Parties List System website (https://www.epls.gov/), which is compiled by
the General Services Administration.

i.  Nothing contained in the foregoing shall be construed to require the establishment of a system of records in order to render in good faith
the certification required by this clause. The knowledge and information of the prospective participant is not required to exceed that
which is normally possessed by a prudent person in the ordinary course of business dealings.

j- Except for transactions authorized under paragraph (f) of these instructions, if a participant in a covered transaction knowingly enters
into a lower tier covered transaction with a person who is suspended, debarred, ineligible, or voluntarily excluded from participation in
this transaction, in addition to other remedies available to the Federal Government, the department or agency may terminate this
transaction for cause or default.
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Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion — First Tier Participants:

a. The prospective first tier participant certifies to the best of its knowledge and belief, that it and its principals:

(1) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from participating in
covered transactions by any Federal department or agency;

(2) Have not within a three-year period preceding this proposal been convicted of or had a civil judgment rendered against them for
commission of fraud or a criminal offense in connection with obtaining, attempting to obtain, or performing a public (Federal, State
or local) transaction or contract under a public transaction; violation of Federal or State antitrust statutes or commission of
embezzlement, theft, forgery, bribery, falsification or destruction of records, making false statements, or receiving stolen property;

(3) Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal, State or local) with
commission of any of the offenses enumerated in paragraph (a)(2) of this certification; and

(4) Have not within a three-year period preceding this application/proposal had one or more public transactions (Federal, State or local)
terminated for cause or default.

b. Where the prospective participant is unable to certify to any of the statements in this certification, such prospective participant shall
attach an explanation to this proposal.

Instructions for Certification - Lower Tier Participants:

(Applicable to all subcontracts, purchase orders and other lower tier transactions requiring prior FHWA approval or estimated to cost

$25,000 or more - 2 CFR Parts 180 and 1200)

a. By signing and submitting this proposal, the prospective lower tier is providing the certification set out below.

b. The certification in this clause is a material representation of fact upon which reliance was placed when this transaction was entered
into. If it is later determined that the prospective lower tier participant knowingly rendered an erroneous certification, in addition to
other remedies available to the Federal Government, the department, or agency with which this transaction originated may pursue
available remedies, including suspension and/or debarment.

c. The prospective lower tier participant shall provide immediate written notice to the person to which this proposal is submitted if at any
time the prospective lower tier participant learns that its certification was erroneous by reason of changed circumstances.

d. The terms "covered transaction," "debarred," "suspended," "ineligible," "participant,” "person," "principal," and "voluntarily excluded,"
as used in this clause, are defined in 2 CFR Parts 180 and 1200. You may contact the person to which this proposal is submitted for
assistance in obtaining a copy of those regulations. “First Tier Covered Transactions” refers to any covered transaction between a
grantee or subgrantee of Federal funds and a participant (such as the prime or general contract). “Lower Tier Covered Transactions”
refers to any covered transaction under a First Tier Covered Transaction (such as subcontracts). “First Tier Participant” refers to the
participant who has entered into a covered transaction with a grantee or subgrantee of Federal funds (such as the prime or general
contractor). “Lower Tier Participant” refers any participant who has entered into a covered transaction with a First Tier Participant or
other Lower Tier Participants (such as subcontractors and suppliers).

e. The prospective lower tier participant agrees by submitting this proposal that, should the proposed covered transaction be entered into,
it shall not knowingly enter into any lower tier covered transaction with a person who is debarred, suspended, declared ineligible, or
voluntarily excluded from participation in this covered transaction, unless authorized by the department or agency with which this
transaction originated.

f.  The prospective lower tier participant further agrees by submitting this proposal that it will include this clause titled "Certification
Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier Covered Transaction,” without modification, in
all lower tier covered transactions and in all solicitations for lower tier covered transactions exceeding the $25,000 threshold.
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g. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier covered transaction that is
not debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless it knows that the certification is
erroneous. A participant is responsible for ensuring that its principals are not suspended, debarred, or otherwise ineligible to participate
in covered transactions. To verify the eligibility of its principals, as well as the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the Excluded Parties List System website (https://www.epls.gov/), which is compiled by
the General Services Administration.

h. Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to render in good faith the
certification required by this clause. The knowledge and information of participant is not required to exceed that which is normally
possessed by a prudent person in the ordinary course of business dealings.

i.  Except for transactions authorized under paragraph e of these instructions, if a participant in a covered transaction knowingly enters into
a lower tier covered transaction with a person who is suspended, debarred, ineligible, or voluntarily excluded from participation in this
transaction, in addition to other remedies available to the Federal Government, the department or agency with which this transaction

originated may pursue available remedies, including suspension and/or debarment.
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Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion--Lower Tier Participants:

1. The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals is presently debarred,
suspended, proposed for debarment, declared ineligible, or voluntarily excluded from participating in covered transactions by any Federal
department or agency.

2. Where the prospective lower tier participant is unable to certify to any of the statements in this certification, such prospective participant

shall attach an explanation to this proposal.
ok ok ok ok
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CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING
This provision is applicable to all Federal-aid construction contracts and to all related subcontracts which exceed $100,000 (49 CFR 20).

1. The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or her knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person for influencing or
attempting to influence an officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an
employee of a Member of Congress in connection with the awarding of any Federal contract, the making of any Federal grant, the
making of any Federal loan, the entering into of any cooperative agreement, and the extension, continuation, renewal, amendment, or
modification of any Federal contract, grant, loan, or cooperative agreement.

b. If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to
influence an officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee of
a Member of Congress in connection with this Federal contract, grant, loan, or cooperative agreement, the undersigned shall complete
and submit Standard Form-LLL, "Disclosure Form to Report Lobbying," in accordance with its instructions.

2. This certification is a material representation of fact upon which reliance was placed when this transaction was made or entered into.
Submission of this certification is a prerequisite for making or entering into this transaction imposed by 31 U.S.C. 1352. Any person who
fails to file the required certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 for each such
failure.

3. The prospective participant also agrees by submitting its bid or proposal that the participant shall require that the language of this
certification be included in all lower tier subcontracts, which exceed $100,000 and that all such recipients shall certify and disclose
accordingly.

ON-THE-JOB TRAINING
(10-16-07) (Rev. 4-21-15) Z-10

Description

The North Carolina Department of Transportation will administer a custom version of the Federal
On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT Program. All
contractors (existing and newcomers) will be automatically placed in the Alternate Program.
Standard OJT requirements typically associated with individual projects will no longer be applied at
the project level. Instead, these requirements will be applicable on an annual basis for each contractor
administered by the OJT Program Manager.

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC — Section 140, this
provision and the On-the-Job Training Program Manual.

The Alternate OJT Program will allow a contractor to train employees on Federal, State and privately
funded projects located in North Carolina. However, priority shall be given to training employees on
NCDOT Federal-Aid funded projects.

Minorities and Women

Developing, training and upgrading of minorities and women toward journeyman level status is
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a primary objective of this special training provision. Accordingly, the Contractor shall make every
effort to enroll minority and women as trainees to the extent that such persons are available within a
reasonable area of recruitment. This training commitment is not intended, and shall not be used, to
discriminate against any applicant for training, whether a member of a minority group or not.

Assigning Training Goals

The Department, through the OJT Program Manager, will assign training goals for a calendar year
based on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s
activity with the Department. At the beginning of each year, all contractors eligible will be contacted
by the Department to determine the number of trainees that will be assigned for the upcoming
calendar year. At that time the Contractor shall enter into an agreement with the Department to
provide a self-imposed on-the-job training program for the calendar year. This agreement will
include a specific number of annual training goals agreed to by both parties. The number of training
assignments may range from 1 to 15 per contractor per calendar year. The Contractor shall sign an
agreement to fulfill their annual goal for the year.\

Training Classifications
The Contractor shall provide on-the-job training aimed at developing full journeyman level workers

in the construction craft/operator positions. Preference shall be given to providing training in the
following skilled work classifications:

Equipment Operators Office Engineers

Truck Drivers Estimators

Carpenters Iron / Reinforcing Steel Workers
Concrete Finishers Mechanics

Pipe Layers Welders

The Department has established common training classifications and their respective training
requirements that may be used by the contractors. However, the classifications established are not
all-inclusive. Where the training is oriented toward construction applications, training will be
allowed in lower-level management positions such as office engineers and estimators. Contractors
shall submit new classifications for specific job functions that their employees are performing. The
Department will review and recommend for acceptance to FHWA the new classifications proposed by
contractors, if applicable. New classifications shall meet the following requirements:

Proposed training classifications are reasonable and realistic based on the job skill
classification needs, and

The number of training hours specified in the training classification is consistent with
common practices and provides enough time for the trainee to obtain journeyman level status.

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor
retains primary responsibility for meeting the training and this provision is made applicable to the
subcontract. However, only the Contractor will receive credit towards the annual goal for the trainee.

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year of
apprenticeship or training. The number of trainees shall be distributed among the work classifications
on the basis of the contractor’s needs and the availability of journeymen in the various classifications
within a reasonable area of recruitment.

No employee shall be employed as a trainee in any classification in which they have successfully
completed a training course leading to journeyman level status or in which they have been employed
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as a journeyman.

Records and Reports

The Contractor shall maintain enrollment, monthly and completion reports documenting company
compliance under these contract documents. These documents and any other information as

requested shall be submitted to the OJT Program Manager.

Upon completion and graduation of the program, the Contractor shall provide each trainee with
a certification Certificate showing the type and length of training satisfactorily completed.

Trainee Interviews

All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview
conducted by the OJT program staff.

Trainee Wages

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the
prevailing minimum journeyman wages (Davis-Bacon Act). Minimum pay shall be as follows:

60 percent of the journeyman wage for the first half of the training period
75 percent of the journeyman wage for the third quarter of the training period
90 percent of the journeyman wage for the last quarter of the training period

In no instance shall a trainee be paid less than the local minimum wage. The Contractor shall adhere
to the minimum hourly wage rate that will satisfy both the NC Department of Labor (NCDOL) and
the Department.

Achieving or Failing to Meet Training Goals

The Contractor will be credited for each trainee employed by him on the contract work who is
currently enrolled or becomes enrolled in an approved program and who receives training for at least
50 percent of the specific program requirement. Trainees will be allowed to be transferred between

projects if required by the Contractor’s scheduled workload to meet training goals.

If a contractor fails to attain their training assignments for the calendar year, they may be taken off the
NCDOT’s Bidders List.

Measurement and Payment

No compensation will be made for providing required training in accordance with these contract
documents



ST-1

BP-5500N

Alamance & Guilford Counties

Project Special Provisions

Structures
Table of Contents

DocuSigned by:
Special Provision @o(wx, f. ('{Wﬁ”m,,,
7BC36E9CE\\F§\§)3Q‘.S‘ ....... O( /4:/,//,
Scope of Work s §.-'§0?555’0%~-7 %
- - S ! seAL @ Z
Painting Existing Structure = 32492 | =
Overlay Surface Preparation 2% %.G.’N'?—f‘g‘ ) oi\\‘

1, 4. yANNPERS
. \
8/18/2015 "//m,,ﬁ.'.“um\\\‘

Volumetric Mixer
Concrete for Deck Repair

Latex Modified Concrete-Very Early Strength
Latex Modified Concrete

Bridge Joint Demolition

Elastomeric Concrete

Foam Joint Seals

Beam Repair

Epoxy Coating and Debris Removal

Epoxy Resin Injection

Shotcrete Repairs

Bridge Approach Fills

Falsework and Formwork

Crane Safety

Grout for Structures

Submittal of Working Drawings

Page

ST-2
(SPECIAL)  ST-2
(12-18-12)  ST-16
(12-18-12)  ST-23
(12-18-12)  ST-24
(SPECIAL)  ST-26
(08-09-13)  ST-30
(SPECIAL)  ST-33
(12-18-12)  ST-35
(09-27-12)  ST-37
(SPECIAL)  ST-40
(SPECIAL)  ST-41
(12-05-12)  ST-42
(12-05-12)  ST-46
(SPECIAL)  ST-50
(04-05-12)  ST-53
(08-15-05)  ST-59
(09-30-11)  ST-60
(08-09-13)  ST-62



BP-5500N ST-2 Alamance & Guilford Counties

STRUCTURE PROJECT SPECIAL PROVISIONS

SCOPE OF WORK

This work shall consist of furnishing all labor, equipment, and materials to overlay the existing
bridge deck with epoxy overlay system and clean and paint structural steel as directed in the
plans. Work includes: existing bridge deck surface preparation, overlaying the prepared bridge
deck with epoxy overlay system, milling of roadway approaches, existing joint demolition and
reconstruction; installation of foam joint seals, asphalt paving approaches, cleaning and painting
of structural steel, structural steel repairs, jacking spans, temporary work platforms, seeding and
mulching all grassed areas disturbed; and all incidental items necessary to complete the project
as specified and shown on the plans. No separate payment will be made for portable lighting as
the cost of such is incidental to the work being performed.

Work will be performed on the existing bridges at the following locations:

1.) Alamance County Bridge #42 — SR 1002 (Altamahaw Union Ridge Road) over Toms
Creek (Lake Burlington)
2.) Guilford County Bridge #184 — SR 2711 (Troxler Mill Road) over Haw River

Contractor shall provide all necessary access; understructure platforms, scaffolding, ladders, etc.;
provide all staging areas, material storage, waste disposal, provide environmental controls to
limit loss of materials from sawing equipment, and chipping equipment; and all else necessary to
complete the work.

The contractor shall be responsible for fulfilling all requirements of the NCDOT Standard
Specifications for Roads and Structures dated January 2012, except as otherwise specified
herein.

PAINTING EXISTING STRUCTURE (SPECIAL)

DESCRIPTION

This work shall consist of furnishing all labor, equipment, and materials necessary to clean
and paint the structural steel of the existing bridge. Work includes: removal, containment
and disposal of the existing paint system; preparation of the surface to be painted and
applying the new paint system; a containment enclosure; and any incidentals necessary to
complete the project as specified and shown on the plans.

CERTIFICATION

The existing paint systems include toxic substances such as red lead oxide, which are
considered hazardous if improperly removed. The contractor shall be currently SSPC QP 2,
Category A certified, and have successfully completed lead paint removal and field painting
on similar structures within 18 months prior to this bid.
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The apparent low bidder shall submit a list of projects for which QP 2 work was performed
within the last 18 months including owner contact information and submit to the Assistant
State Structures Engineer (Operations) a “Lead Abatement Affidavit” by 12:00 noon of the
third day following the opening of bids. This form may be downloaded from:
http://www.ncdot.gov/projects/ncbridges/#stats.

The Engineer will evaluate the work history to verify all lead abatement work was
completed in accordance with contract specifications, free of citation from safety or
environmental agencies. Lead abatement work shall include, but not be limited to:
abrasive blasting; waste handling, storage and disposal; worker safety during lead
abatement activities (fall protection, PPE, etc.); and containment. This requirement is in
addition to the contractor pre-qualification requirements covered by Article 102-2 of the
2012 Standard Specifications.

TWELVE-MONTH OBSERVATION PERIOD

The Contractor maintains responsibility for the coating system for a 12 month observation
period beginning upon the satisfactory completion of all the work required in the plans or
as directed by the Engineer. The Contractor shall guarantee the coating system under the
payment and performance bond (refer to Article 109-10 of the 2012 Standard
Specifications). To successfully complete the observation period, the coating system shall
meet the following requirements after 12 months service:

(A) No visible rust, contamination or application defect is observed in any coated
area.
(B) Painted surfaces have a uniform color and gloss.

©) Painted surfaces have an adhesion that meets an ASTM D3359, 3A rating.
Final acceptance is made only after the paint system meets the above requirements.
SUBMITTALS

Submit all of the following to the Engineer for review and approval before scheduling the
pre-construction meeting. Allow at least 2 weeks for the review process.

(A)  Work schedule which shall be kept up to date, with a copy of the revised schedule
being provided to the Engineer in a timely manner,

(B)  Containment system plans and design calculations in accordance with SSPC Guide
6, Class 2A and other project requirements, signed and sealed by a Professional
Engineer licensed by the State of North Carolina,

(C)  Bridge wash water sampling and disposal plan,

(D)  Subcontractor identification,

(E) Lighting plan for night work in accordance with Section 1413 of the 2012 Standard
Specifications,

(F) Traffic control plan with NCDOT certified supervisors, flaggers and traffic control
devices,
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Health and safety plan addressing at least the required topics as specified by the

SSPC QP 1 and QP 2 program and including hazard communication, respiratory

health, emergency procedures, and local hospital and treatment facilities with

directions and phone numbers, disciplinary criteria for workers who violate the plan

and accident investigation. The plan shall address the following: hazardous

materials, personal protective equipment, general health and safety, occupational

health and environmental controls, fire protection and prevention, signs signals, and

barricades, materials handling, storage, use, and disposal, hand and power tools,

welding and cutting, electrical, scaffolds, fall protection, cranes, derricks, hoists,

elevators, and conveyors, ladders, toxic and hazardous substances, airless injection

and HPWJ.

Provide the Engineer a letter of certification that all employees performing work on

the project have blood lead levels that are below the OSHA action level.

Provide the Engineer with Competent Person qualifications and summary of work

experience.

Environmental Compliance Plan

Quality Control Plan (Project Specific) with quality control qualifications and

summary of work experience.

Bridge and Public Protection Plan (Overspray, Utilities, etc. - Project/Task Specific)

Abrasive Blast Media

1) Product Data Sheet

(2) Blast Media Test Reports in accordance with Article 1080-13 of the
2012 Standard Specification.

Coating Material

1) NCDOT HICAMS Test Reports (testing performed by NCDOT Materials
and Tests Unit),

(2) Product Data Sheets,

(3) Material Safety Data Sheets,

4) Product Specific Repair Procedures, and

(5) Acceptance letters from paint manufacturer’s for work practices that conflict
with Project Special Provisions and/or paint manufactures product data
sheets.

PRE-CONSTRUCTION MEETING

Submittals shall be reviewed and approved by the Engineer prior to scheduling the pre-
construction meeting. Allow no less than 2 weeks for a review process. When requesting a
pre-construction meeting, contact the Engineer at least 7 working days in advance of the
desired pre-construction date. The contractor’s project supervisor, Competent person,
quality control personnel and certified traffic control supervisor shall be in attendance at
the pre-construction meeting in order for the Contractor and NCDOT team to establish
responsibilities for various personnel during project duration and to establish realistic
timeframes for problem escalation.
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CONTAINMENT SYSTEM

Prior to performing any construction or painting operations on the structure, the Contractor
shall furnish the Engineer with plans and design calculations for a sufficiently designed
containment system, which will provide access for any repairs on structural steel members,
cleaning and surface preparations for structural steel members, and coating operations for
structural steel members of the bridge. The containment system shall not be installed, and
no work shall begin, until the Engineer has reviewed and approved, in writing, the
submitted containment system plans and design calculations. Containment system plans
and design calculations shall be prepared, sealed, and signed by a Professional Engineer
licensed by the State of North Carolina. Allow a minimum of two weeks for review of the
containment plans and calculations.

The containment system shall meet or exceed the requirements of Class 2A containment in
accordance with SSPC Guide 6. The Contractor shall determine the required capacity of
the containment system which, at a minimum, shall include loads due to wind, repair
materials and repair operations, equipment, and tools; however, the capacity shall not be
less than that required by Federal or State regulations. Design steel members to meet the
requirements of the American Institute of Steel Construction Manual. Design timber
members in accordance with the “National Design Specification for Stress-Grade Lumber
and Its Fastenings” of the National Forest Products Association. The containment system
shall be constructed of materials capable of withstanding damage from any of the work
required on this project and shall be fireproof.

In the containment system plans, describe how debris is contained and collected. Describe
the type of tarpaulin, bracing materials, and the maximum designed wind load. Describe
the dust collection system and how a negative pressure of 0.03 inches of water column is
maintained inside the enclosure, while blasting operations are being conducted. Describe
how the airflow inside the containment structure is designed to meet all applicable OSHA
Standards. Describe how water run-off from rain will be routed by or through the
enclosure. Describe how wash water will be contained and paint chips separated. Describe
what physical containment will be provided during painting application to protect the
public and areas not to be painted.

Drilling holes in the superstructure for the purpose of attaching the containment system is
prohibited.

The Contractor will be responsible for certifying the containment system has been
constructed in accordance with the approved plans.

The containment system shall be cleaned after each work day.

Upon completion of work, remove all anchorages in the substructure and repair the
substructure at no additional cost to the Department.
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WaAsH WATER SAMPLING AND DISPOSAL PLAN

All wash water shall be collected and sampled prior to disposal. Representative sampling
and testing methodology shall conform to 15A NCAC 02B.0103, “Analytical Procedures”.
Wash water shall be tested for pollutants listed in 15A NCAC 02B.0211(3),
15A NCAC 02T.0505(b)(1) and 15A NCAC 2T.0905(h). Depending on the test results,
wash water disposal methods shall be described in the disposal plan. Wash water shall be
disposed of in accordance with all current Federal and State regulations. See link for
NCDOT Guidelines for Managing Bridge Wash Water:
http://www.ncdot.gov/projects/ncbridges/#stats.

WASTE HANDLING OF PAINT AND ABRASIVES

Comply with all Federal, State and local regulations. Failure to comply with the
regulations could result in fines and loss of qualified status with NCDOT.

Comply with the Resource Conservation and Recovery Act (RCRA - 40 CFR 261 - 265)
and the Occupational Safety and Health Act (OSHA - 29 CFR 1910 - 1926) regulations for
employee training, and for the handling, storage, labeling, recordkeeping, reporting,
inspections and disposal of all hazardous waste generated during paint removal.

A summary of Generator Requirements is available at the above NCDOT web link which
cites the specific regulations for each Generator category. Quantities of waste by weight
and dates of waste generation shall be recorded. Waste stored at the project site shall be
properly labeled. All waste, hazardous or non-hazardous, requires numbered shipping
manifests.

The North Carolina Department of Environment and Natural Resources (NCDENR) have
adopted RCRA as the North Carolina Hazardous Waste Management Rules and are
responsible for enforcement. The “Hazardous Waste Compliance Manual for Generators
of Hazardous Waste” is published by the Compliance Branch of the Division of Waste
Management of NCDENR, and can be found at:
http://portal.ncdenr.org/web/wm/hw/rules.

Use a company from the below list of approved waste management companies.
Immediately after award of the contract, arrange for waste containers, sampling, testing,
transportation and disposal of all waste. No work shall begin until the Contractor furnishes
the Engineer with a written waste disposal plan. Any alternative method for handling
waste shall be pre-approved by the Engineer.

Southern Logistics, Inc. — 312 Orville Wright Dr., Greensboro, NC 27409

(Ph. 336-662-0292)

A&D Environmental — PO Box 484, High Point, NC 27261

(Ph. 336-434-7750)

Poseidon Environmental Services, Inc. — 837 Boardman-Canfield Rd #209, Youngstown, OH
(Ph. 330-726-1560)

Clean Harbors Reidsville, LLC — 208 Watlington Industrial Drive, Reidsville, NC 27320


http://www.ncdot.gov/projects/ncbridges/#stats
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(Ph. 336-342-6106)

All removed paint and spent abrasive media shall be tested for lead following the SW-846
TCLP Method 1311 Extraction, as required in 40 CFR 261, Appendix 11, to determine
whether it shall be disposed of as hazardous waste. Furnish the Engineer certified test
reports showing TCLP results and Iron analysis of the paint chips stored on site, with
disposal in accordance with “Flowchart on Lead Waste Identification and Disposal” at:

http://portal.ncdenr.org/c/document library/get file?p | id=38491&folderld=328599
& name=DL FE-9855.pdf.

All sampling shall be done in presence of the Engineer’s representative.

The Competent Person shall obtain composite samples from each barrel of the wash water
and waste generated by collecting two or more portions taken at regularly spaced intervals
during accumulation. Composite the portions into one sample for testing purposes.
Acquire samples after 10% or before 90% of the barrel has accumulated. The intent is to
provide samples that are representative of widely separated portions, but not the beginning
and end of wash water or waste accumulation.

Perform sampling by passing a receptacle completely through the discharge stream or by
completely diverting the discharge into a sample container. If discharge of the wash water
or waste is too rapid to divert the complete discharge stream, discharge into a container or
transportation unit sufficiently large to accommodate the flow and then accomplish the
sampling in the same manner as described above.

Comply with the NCDENR Hazardous Waste Compliance Manual for Generators of
Hazardous Waste. Record quantities of waste by weight and dates of waste generation.
Until test results are received, store all waste, and label as “NCDOT Bridge Paint Removal
Waste - Pending Analysis” and include the date generated and contact information for the
Division HazMat Manager or Project Engineer. Store waste containers in an enclosed,
sealed and secured storage container protected from traffic from all directions. Obtain
approval for the protection plan for these containers from the Engineer. If adequate
protection cannot be obtained by use of existing guardrail, provide the necessary supplies
and equipment to maintain adequate protection. Once test results are received and
characterized, label waste as either “Hazardous Waste - Pending Disposal” or “Paint Waste
- Pending Disposal”.

Once the waste has been collected, and the quantities determined, prepare the appropriate
shipping documents and manifests and present them to the Engineer. The Engineer will
verify the type and quantity of waste and obtain a Provisional EPA ID number from the:
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NC Hazardous Waste Section

North Carolina Department of Environment & Natural Resources
1646 Mail Service Center

Raleigh, NC 27699

Phone (919) 508-8400, Fax (919) 715-4061

At the time of shipping, the Engineer will sign, date and add the ID number in the
appropriate section on the manifest. The maximum on-site storage time for collected waste
shall be 90 days. All waste whether hazardous or non-hazardous will require numbered
shipping manifests. The cost for waste disposal (including lab and Provisional EPA 1D
number) is included in the bid price for this contract. Note NC Hazardous Waste
Management Rules (15A NCAC 13A) for more information. Provisional EPA ID numbers
may be obtained at this link:

http://portal.ncdenr.org/web/wm/provisional-hw-notification-page.

Testing labs shall be certified in accordance with North Carolina State Laboratory Public
Health Environmental Sciences. List of certified laboratories may be obtained at this link:

http://slphreporting.ncpublichealth.com/EnvironmentalSciences/Certification/Certifie
dLaboratory.asp.

All test results shall be documented on the lab analysis as follows:

1. For leachable lead:
a. Soils/Solid/Liquid- EPA 1311/200.7/6010

Area sampling will be performed for the first 2 days at each bridge location. The area
sample will be located within five feet of the containment and where the highest probability
of leakage will occur (access door, etc.). Results from the area sampling will be given to
the Engineer within 72 hours of sampling (excluding weekends). If the results of the
samples exceed 20 pg/m® corrective measures shall be taken and monitoring shall be
continued until 2 consecutive sample results are less than 20 ug/m®.

TWA may suspend the work if there are visible emissions outside the containment
enclosure or pump monitoring results exceeding the level of 30 pg/m®.

Where schools, housing and/or buildings are within 500 feet of the containment, the
Contractor shall perform initial TSP-Lead monitoring for the first 10 days of the project
during abrasive blasting, vacuuming and containment removal. Additional monitoring will
be required during abrasive blasting 2 days per month thereafter. Results of the TSP
monitoring at any location shall not exceed 1.5 pg/m?.
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EQUIPMENT MOBILIZATION

The equipment used in any travel lanes and paved shoulder shall be mobile equipment on
wheels that has the ability to move on/off the roadway in less than 30 minutes. All work
conducted in travel lanes shall be from truck or trailer supported platforms and all
equipment shall be self-propelled or attached to a tow vehicle at all times.

QUALITY CONTROL INSPECTOR

Provide a quality control inspector in accordance with the SSPC QP guidelines to ensure
that all processes, preparation, blasting and coating application are in accordance with the
requirements of the contract. The inspector shall have written authority to perform QC
duties to include continuous improvement of all QC internal procedures. The presence of
the engineer or inspector at the work site shall in no way lessen the contractor's
responsibility for conformity with the contract.

QUALITY ASSURANCE INSPECTOR

The quality assurance inspector which may be a Department employee or a designated
representative of the Department shall observe, document, assess and report that the
Contractor is complying with all of the requirements of the contract. Inspectors employed
by the Department are authorized to inspect all work performed and materials
furnished. Such inspection may extend to all or any part of the work and to the preparation,
fabrication or manufacture of the materials to be used. The inspector is not authorized to
alter or waive the requirements of the contract. Each stage in preparing the structure to be
coated which includes but not limited to washing, blasting, coating testing and inspection
shall be inspected and approved by the Engineer or his authorized representative.

SUBLETTING OF CONTRACT

Only contractors certified to meet SSPC QP 2, Category A, and have successfully
completed lead paint removal and field painting on all similar structures within 18 months
prior to this bid are qualified for this work. Work is only sublet by approval of the
Engineer.

PREPARATION OF SURFACES

Before any other surface preparation is conducted, all surfaces shall be power washed to
remove dust, salts, dirt and other contaminants. All wash water shall be contained,
collected and tested in accordance with the requirements of NCDOT Managing Bridge
Wash Water specification. Obtain approval of the Engineer and allow all cleaned surfaces
to dry to the touch and without standing water before beginning surface preparation or
painting activities.

Surface preparation is done with materials meeting Article 1080-13 of the 2012 Standard
Specifications. No silica sand or other silica materials are permitted for use. The profile



BP-5500N ST-10 Alamance & Guilford Counties

shall be between 1.0 and 3.0 mils when measured on a smooth steel surface. Conduct and
document at least 2 tests per beam/girder and 2 tests per span of diaphragms/cross bracing.

Spread tarpaulins over all pavements and surfaces underneath equipment used for abrasive
blasting as well as equipment and containers used to collect abrasive media. This
requirement will be enforced during activity and inactivity of equipment.

Before the Contractor departs from the work site at the end of the work day, collect all
debris generated during surface preparation and all dust collector hoses, tarps or other
appurtenances containing blasting residue in approved containers.

Clean a 3" x 3" area at each structure to demonstrate the specified finish, and the inspector
will preserve this area by covering it with tape, plastic or some other suitable means so that
it can be retained as the Dry Film Thickness (DFT) gauge adjustment standard. An
acceptable alternative is for the Contractor to provide a steel plate with similar properties
and geometry as the substrate to be measured.

The contractor and or quality assurance representative shall notify the Engineer of any area
of corroded steel which has lost more than 50% of its original thickness.

All parts of the bridges not to be painted and the travelling public shall be protected from
overspray. Submit a plan to protect all parts of bridge that are not required to be painted
and a plan to protect the traveling public and surrounding environment while applying all
coats of paint to a structure.

Ensure that chloride levels on the surfaces are 7 pg/cm? or lower using an acceptable
sample method in accordance with SSPC Guide 15. The frequency of testing shall be 2
tests per span after all surface preparation has been completed and immediately prior to
painting. Select test areas representing the greatest amount of corrosion in the span as
determined by the Engineers’ representative. Additional testing may be required if
significant amounts of chloride are detected.

All weld splatter, slag or other surface defects resulting in a raised surface above the final
paint layer shall be removed prior to application of primer coat.

PAINTING OF STEEL

Paint System 1, as specified in these special provisions and Section 442 of the 2012
Standard Specifications, is to be used for this work. System 1 is an inorganic zinc primer,
two coats acrylic paint and one stripe coat of acrylic paint over blast cleaned surfaces in
accordance with SSPC-SP-10 (Near White Blast). Perform all mixing operations over an
impervious surface with provisions to prevent runoff to grade of any spilled material. The
contractor is responsible for reporting quantities of thinner purchased as well the amounts
used. No container with thinner shall be left uncovered, when not in use.
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Apply 2" stripe coat, by brush or roller only, to all exposed edges of steel including
fasteners before applying the finish coat. Locate the edge or corner in the approximate
center of the paint stripe.

Any area where newly applied paint fails to meet the specifications shall be repaired or
replaced by the Contractor. The Engineer approves all repair processes before the repair is
made. Repaired areas shall meet the specifications. The Contractor applies an additional
finish coat of paint to areas where the tape adhesion test is conducted.

MATERIALS

Only paint suppliers that have a NCDOT qualified inorganic zinc primer may furnish paints
for this project. All paints applied to a structure shall be from the same supplier. Before
any paints are applied the Contractor shall provide the Engineer a manufacturer’s
certification that each batch of paint meets the requirements of the applicable Section 1080
of the 2012 Standard Specifications.

The inspector randomly collects a one pint sample of each paint product used on the
project. Additional samples may be collected as needed to verify compliance to the
specifications.

Do not expose paint materials to rain, excessive condensation, long periods of direct
sunlight, or temperatures above 110°F or below 40°F. In addition, the Contractor shall
place a device which records the high, low and current temperatures inside the storage
location. Follow the manufacturer’s storage requirements if more restrictive than the above
requirements.

INSPECTION

Surface Preparation for System 1 shall be in accordance with SSPC SP-10. Any area(s) not
meeting the requirements of SSPC SP-10 shall be remediated prior to application of
coating. Surface inspection is considered ready for inspection when all blast abrasive,
residue and dust is removed from surfaces to be coated.

(A)  Quality Assurance Inspection

The Contractor furnishes all necessary OSHA approved apparatus such as ladders,
scaffolds and platforms as required for the inspector to have reasonable and safe
access to all parts of the work. The contractor illuminates the surfaces to be
inspected to a minimum of 50-foot candles of light. All access points shall be
illuminated to a minimum of 20-foot candles of light.

NCDOT reserves the right for ongoing QA (Quality Assurance) inspection to
include but not limited to surface contamination testing, adhesion pull testing and
DFT readings as necessary to assure quality.
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Inform the Engineer and the Division Safety Engineer of all scheduled and
unannounced inspections from SSPC, OSHA, EPA and/or others that come on site.
Furnish the Engineer a copy of all inspection reports except for reports performed
by a third party and or consultant on behalf of the Contractor.

Inspection Instruments

At a minimum, furnish the following calibrated instruments and conduct the
following quality control tests:

@) Sling Psychrometer - ASTM E337 - bulb type

(2) Surface Temperature Thermometer

(3) Wind Speed Indicator

4) Tape Profile Tester - ASTM D4417 Method C

(5) Surface Condition Standards - SSPC VIS-1 and VIS-3

(6) Wet Film Thickness Gage - ASTM D4414

(7) Dry Film Thickness Gage - SSPC-PA2 Modified

(8) Solvent Rub Test Kit - ASTM D4752

9) Adhesion Test Kit - ASTM D3359 Method A (Tape Test)

(10)  Adhesion Pull test - ASTM D4541

(11)  Surface Contamination Analysis Kit or (Chloride Level Test Kit)
SSPC Technology Guide 15

Quality Control

Maintain a daily quality control record in accordance with Article 442-13 of the
2012 Standard Specifications and make such records available at the job site for
review by the inspector and submit to the Engineer as directed. In addition to the
information required on M&T-610, submit all Dry Film Thickness (DFT) readings
on a form equivalent to M&T-611.

(1) Measure DFT at each spot on the attached diagram and at the required
number of locations as specified below:

@ For span members less than 45 feet; three random locations along
each girder in each span.

(b) For span members greater than 45 feet; add one additional location
for each additional 10 feet in span length.

DFT measurements for the prime coat shall not be taken for record until the
zinc primer has cured in accordance with ASTM D4752 (MEK Rub Test)
with no less than a four resistance rating.

Stiffeners and other attachments to beams and or plate girders shall be
measured at no less than five random spots per span. Also dry film
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thickness is measured at no less than six random spots per span on
diaphragms/“K” frames.

Each spot is an average of three to five individual gage readings as defined
in SSPC PA-2. No spot average shall be less than 80% of minimum DFT
for each layer applied; this does not apply to stripe coat application. Spot
readings that are non-conforming shall be re-accessed by performing
additional spot measurements not to exceed one foot intervals on both sides
of the low areas until acceptable spot averages are obtained. These non-
conforming areas shall be corrected by the Contractor prior to applying

successive coats.

ST-13
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7 Spot Areas

21 Individual DFT Readings

Less than 36" in height and/or bottom
flanges less than 16" in width.

36" in height or greater and/or bottom

flanges greater than 16" in width.
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2 Two random adhesion tests (1 test=3 dollies) per span are conducted on
interior surfaces in accordance with ASTM D4541 (Adhesion Pull Test)
after the prime coat has been properly cured in accordance with ASTM
D4752 (MEK Rub Test) with no less than a 4 resistance rating, and will be
touched up by the Contractor. The required minimum average adhesion is
400 psi.

(3) Cure of the intermediate and stripe coats shall be accessed by using the
thumb test in accordance with ASTM D1640 (Curing Formation Test)
prior to the application of any successive layers of paint.

4) One random Cut Tape adhesion test per span is conducted in accordance
with ASTM D3359 (X-Cut Tape Test) on interior surface after the finish
coat is cured. Repair areas shall be properly tapered and touched up by
the Contractor.

SAFETY AND ENVIRONMENTAL COMPLIANCE PLANS

Personnel access boundaries are delineated for each work site using signs, tape, cones or
other approved means. Submit copies of safety and environmental compliance plans that
comply with SSPC QP 2 Certification requirements.

HEALTH AND SAFETY RESPONSIBILITIES

This project may involve toxic metals such as arsenic, lead, cadmium and hexavalent
chromium. It is the contractor’s responsibility to test for toxic metals and if found, comply
with the OSHA regulations, which may include medical testing.

Ensure a “Competent Person” as defined in OSHA 29 CFR 1926.62; one who is capable of
identifying existing and predictable hazards in the surroundings or working conditions
which are unsanitary, hazardous, or dangerous to employees, and who has authorization to
take prompt corrective measures to eliminate them; is on site during all surface preparation
activities and monitors the effectiveness of containment, dust collection systems and waste
sampling. Before any work begins, provide a written summary of the Competent Person’s
safety training.

Comply with Subarticle 442-14(B) of the 2012 Standard Specifications.

Comply with Subarticle 442-14(D) of the 2012 Standard Specifications. Ensure employee
blood sampling test results are less than 50 micrograms per deciliter. Remove employees
with a blood sampling test of 50 or more micrograms per deciliter from work activities
involving any lead exposure.

An employee who has been removed with a blood level of 50 micrograms per deciliter or
more shall have two consecutive blood sampling tests spaced one week apart indicating
that the employee’s blood lead level is at or below 40 micrograms per deciliter before
returning to work activities involving any lead exposure.
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All OSHA recordable accidents that occur during the project duration are to be reported to
the Engineer within twenty-four (24) hours of occurrence. In addition, for accidents that
involve civilians or property damage that occurs within the work zone the Division Safety
Engineer shall be notified immediately.

Prior to blasting operations, the Contractor shall have an operational OSHA approved hand
wash station at each bridge location and a decontamination trailer at each bridge or
between bridges unless the work is on the roadway, or the Contractor shall show reason
why it is not feasible to do so and provide an alternative site as approved by the Engineer.
The Contractor shall assure that all employees whose airborne exposure to lead is above the
PEL shall shower at the end of their work shift.

STORAGE OF PAINT AND EQUIPMENT

Provide a location for materials, equipment and waste storage. Spread tarpaulins over all
pavements and surfaces underneath equipment used for abrasive recycling and other waste
handling equipment or containers. All land and or lease agreements that involve private
property shall disclose to the property owner that heavy metals may be present on the
Contractor’s equipment. Prior to storing the Contractor’s equipment on private property,
provide a notarized written consent signed by the land owner received by the Engineer at
least forty-eight (48) hours before using property. All storage of paint, solvents and other
materials applied to structures shall be stored in accordance with Section 442 of the 2012
Standard Specifications or the manufacturers’ requirements. The more restrictive
requirements will apply.

UTILITIES

Protect all utility lines or mains which may be supported on, under, or adjacent to bridge
work sites from damage and paint overspray.

MEASUREMENT AND PAYMENT

The cost of inspection, surface preparation and repainting the existing structure is included
in the lump sum price bid for Cleaning and Repainting of Bridge # . This price is full
compensation for furnishing all inspection equipment, all paint, cleaning abrasives,
cleaning solvents and all other materials; preparing and cleaning surfaces to be painted;
applying paint in the field; protecting work area, traffic and property; and furnishing blast
cleaning equipment, paint spraying equipment, brushes, rollers, any other hand or power
tools and any other equipment.

Pollution Control will be paid at the contract lump sum price which will be full
compensation for all collection, handling, storage, air monitoring, and disposal of debris
and wash water, all personal protective equipment, and all personal hygiene requirements,
and all equipment, material and labor necessary for the daily collection of the blast debris
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into specified containers; and any measures necessary to ensure conformance to all safety
and environmental regulations as directed by the Engineer.

Painting Containment for Bridge # ___ will be paid at the lump sum contract price and will
be full compensation for the design, materials, installation, maintenance, and removal of
the containment system.

Payment will be made under:

Pay Item Pay Unit

Cleaning and Repainting of Bridge # Lump Sum
Pollution Control Lump Sum
Painting Containment for Bridge # Lump Sum

DESCRIPTION OF BRIDGES

Bridge #42 Alamance County: This bridge was built in 1960 and carries SR 1002 (Altamahaw
Union Ridge Road) over Toms Creek (Lake Burlington). The superstructure consists of 4 simple
spans with 4 lines of W33x141 beams @ 7°-0” spacing with steel intermediate diaphragms. The
bridge has an overall length of 220°-0” with a concrete deck and a 26’-5” total deck width. The
existing paint system is aluminum over red lead, and the estimated area to be cleaned and painted
is 8,000 sq. ft.

Bridge #184 Guilford County: This bridge was built in 1963 and carries SR 2711 (Troxler Mill
Road) over Haw River. The superstructure consists of 4 simple spans with 4 lines of W27 steel
I-beams @ 7°-0” spacing with steel diaphragms. The bridge has an overall length of 220°-0”
with a concrete deck and a 28’-5” total deck width. The existing paint system is aluminum over
red lead, and the estimated area to be cleaned and painted is 6,600 sq. ft.

OVERLAY SURFACE PREPARATION (12-18-12)

DESCRIPTION

This provision addresses the surface preparation activities required prior to the placement of
latex modified concrete. Unless specifically mentioned below, all requirements specified for the
bridge deck are also required for the approach slabs.

DEFINITIONS

Scarification shall consist of the removal of any asphalt wearing surface and concrete surface to
a uniform depth within 2” of the plan overlay thickness to the limits shown on the plans.

Hydro-demolition shall consist of the removal of the deck surface by means of high pressure
water blasting which will remove concrete, oil, dirt, concrete laitance and rust from the exposed
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reinforcing bars by direct impact, pressurization of micro and macro cracks and cavitation
produced by jet instability.

MANAGING HYDRO-DEMOLITION WATER

Prior to beginning work, submit for approval a Hydro-demolition Management Plan. This plan
shall describe the collection, treatment, and disposal of run-off water generated by the
scarification and hydro-demolition processes. Prepare the plan in accordance to the NCDOT
Guidelines for Managing Hydro-demolition Water (a copy of which is included in the
Appendix). The contractor shall comply with applicable regulation concerning such water
disposal.

EQUIPMENT
Use the following surface preparation equipment:

o Scarifying equipment that is a power-operated, mechanical grinder capable of removing
a minimum depth of ¥ for each pass.

e Hydro-demolition machine, self-propelled with a minimum orifice pressure of 17,000
psi.

« All water used for hydro-demolition shall be potable.

e Equipment capable of sawing concrete to the specified plan depth.

e Hand-held high velocity (7,500 psi minimum) water-jet equipment capable of removing
rust scale from reinforcing steel, removing small chips of concrete partially loosened by
the scarifying or chipping operation, and for removing rehydrated dust left from
scarification.

e Power driven hand tools for removal of unsound concrete are required that meet the
following requirements:
- Pneumatic hammers weighing a nominal 35 Ib or less.
- Pneumatic hammer chisel-type bits that do not exceed the diameter of the
shaft in width.

e Hand tools such as hammers and chisels for removal of final particles of unsound
concrete.

o Vibratory screed for overlays, except as noted herein.

The hydro-demolition machine shall be self-propelled and capable of producing a water-jet
through an orifice at a pressure of at least 17,000 psi. The machine shall move the jet
transversely across the area and forward and backward so that the entire deck is covered with the
water-jet and operated at a pressure sufficient to remove the unsound concrete.

The machine shall have sufficient means to control and vary the following functions:
(1) Water pressure.

(2) Angle and distance of the orifice in relation to the surface to be blasted.
(3) Limits of transverse and longitudinal movement of the orifice.
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(4) Speed of the orifice in the transverse and longitudinal direction.

High pressure pump(s) shall be equipped with over-pressurization relief valves and rupture disc
systems. All high pressure components shall be rated at full working pressure of the hydro-
demolition system. The complete hydro-demolition system must be capable of depressurization
from a single point.

The equipment must operate at a noise level less than 90 decibels at a distance of 50 feet.

SURFACE PREPARATION

Remove all existing asphalt overlays and all loose, disintegrated, unsound or contaminated
concrete to the limits shown on the plans with the following requirements:

A. Sealing of Bridge Deck: Seal all expansion joints subject to run-off water from the hydro-
demolition process with material approved by the Engineer, prior to beginning any
demolition. The expansion joints shall remain sealed until water from the hydro-demolition
process no longer passes over them. Take all steps necessary to eliminate the flow of water
through the expansion joints, and any other locations water could leak from the deck.

All deck drains in the immediate work area and other sections of the bridge affected by the
work being performed shall be sealed prior to beginning scarification. Drains shall remain
sealed until it has been determined that materials from the hydro-demolition and concrete
overlay operations cannot be discharged through them any longer.

B. Scarifying Bridge Deck: Removal of any asphalt wearing surface from the bridge deck and
scarification of the concrete deck to remove the entire concrete surface of the deck to a
uniform depth within %2” of the plan overlay thickness, but not less than %2” inch above the
top mat of reinforcing steel.

It will be the Contractor’s responsibility to determine amount of cover for the reinforcing
steel. Use a pachometer or other approved device, as directed by Engineer, prior to
beginning hydro-demolition. Readings shall be taken in the presence of the Engineer.
Readings should be taken for each span at 1/5 points longitudinally and 1/3 points
transversely. This cost for this work will be considered incidental to the cost of hydro-
demolition of the bridge deck.

Estimated average cover to top mat:
Bridge #42 : 1%” +/-3/8”
Bridge # 184 : 1%” +/-3/8”

The above top mat cover dimensions are an estimate based on the best available information.
Calibrate scarifying equipment in order to avoid damaging the reinforcing steel in the bridge
floor or the approach slab. If reinforcing bars or bridge drainage devices are pulled up or
snagged during scarification operations, the cease work and consult with the Engineer to
determine any necessary adjustments to the roto-milling operation.
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Remove and dispose of all concrete and asphalt, and thoroughly clean the scarified surface.
In areas where reinforcing steel is located in the depth to be scarified, use another method
with the Engineer’s approval.

C. Calibration of Hydro-Demolition Equipment: Two trial areas shall be designated by the
Engineer to demonstrate that the equipment, personnel, and methods of operation are capable
of producing results to the satisfaction of the Engineer. The first trial area shall consist of
approximately 50 square feet of sound concrete as determined by the Engineer. The
equipment shall be calibrated to remove the sound concrete from the scarified surface to the
depth required to achieve the plan overlay thickness. After completion of this test area, the
equipment shall be moved to the second area consisting of deteriorated or defective concrete,
to determine whether this unsound concrete will be completely removed with the previous
calibration and to establish a baseline for requiring the contractor to place under-deck
containment in areas subject to full depth removal, before beginning the hydro-demolition
process in a span. Should it be determined that not all defective concrete has been removed,
the hydro-demolition system shall be recalibrated to remove an additional 1/4 inch of sound
concrete, then re-test on deteriorated concrete.

If additional defective concrete is found, the depth of cut will increase in 1/4 inch increments
until only sound concrete is found remaining.

When satisfactory results are obtained, the machine parameters shall be used for production
removal. The contractor shall make adjustments to the operating parameters, as required, to
perform concrete removal as indicated on the plans and to adjust to the variance in the
compressive strength of the concrete.

Hand held water blasting equipment, pneumatic hammers, and hand tools may be substituted
for the hydro-demolition unit in inaccessible or inconvenient areas.

The Engineer will re-inspect after each removal and require additional removals until
compliance with plans and specifications are met.

Regardless of the method of removal, the removal operation shall be stopped if it is
determined that sound concrete is being removed to a depth greater than required by the
plans including any 1/4 inch increments added per the above calibration process.
Appropriate recalibration, or change in equipment and methods shall be performed prior to
resuming the removal operation.

D. Hydro-demolition (Overlay Depth): Remove by hydro-demolition or chipping with hand
tools all loose, unsound and contaminated deck concrete and, if necessary, sound concrete in
order to allow for the placement of an overlay with the minimum depth shown on the plans.
In areas where reinforcing steel is exposed and debonded for a length greater than 2 feet,
remove deck to an average depth of ¥2” below the exposed and debonded reinforcing steel.
Dispose of the unsound concrete, clean, repair or replace damaged reinforcing steel and
thoroughly clean the newly exposed surface.

Care shall be taken not to cut, stretch, or damage any exposed reinforcing steel.
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Any areas of the prepared surface contaminated by oil or other materials detrimental to good
bond as a result of the contractor’s operations shall be cleaned at the contractor’s expense.

E. Class Il Surface Preparation (Partial Depth): At locations specified on the plans for Class Il
Surface Preparation, verify the depth of removal achieved by the hydro-demolition. The
average depth of removal shall be approximately one-half the deck thickness but no less than
% below the top mat of steel. When hydro-demolition did not achieve the Class Il Surface
Preparation depth requirements, remove by hydro-demolition or chipping with hand tools all
existing patches and contaminated concrete to the required depth. No additional payment will
be made for Class Il Surface Preparation depths achieved by the initial hydro-demolition.

All patches shall be removed under Class Il surface preparation. If any patch cannot be
removed by means of hydro-demolition, the Contractor shall use hand tools to remove the
patch. Areas indicated on the plans that require Class Il surface preparation, including the
locations of existing patches, are from the best information available. The Contractor shall
verify prior to surface preparation the location of all existing patches.

Dispose of the removed concrete, clean, repair or replace rusted or loose reinforcing steel and
thoroughly clean the newly exposed surface. Care shall be taken not to cut, stretch, or
damage any exposed reinforcing steel.

In overhangs, removing concrete areas of less than 0.60 ft*/ft. length of bridge without
overhang support is permitted unless the Engineer directs otherwise. Overhang support is
required for areas removed greater than 0.60 ft’/ft. length of bridge. Submit details of
overhang support to the Engineer for approval prior to beginning the work.

F. Class Il Surface Preparation (Full Depth): Remove by hydro-demolition or chipping with
hand tools the full depth of slab. Dispose of the removed concrete, clean, repair or replace
damaged reinforcing steel and thoroughly clean the newly exposed surface. Care shall be
taken not to cut, stretch, or damage any exposed reinforcing steel.

For areas of less than 3 ft? suspending forms from existing reinforcing steel using wire ties is
permitted. For larger areas, support forms by blocking from the beam flanges, or other
approved method.

Overhang support is required for full depth removal adjacent to bridge rails. Submit details
of overhang support to the Engineer for approval prior to beginning the work.

Under Deck Containment: Under deck containment shall be installed where Class 111 surface
preparation occurs. The containment shall be installed prior to hydro-demolition in the areas
where full depth removal is required or blow thru may occur during the hydro-demolition
process.

Submit for approval detailed plans for the under deck containment system. Detail how
waste, debris, and wastewater are contained.
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o Concrete for Full Depth Repair: Fill the Class Il surface preparation areas with Class AA,
high early strength structural concrete or latex modified concrete in accordance with the
methods described below:

Refill areas with Class AA concrete to the bottom of the proposed concrete overlay in
accordance with Section 420 of the Standard Specifications. Any of the methods for
curing Class AA concrete as stated in the Standard Specifications are permitted except
the membrane curing compound method.

Provide a raked finish to the surface of the Class AA concrete which provides a
minimum relief of 1/16” and a maximum relief of ¥%”. Place the overlay course after
the Class AA concrete has attained a minimum compressive strength of 2500 psi. The
strength shall be verified by an approved, non-destructive test method.

Refill the areas where concrete was removed with high early strength concrete as
described in the Concrete for Deck Repair and VVolumetric Mixer special provisions.

Refilling the areas from which concrete has been removed with latex modified concrete
during the Class 11 repair is permitted if any of the following conditions are met:

e The reinforcing steel cover is 1% inches or less for the top mat of steel.
o The area being repaired is less than 1 yd®.
e The Engineer directs the fill.

G. Preparation of Reinforcing Steel: Remove concrete without cutting or damaging existing
steel unless otherwise noted in the plans. Damaged reinforcing steel, such as bars with
nicks deeper than 20% of the bar diameter, shall be repaired or replaced. Reinforcing
steel which has a cross section reduced to 75% or less shall be replaced with new
reinforcing steel of similar cross section area. Replacement bars shall be Grade 60 and
meet the material requirements of Section 1070 of the Standard Specifications.
Replacement bars shall be spliced to existing bars using either minimum 30 bar diameter
lap splices to existing steel with 100% cross sectional area or approved mechanical
connectors.

Support and protect the exposed reinforcing steel left unsupported by the hydro-demolition
process against displacement and damage from loads such as those caused by removal
equipment and delivery buggies. All reinforcing steel damaged or dislodged by these
operations shall be replaced with bars of the same size at the contractor’s expense.

Reinforcing steel exposed and cleaned by hydro-demolition will not require additional
cleaning if encased in concrete within seven (7) days. Rebar exposed for more than seven (7)
days shall be cleaned by high velocity water jets, with a minimum pressure 4,000 psi, prior to
placement of the new concrete.
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When large areas of the deck on composite bridges are removed resulting in the debonding of
the primary reinforcing bars, the removal shall be performed in stages to comply with the
construction sequence shown on the plans or as directed by the Engineer.

H. Safety: Provide a containment system for handling expected and unexpected blow thru
of the deck. The containment system shall retain runoff water and debris and protect the
area under the bridge deck. The Contractor shall be responsible for any injury or damage
caused by his operations. The containment system shall remain in place until the
concrete has been cast and reach minimum strength.

Provide adequate lighting when performing hydro-demolition activities at night. Submit a
lighting plan to the Engineer for approval prior to beginning work.

Removal of Debris: Removal of concrete debris shall be accomplished either by hand or
mechanical means capable of removing wet debris and water in the same pass and after the
hydro-demolition process to prevent debris from setting or adhering to the surface of the
sound concrete. All concrete debris shall become the property of the Contractor and shall be
legally disposed of at the contractor’s expense. The contractor shall be responsible for
disposing of all debris generated by the scarification operations.

Any debris which is allowed to set or adhere to the surface of the sound concrete shall be
carefully removed at no additional cost. Exercise care to avoid any damage to the remaining
sound concrete or exposed reinforcement. Prior to the placement of the overlay, the entire
surface shall be cleaned with high pressure water to remove any bond-breaking residue, loose
material from the concrete surface, and/or rust from the reinforcing steel. This residue shall
be collected and disposed of by the contractor.

MEASUREMENT AND PAYMENT

Scarifying Bridge Deck will be measured and paid for at the contract unit price per square yard
and will be full compensation for the milling of existing asphalt wearing surface from the bridge
deck or approaches, milling of the entire concrete bridge deck, repairing or replacing any
damaged reinforcing steel, and the cleaning and disposal of all waste material generated.

Hydro-Demolition of Bridge Deck will be measured and paid for at the contract unit price per
square yard and will be full compensation for hydro-demolition, removal and disposal of
unsound and contaminated concrete, cleaning, repairing or replacing of reinforcing steel, and
furnishing all materials, labor, tools, equipment and incidentals necessary to complete the work.

Class Il Surface Preparation will be measured and paid for at the contract unit price per square
yard and will be full compensation for Class Il deck preparation where required by the plans and
not attained by the initial hydro-demolition of the deck. The cost will also include removal and
disposal of unsound and contaminated concrete, removal of all existing patches, cleaning,
repairing or replacing of reinforcing steel, and all materials, labor, tools, equipment and
incidentals necessary to complete the work.

Class 11 Surface Preparation will be measured and paid for at the contract unit price per square
yard and will be full compensation for Class 111 deck preparation where required by the plans.
The cost will also include removal and disposal of unsound and contaminated concrete, cleaning,
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repairing or replacing of reinforcing steel, under deck containment, placing and finishing
concrete for full depth repair, and for furnishing all materials, labor, tools, equipment and
incidentals necessary to complete the work.

Payment will be made under:

Pay Item Pay Unit

Scarifying Bridge Deck Square Yard

Hydro-Demolition of Bridge Deck Square Yard

Class Il Surface Preparation Square Yard

Class Il Surface Preparation Square Yard
VOLUMETRIC MIXER (12-18-12)

DESCRIPTION

This provision addresses the requirements for batching deck repair concrete at the point of
delivery using a Mobile High Performance Volume Mixer (MHPVM). Work shall be in
accordance with the general requirements of Section 1000-12 of the Standard Specifications and
as amended by these provisions.

MATERIALS

Produce high early strength concrete with MHPVM equipment. Furnish project site storage
facilities that will provide protection of materials in accordance with the Standard Specifications
and all material suppliers’ recommendations.

EQUIPMENT

MHPVM devices shall have prominently displayed stamped metal plate(s) from the VVolumetric
Mixers Manufacturers Bureau stating that the equipment conforms to the requirements of ASTM
C685.

Hydraulic cement concrete shall be mixed at the point of delivery by a combination of materials
and mixer unit conforming to the following:

1.) The unit shall be equipped with calibrated proportioning devices for each ingredient
added to the concrete mix. The unit shall be equipped with a working recording meter
that is visible at all times and furnishes a ticket printout with the calibrated measurement
of the mix being produced. If at any time the mixer fails to discharge a uniform mix,
production of concrete shall be suspended until such time that problems are corrected.

2.) Each unit shall have prominently displayed stamped metal plate(s) attached by the
manufacturer on which the following are plainly marked: the gross volume of the
transportation unit in terms of mixed concrete, the discharge speed and the mass
calibrated constant of the machine in terms of volume.

3.) MHPVMs shall be calibrated by a Department approved testing agency in accordance
with the manufacturer’s recommendations at an interval of every 6 months or a maximum
production of 2500 cubic yards, whichever comes first prior to use on the project. The
yield shall be maintained within a tolerance of +/- 1% and verified using a minimum 2
cubic feet container every 500 cubic yards or a minimum of once per week.
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4.) The three cubic feet initially discharged from the truck shall be discarded and not used
for concrete placement. Acceptance of the concrete shall comply with the Standard
Specifications except that the sample secured for acceptance testing will be taken after
four cubic feet is discharged from the delivery vehicle. During discharge, the consistency
as determined by ASTM C143 on representative samples taken from the mixer discharge
at random intervals shall not vary by more than 1 inch. Acceptance tests shall be
performed on each load. If test data demonstrates that acceptable consistency of concrete
properties is being achieved, the Engineer may reduce testing requirements.

5.) MHPVM equipment shall be operated by a person who is a certified operator by the
equipment manufacturer. Any equipment adjustments made during the on-site
production of concrete shall be done under the direct on-site supervision of the
producer’s NCDOT Certified Concrete Batch Technician.

UNIFORMITY AND ACCEPTANCE

The contractor is responsible for providing a Certified Concrete Plant Technician during
batching operations, and a Certified Concrete Field Technician during placing operations

MEASUREMENT AND PAYMENT

Volumetric Mixer will be paid for as lump sum and will be full compensation for furnishing the
certified MHPVM devices and calibration of the equipment.

Pay Item Pay Unit

Volumetric Mixer Lump Sum

CONCRETE FOR DECK REPAIR (12-18-12)
DESCRIPTION

This provision addresses the material requirements of high early strength structural concrete to
be used for reconstruction of deck slab and, if necessary, bent diaphragms as noted in the plans.

MATERIALS

Furnish Department approved pre-packaged concrete or bulk concrete materials in a mix
proportioned to satisfy provisions for Class AA Concrete detailed in Section 1000-4 of the
Standard Specifications or as otherwise noted in these provisions. Concrete mix shall meet the
following requirements:

Physical Property Threshold Test Method
Limitation

Compressive Strength 4500 psi (min.) ASTM C39/C109
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(at 3 hrs.)
Slump 4in. (min.) AASHTO T119
7 in. (max.)
Water to Cement Ratio 0.450 (max.) N/A
Modulus of Elasticity 5200 ksi (max.) ASTM C469
(at 28 days)
Coefficient of Thermal Expansion | 4.5 in./in./°F (min.) AASHTO T336
(at 28 days) 5.5 in./in./°F (max.)
Concrete Setting Times ASTM C191
Initial | 30 min. (max.)
Final | 40 min. (max)

Concrete shall be capable of placement on existing concrete substrate surfaces within the
following temperature limitations:

40°F (min.)
100° F (max.)

Measurement for determination of concrete material compositions shall be in accordance with
Section 1000-8 of the Standard Specifications.

Submit pre-packaged concrete mix contents or concrete mix design, including laboratory
compressive strength data, for a minimum of six 4-inch by 8-inch cylinders at an age of 3 hours
and 1 day to the Engineer for review. Include test results for the slump and air content of the
laboratory mix. Perform tests in accordance with AASHTO T119 and T152.

Provide aggregates that are free from ice, frost and frozen particles when introduced into the
mixer.

For equipment, proportioning and mixing of concrete compositions, see Section 1000-12 of the
Standard Specifications and the Special Provision entitled “Volumetric Mixer”. Prior to
beginning any work, obtain approval for all equipment to be used for joint area preparation,
mixing, placing, finishing, and curing the deck repair concrete.

Measurement and Payment

Concrete for Deck Repair will be measured and paid for at the contract unit price bid for the
actual cubic feet of concrete incorporated into the completed and accepted structure. This price
and payment will be full compensation for furnishing the required amount of material to
complete the deck repair.
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Pay Item Pay Unit

Concrete for Deck Repair Cubic Feet

LATEX MODIFIED CONCRETE — VERY EARLY STRENGTH (8-9-13)
DESCRIPTION

This provision addresses the requirements for furnishing and placing an overlay of latex
modified concrete - very early strength (LMC-VES) over existing concrete or repair concrete on
bridge decks. Perform this work in accordance with this Special Provision and the applicable
parts of the Standard Specifications.

QUALITY CONTROL

The Contractor is responsible for setting up a pre-construction meeting with the Resident
Engineer and the Area Bridge Construction Engineer.

Submit a Quality Control Plan to the Engineer for approval which, at a minimum, describes the
methods of: storing materials, calibrating mixers, controlling moisture content in the aggregate,
maintaining proper mix temperature, retarder usage, curing and curing time, controlling
evaporation rate, cleaning and removing excess water.

Prior to beginning work, provide proof of experience of the person in direct responsible charge
by submitting a description of jobs similar in size and character that have been completed within
the last 5 years. The name, address and telephone number of references for the submitted
projects shall also be furnished. Failure to provide appropriate documentation will result in the
rejection of the proposed LMC-VES overlay Contractor.

Before beginning any work, obtain approval for all equipment to be used for deck preparation,
mixing, placing, finishing and curing the LMC-VES.

MATERIALS

For materials, equipment, and proportioning and mixing of modified compositions, see Section
1000-7 of the Standard Specifications.

Provide aggregates for use in the LMC-VES that are free from ice, frost, frozen particles or other
contaminants when introduced into the mixer.

The 2012 Standard Specifications shall be revised as follows:
Table 1000-5 — Revise the following:

Cement Content, 658 Ib/cy (min.) change to 658 Ib/cy (max.)
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7 day Compressive Strength, 3000 psi (min.) change to 3 hr. Compressive
Strength, 2500 psi (min.)

1000-7(A), Line 23 — Replace with the following:
Measure the slump after discharge from the mixer.
1000-7(A) — Add the following paragraph to the end of the section:

Submit the LMC-VES mix design, including laboratory compressive strength data for a
minimum of six 4-inch by 8-inch cylinders at the appropriate age (7 days for normal
setting concrete; 12 hours for very early strength concrete) to the Engineer for review.
Include test results for the slump and air content of the laboratory mix. Perform tests in
accordance with AASHTO T 22, T 119 and T 152.

For projects with multiple bridges using the same mix design, or bridge decks with time
constraints that require more than one night for placement, a relationship between the
compressive strength and rebound hammer readings may be developed and used to estimate the
three hour strength for opening to traffic in lieu of compressive strength testing. For the correct
procedure, reference Document: PL11-LMC Rapid Set Overlays. Contact your local M&T
representative for a copy of this document or see the following link:
http://www.ncdot.org/doh/operations/materials/eforms.html under Physical Lab. Seven day
concrete compressive strength sampling and testing is required in addition to the use of this
method.

PREPARATION OF SURFACE

Completely clean all surfaces within 48 hours prior to placing the overlay unless otherwise
approved by the Engineer.

Thoroughly soak the clean surface and maintain a wet surface for at least 2 hours immediately
prior to placing the LMC-VES. After soaking the surface for at least 2 hours, cover it with a
layer of white opaque polyethylene film that is at least 4 mils thick. Immediately prior to placing
the LMC-VES, remove standing water from the surface using an approved vacuum system.

PLACING AND FINISHING

Prior to placing LMC-VES, install a bulkhead of easily compressible material at expansion joints
to the required grade and profile. Placing material across expansion joints and sawing it later is
not permitted.

Construction joints other than those shown on the plans will not be permitted unless approved by
the Engineer. At construction joints, remove 4” of previously placed LMC-VES prior to placing
the adjacent latex concrete. Also, for staged construction, 4” of previously poured LMC-VES
shall be scarified, hydro-demolitioned and recast with the next stage.
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Place and fasten screed rails in position to ensure finishing the new surface to the required
profile. Do not treat screed rails with parting compound to facilitate their removal. Prior to
placing the overlay attach a filler block to the bottom of the screed and pass it over the area to be
repaired to check the thickness. The filler block thickness shall be equal to the design overlay
thickness as shown in the plans. Remove all concrete that the block does not clear. Individual
aggregates left after hydro-demolition may be allowed to project above the base of the filler
block. Remove aggregate that does not provide a 1” clear cover to the top of the overlay.

Brush a latex cement mixture onto all vertical surfaces and do not let the brushed material dry
before it is covered with the additional material required for the final grade. Remove all loose
aggregate from the latex cement brushed surface prior to latex concrete placement (NOTE: For
surfaces not prepared with hydro-demolition brush the lean latex mixture over horizontal and
vertical surfaces).

Do not place the LMC-VES until the burlap is saturated and approved by the Engineer. Drain
excess water from the wet burlap before placement.

Place the LMC-VES in one operation. Provide a minimum overlay thickness as shown in the
plans.

Once LMC-VES placement begins a single layer of wet burlap shall be placed 5 feet behind the
screed’s burlap drag. In the event of a delay of 10 minutes or more, temporarily cover all
exposed latex concrete with wet burlap and white opaque polyethylene.

When a tight, uniform surface is achieved and before the concrete becomes non-plastic, further
finish the surface of the floor by burlap dragging or another acceptable method that produces an
acceptable uniform surface texture.

Promptly cover the surface with a second layer of clean, wet burlap as soon as the surface will
support it without deformation. Wet cure only the surface for a minimum of 12 hours and until a
compressive strength of 2500 psi is reached. Curing material shall be continually saturated
during the wet cure period using a fogging system approved by the Engineer. The Engineer may
require an increase in the minimum cure time when the overlay thickness is greater than 1.5
inches or the ambient temperature remains below 60°F.

Screed rails or construction dams shall be separated from the newly placed concrete by passing a
pointing trowel along the face of the formwork and the newly placed concrete. Carefully make
this trowel cut for the entire depth and length of rails or dams after the LMC-VES has
sufficiently stiffened and cannot flow back.

As soon as practical, after the concrete has hardened sufficiently, test the finished surface with an
approved rolling straightedge that is designed, constructed, and adjusted so that it will accurately
indicate or mark all deck areas which deviate from a plane surface by more than 1/8” in 10°.
Remove all high areas in the hardened surface in excess of 1/8” in 10’ with an approved grinding
or cutting machine. Additionally, the final LMC-VES deck surface shall not deviate from the
line and elevation indicated on the plans by more than 0.3” over any 50’ length. Where
variations are such that the corrections extend below the limits of the top layer of grout, seal the
corrected surface with an approved sealing agent as required by the Engineer. If approved by the
Engineer, correct low areas in an acceptable manner.

Unless otherwise indicated on the plans, groove the bridge floor in accordance with Article 420-
14(B) of the Standard Specifications. Vehicular traffic may travel across a deck surface that has
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not been grooved; however, the entire deck area shall be grooved after the LMC-VES achieves
design strength and no later than seven days after completion of the overlay unless otherwise
approved by the Engineer.

LIMITATIONS OF OPERATIONS

The mixer is not permitted on the bridge deck unless otherwise approved.

No traffic is permitted on the finished LMC-VES surface until the total specified curing time is
completed and until the concrete reaches the minimum specified compressive strength.

Do not place LMC-VES if the temperature of the concrete surface on which the overlay is to be
placed is below 50°F or above 85°F. Measure the surface temperature by placing a thermometer
under the insulation against the surface.

Prior to placing LMC-VES, the Engineer and the Contractor shall independently determine the
air temperature and wind speed. Do not place LMC-VES if the ambient air temperature is below
50°F or above 85°F, or if the wind velocity is greater than 10 mph.

Do not place LMC-VES when the temperature of the LMC-VES is below 45°F or above 85°F.

Prior to placing LMC-VES, the Engineer and the Contractor shall independently determine the
evaporation rate and record in the diary. Do not place LMC-VES if the rate of evaporation of
surface moisture from the LMC-VES determined by the Engineer or Contractor exceeds 0.05
pounds per square foot per hour during placement. The evaporation rate is calculated using the
following formula:

E = (TZ2%-r*T,2%)*(1+0.4V)*(10°°)

where,

E = Evaporation Rate,

T.= Concrete Temp (°F),

r = Relative Humidity (%/100)

T.= Air Temp (°F),

V=Wind Velocity (mph)
If the calculated evaporation rate exceeds 0.05 pounds per square foot per hour, the Contractor
may propose engineered controls of the parameters (temperature, relative humidity, wind
velocity) to reduce the evaporation rate. The evaporation rate shall be recalculated, with the

appropriate parameters, after the proposed control measures are in place. The recalculated
evaporation rate shall be 0.05 pounds per square foot per hour or less, prior to placement.

Do not place LMC-VES if the National Weather Service predicts the air temperature at the site to
be below 35°F during the next 24 hours. If the predicted air temperature is above 35°F but
below 50°F, then use insulation to protect the LMC-VES for a period of at least 48 hours. Use
insulation that meets the requirements of Subarticle 420-7(C) and, if required, place it on the
LMC-VES as soon as initial set permits. When using insulation to protect LMC-VES during the
wet curing period, do not remove the insulation until the ambient air temperature is at least 50°F
and rising.
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Stop all placement operations during periods of precipitation. Take adequate precautions to
protect freshly placed LMC-VES from sudden or unexpected precipitation. Keep an adequate
quantity of protective coverings at the worksite to protect the freshly placed pavement from
precipitation.

If working at night, provide approved lighting.
MEASUREMENT AND PAYMENT

Latex Modified Concrete — Very Early Strength will be measured and paid for in cubic yards of
LMC-VES satisfactorily placed on the completed deck.

Placing and Finishing Latex Modified Concrete Overlay — Very Early Strength will be paid for
at the contract unit price bid per square yard which includes compensation for furnishing all
labor, tools, equipment and incidentals necessary to complete the work in accordance with the
contract documents.

Grooving Bridge Floors will be measured and paid in accordance with Section 420-21 of the
Standard Specifications.

Payment will be made under:

Pay Item Pay Unit
Latex Modified Concrete — Very Early Strength Cubic Yard
Placing and Finishing Latex Modified Concrete Overlay — Square Yard
Very Early Strength
LATEX MODIFIED CONCRETE (8-9-13)
DESCRIPTION

This provision addresses the requirements for furnishing and placing an overlay of latex
modified concrete (LMC) over existing concrete or repair concrete on bridge decks and approach
pavement. Perform this work in accordance with this Special Provision and the applicable parts
of the Standard Specifications.

MATERIALS

For materials, equipment, and proportioning and mixing of modified compositions, see Section
1000-7 of the Standard Specifications.

Provide aggregates for use in the LMC that are free from ice, frost, frozen particles or other
contaminants when introduced into the mixer.

The 2012 Standard Specifications shall be revised as follows:

1000-7(A) — Add the following paragraph to the end of the section:
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Submit the LMC mix design, including laboratory compressive strength data for a
minimum of six 4-inch by 8-inch cylinders at the appropriate age (7 days for normal
setting concrete; 3 hours for very early strength concrete) to the Engineer for review.
Include test results for the slump and air content of the laboratory mix. Perform tests in
accordance with AASHTO T 22, T 119 and T 152.

PREPARATION OF SURFACE

Completely clean all surfaces within 48 hours prior to placing the overlay unless otherwise
approved by the Engineer.

Thoroughly soak the clean surface and maintain a wet surface for at least 12 hours immediately
prior to placing the LMC. After soaking the surface for at least 12 hours, cover it with a layer of
white opaque polyethylene film that is at least 4 mils thick. Immediately prior to placing the
LMC, remove standing water from the surface using an approved vacuum system.

PLACING AND FINISHING

Prior to placing LMC, install a bulkhead of easily compressible material at expansion joints to
the required grade and profile. Placing material across expansion joints and sawing it later is not
permitted.

Construction joints other than those shown on the plans will not be permitted unless approved by
the Engineer. At construction joints, remove 4” of previously placed LMC prior to placing the
adjacent latex concrete. Also, for staged construction, 4” of previously poured LMC shall be
scarified, hydro-demolitioned and recast with the next stage.

Place and fasten screed rails in position to ensure finishing the new surface to the required
profile. Do not treat screed rails with parting compound to facilitate their removal. Prior to
placing the overlay attach a filler block to the bottom of the screed and pass it over the area to be
repaired to check the thickness. The filler block thickness shall be equal to the design overlay
thickness as shown in the plans. Remove all concrete that the block does not clear. Individual
aggregates left after hydro-demolition may be allowed to project above the base of the filler
block. Remove aggregate that does not provide a 1” clear cover to the top of the overlay.

Brush a latex cement mixture onto all vertical surfaces and do not let the brushed material dry
before it is covered with the additional material required for the final grade. Remove all loose
aggregate from the latex cement brushed surface prior to latex concrete placement (NOTE: For
surfaces not prepared with hydro-demolition brush the lean latex mixture over horizontal and
vertical surfaces).

Do not place the LMC until the burlap is saturated and approved by the Engineer. Drain excess
water from the wet burlap before placement.

Place the LMC in one operation. Provide a minimum overlay thickness as shown in the plans.

Once LMC placement begins a single layer of wet burlap shall be placed 5 feet behind the
screed’s burlap drag. In the event of a delay of 10 minutes or more, temporarily cover all
exposed latex concrete with wet burlap and white opaque polyethylene.
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When a tight, uniform surface is achieved and before the concrete becomes non-plastic, further
finish the surface of the floor by burlap dragging or another acceptable method that produces an
acceptable uniform surface texture.

Within 1 hour of covering with wet burlap, place a layer of 4 mil white opaque polyethylene film
on the wet burlap and cure the surface for 48 hours. Then remove the curing material for an
additional 48 hours air cure.

Screed rails or construction dams shall be separated from the newly placed concrete by passing a
pointing trowel along the face of the formwork and the newly placed concrete. Carefully make
this trowel cut for the entire depth and length of rails or dams after the LMC has sufficiently
stiffened and cannot flow back.

As soon as practical, after the concrete has hardened sufficiently, test the finished surface with an
approved rolling straightedge that is designed, constructed, and adjusted so that it will accurately
indicate or mark all deck areas which deviate from a plane surface by more than 1/8” in 10°.
Remove all high areas in the hardened surface in excess of 1/8” in 10’ with an approved grinding
or cutting machine. Additionally, the final LMC deck surface shall not deviate from the line and
elevation indicated on the plans by more than 0.3” over any 50” length. Where variations are
such that the corrections extend below the limits of the top layer of grout, seal the corrected
surface with an approved sealing agent as required by the Engineer. If approved by the
Engineer, correct low areas in an acceptable manner.

Unless otherwise indicated on the plans, groove the bridge floor in accordance with Article 420-
14(B) of the Standard Specifications.

LIMITATIONS OF OPERATIONS

The mixer is not permitted on the bridge deck unless otherwise approved.

No traffic is permitted on the finished LMC surface until the total specified curing time is
completed and until the concrete reaches the minimum specified compressive strength.

Do not place LMC if the temperature of the concrete surface on which the overlay is to be placed
is below 50°F or above 85°F. Measure the surface temperature by placing a thermometer under
the insulation against the surface.

Prior to placing LMC, the Engineer determines the air temperature and wind speed. Do not place
LMC if the ambient air temperature is below 50°F or above 85°F, or if the wind velocity is
greater than 10 mph.

Do not place LMC when the temperature of the LMC is below 45°F or above 85°F.

Do not place LMC if the rate of evaporation of surface moisture from the LMC exceeds 0.05
pounds per square foot per hour during placement. The evaporation rate is calculated using the
following formula:

E = (T T,2°)*(1+0.4V)*(10°°)
where,

E = Evaporation Rate,

T.= Concrete Temp (°F),
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r = Relative Humidity (%/100)
T.= Air Temp (°F),
V=Wind Velocity (mph)

Do not place LMC if the National Weather Service predicts the air temperature at the site to be
below 35°F during the next 72 hours. If the predicted air temperature is above 35°F but below
50°F, then use insulation to protect the LMC for a period of at least 48 hours. Use insulation that
meets the requirements of Subarticle 420-7(C) and, if required, place it on the LMC as soon as
initial set permits. When using insulation to protect LMC during the wet curing period, do not
remove the insulation until the ambient air temperature is at least 50°F and rising. Leave the
LMC uncovered for the 48 hour air curing period.

Stop all placement operations during periods of precipitation. Take adequate precautions to
protect freshly placed LMC from sudden or unexpected precipitation. Keep an adequate quantity
of protective coverings at the worksite to protect the freshly placed pavement from precipitation.

If working at night, provide approved lighting.

MEASUREMENT AND PAYMENT

Latex Modified Concrete will be measured and paid for in cubic yards of LMC satisfactorily
placed on the completed deck.

Placing and Finishing Latex Modified Concrete will be paid for at the contract unit price bid per
square yard which includes compensation for furnishing all labor, tools, equipment and
incidentals necessary to complete the work in accordance with the contract documents.

Grooving Bridge Floors will be measured and paid in accordance with Section 420-21 of the
Standard Specifications.

Payment will be made under:

Pay Item Pay Unit

Latex Modified Concrete Cubic Yard

Placing and Finishing Latex Modified Concrete Square Yard
BRIDGE JOINT DEMOLITION (SPECIAL)
DESCRIPTION

This provision addresses the removal of existing joint material and adjacent concrete to facilitate
the installation of new bridge joints at the locations noted in the contract plans.
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EQUIPMENT

Use the following surface preparation equipment:
e Sawing equipment capable of sawing concrete to a specified depth.

e Power driven hand tools for removal of concrete are required that meet the following
requirements:

Pneumatic hammers weighing a nominal 15 Ibs (7 kg) or less.
Pneumatic hammer chisel-type bits that do not exceed the diameter of the shaft in width.

e Hand tools such as hammers and chisels for removal of final particles of concrete.

REMOVAL AND PREPARATION

Prior to any construction, take the necessary precautions to ensure debris from joint construction
is not allowed to fall below the bridge deck.

Remove existing joint material by methods approved by the Engineer. Provide a 1” deep saw cut
around the perimeter of areas noted for bridge deck removal.

Remove by chipping with hand tools concrete adjacent to the joint to the limits shown on the
contract plans. Use a small chipping hammer (15 Ib. class) to prepare the edges of the repair area
to limit micro fractures. In addition, all loose and unsound concrete shall be removed.

In overhangs, removing concrete areas greater than 0.60 ft2/ft length of bridge will require
overhang support. Submit the overhang support method to the Engineer for approval.

Care shall be taken not to cut, stretch, or damage any exposed reinforcing steel. Dispose of the
removed concrete.

If the condition of the concrete is such that deep spalls or sheer faces result, notify the Engineer
for the proper course of action.

Clean, repair or replace rusted or loose reinforcing steel. Thoroughly clean the newly exposed
surface to be free of all grease, oil, curing compounds, acids, dirt, or loose debris.

MEASUREMENT AND PAYMENT

Bridge Joint Demolition will be measured and paid for at the contract unit price bid per square
foot and will be full compensation for removal, containment and disposal of existing joint
material and concrete and shall include the cost of labor, tools, equipment and incidentals
necessary to complete the work.
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ELASTOMERIC CONCRETE

1.0 DESCRIPTION

ST-35

Pay Unit
Square Feet

Alamance & Guilford Counties

(9-27-12)

Elastomeric concrete is a mixture of a two-part polymer consisting of polyurethane and/or
epoxy and kiln-dried aggregate. Provide an elastomeric concrete and binder system that is
preapproved. Use the concrete in the blocked out areas on both sides of the bridge deck
joints as indicated on the plans.

2.0 MATERIALS

Provide materials that comply with the following minimum requirements at 14 days (or at
the end of the specified curing time).

O RoPERTIES | TESTMETHOD | peolipeuent
Compressive Strength, psi ASTM D695 2000
5% Deflection Resilience ASTM D695 95
Splitting Tensile Strength, psi ASTM D3967 625
Bond Strength to Concrete, psi ASTM D882 (D882M) 450
Durometer Hardness ASTM D2240 50
Tensile Strength, psi ASTM D638 1000
Ultimate Elongation ASTM D638 150%
Tear Resistance, Ib/in ASTM D624 200

In addition to the requirements above, the elastomeric concrete must be resistant to water,
chemical, UV and ozone exposure and withstand temperature extremes. Elastomeric
concrete systems requiring preheated aggregates are not allowed.
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3.0 PREQUALIFICATION

Manufacturers of elastomeric concrete materials shall submit samples (including aggregate,
primer and binder materials) and a Type 3 certification in accordance with Article 106-3 of
the Standard Specifications for prequalification to:

North Carolina Department of Transportation
Materials and Tests Unit

1801 Blue Ridge Road

Raleigh, NC 27607

Prequalification will be determined for the system. Individual components will not be
evaluated, nor will individual components of previously evaluated systems be deemed
prequalified for use.

The submitted binder (a minimum volume of 1 gallon) and corresponding aggregate
samples will be evaluated for compliance with the Materials requirements specified above.
Systems satisfying all of the Materials requirements will be prequalified for a one year
period. Before the end of this period new product samples shall be resubmitted for
prequalification evaluation.

If, at any time, any formulation or component modifications are made to a prequalified
system that system will no longer be approved for use.

4.0 INSTALLATION

The elastomeric concrete shall not be placed until the reinforced concrete deck slab has
cured for seven full days and reached a minimum strength of 3000 psi.

Provide a manufacturer’s representative at the bridge site during the installation of the
elastomeric concrete to ensure that all steps being performed comply with all manufacturer
installation requirements including, but not limited to weather conditions (ambient
temperature, relative humidity, precipitation, wind, etc), concrete deck surface preparation,
binder and aggregate mixing, primer application, elastomeric concrete placement, curing
conditions and minimum curing time before joint exposure to traffic. Do not place
elastomeric concrete if the ambient air or surface temperature is below 45°F.

Prepare the concrete surface within 48 hours prior to placing the elastomeric concrete.
Before placing the elastomeric concrete, all concrete surfaces shall be thoroughly cleaned
and dry. Sandblast the concrete surface in the blockout and clear the surface of all loose
debris. Do not place the elastomeric concrete until the surface preparation is completed and
approved.

Prepare and apply a primer, as per manufacturer’s recommendations, to all concrete faces to
be in contact with elastomeric concrete, and to areas specified by the manufacturer.

Prepare, batch, and place the elastomeric concrete in accordance with the manufacturer’s
instructions. Place the elastomeric concrete in the areas specified on the plans while the
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primer is still tacky and within 2 hours after applying the primer. Trowel the elastomeric
concrete to a smooth finish.

The joint opening in the elastomeric concrete shall match the formed opening in the
concrete deck prior to sawing the joint.

5.0 FIELD SAMPLING

Provide additional production material to allow freshly mixed elastomeric concrete to be
sampled for acceptance. A minimum of six 2 inch cube molds and three 3x6 inch cylinders
will be taken by the Department for each day’s production. Compression, splitting tensile,
and durometer hardness testing will be performed by the Department to determine
acceptance. Materials failing to meet the requirements listed above are subject to removal
and replacement at no cost to the Department.

6.0 BASIS OF PAYMENT

No separate payment will be made for elastomeric concrete. The lump sum contract price
bid for “Foam Joint Seals” will be full compensation for furnishing and placing the
Elastomeric Concrete.

FOAM JOINT SEALS (9-27-12)

1.0 SEALS

Use preformed seals compatible with concrete and resistant to abrasion, oxidation, oils,
gasoline, salt and other materials that are spilled on or applied to the surface. Use a
resilient, UV stable, preformed, impermeable, flexible, expansion joint seal. The joint seal
shall consist of low-density, closed cell, cross-linked polyethylene non-extrudable, foam.
The joint seal shall contain no EVA (Ethylene Vinyl Acetate). Cell generation shall be
achieved by being physically blown using nitrogen. No chemical blowing agents shall be
used in the cell generation process.

Use seals manufactured with grooves 1/8"+ wide by 1/8"+ deep and spaced between 1/4”
and 1/2” apart along the bond surface running the length of the joint. Use seals with a
depth that meets the manufacturer’s recommendation, but is not less than 70% of the
uncompressed width. Provide a seal designed so that, when compressed, the center portion
of the top does not extend upward above the original height of the seal by more than 1/4”.
Provide a seal that has a working range of 30% tension and 60% compression and meets
the requirements given below.

TEST TEST METHOD REQUIREMENT
Tensile strength ASTM D3575-08, Suffix T 110 - 130 psi
Compression Set ASTM D1056 0 0

Suffix B, 2 hr recovery 10% - 16%
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Water Absorption ASTM D3575 < 0.03 Ib/ft?
Elongation at Break ASTM D3575 180% - 210%
Tear Strength ASTM D624 (D3575-08, Suffix G) 14 - 20 pli

. ASTM D3575-08, 3
Density Suffix W, Method A 1.8-2.2 Ib/ft
Toxicity ISO-10993.5 Pass (not cytotoxic)

2.0

3.0

Have the top of the joint seal clearly shop marked. Inspect the joint seals upon receipt to
ensure that the marks are clearly visible before installation.

BONDING ADHESIVE

Use a two component, 100% solid, modified epoxy adhesive supplied by the joint seal
manufacturer that meets the requirements given below.

TEST TEST METHOD REQUIREMENT
Tensile strength ASTM D638 3000 psi (min.)
Compressive strength ASTM D695 7000 psi (min.)
Hardness Shore D Scale 75-85 psi
Water Absorption ASTM D570 0.25% by weight max.
Elongation to Break ASTM D638 5% (max.)
Bond Strength ASTM C882 2000 psi (min.)

Use an adhesive that is workable to 40°F. When installing in ambient air or surface
temperatures below 40°F or for application on moist, difficult to dry concrete surfaces, use
an adhesive specified by the manufacturer of the joint seal.

SAWING THE JOINT

The joint opening shall be initially formed to the width shown on the plans including the
blockout for the elastomeric concrete.

The elastomeric concrete shall have sufficient time to cure such that no damage can occur
to the elastomeric concrete prior to sawing to the final width and depth as specified in the
plans.

When sawing the joint to receive the foam seal, always use a rigid guide to control the saw
in the desired direction. To control the saw and to produce a straight line as indicated on
the plans, anchor and positively connect a template or a track to the bridge deck. Do not
saw the joint by visual means such as a chalk line. Fill the holes used for holding the
template or track to the deck with an approved, flowable non-shrink, non-metallic grout.
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4.0

5.0

Saw cut to the desired width and depth in one or two passes of the saw by placing and
spacing two metal blades on the saw shaft to the desired width for the joint opening.

The desired depth is the depth of the seal plus 1/4” above the top of the seal plus
approximately 1” below the bottom of the seal. An irregular bottom of sawed joint is
permitted as indicated on the plans. Grind exposed corners on saw cut edges to a 1/4”
chamfer.

Saw cut a straight joint, centered over the formed opening and to the desired width
specified in the plans. Prevent any chipping or damage to the sawed edges of the joint.

Remove any staining or deposited material resulting from sawing with a wet blade to the
satisfaction of the Engineer.

PREPARATION OF SAWED JOINT FOR SEAL INSTALLATION
The elastomeric concrete shall cure a minimum of 24 hours prior to seal installation.

After sawing the joint, the Engineer will thoroughly inspect the sawed joint opening for
spalls, popouts, cracks, etc. All necessary repairs will be made by the Contractor prior to
blast cleaning and installing the seal.

Clean the joints by sandblasting with clean dry sand immediately before placing the
bonding agent. Sandblast the joint opening to provide a firm, clean joint surface free of
curing compound, loose material and any foreign matter. Sandblast the joint opening
without causing pitting or uneven surfaces. The aggregate in the elastomeric concrete may
be exposed after sandblasting.

After blasting, either brush the surface with clean brushes made of hair, bristle or fiber,
blow the surface with compressed air, or vacuum the surface until all traces of blast
products and abrasives are removed from the surface, pockets, and corners.

If nozzle blasting is used to clean the joint opening, use compressed air that does not
contain detrimental amounts of water or oil.

Examine the blast cleaned surface and remove any traces of oil, grease or smudge
deposited in the cleaning operations.

Bond the seal to the blast cleaned surface on the same day the surface is blast cleaned.
SEAL INSTALLATION

Install the joint seal according to the manufacturer’s procedures and recommendations and
as recommended below. Do not install the joint seal if the ambient air or surface
temperature is below 45°F. Have a manufacturer’s certified trained factory representative
present during the installation of the first seal of the project.
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6.0

Before installing the joint seal, check the uninstalled seal length to insure the seal is the
same length as the deck opening. When the joint seal requires splicing, use the heat
welding method by placing the joint material ends against a teflon heating iron of 425-
475°F for 7 - 10 seconds, then pressing the ends together tightly. Do not test the welding
until the material has completely cooled.

Begin installation by protecting the top edges of the concrete deck adjacent to the vertical
walls of the joint as a means to minimize clean up. After opening both cans of the bonding
agent, stir each can using separate stirring rods for each component to prevent premature
curing of the bonding agent. Pour the two components, at the specified mixing ratio, into a
clean mixing bucket. Mix the components with a low speed drill (400 rpm max.) until a
uniform gray color is achieved without visible marbling. Apply bonding agent to both
sides of the elastomeric concrete as well as both sides of the joint seal, making certain to
completely fill the grooves with epoxy. With gloved hands, compress the joint seal and
with the help of a blunt probe, push the seal into the joint opening until the seal is recessed
approximately 1/4” below the surface. When pushing down on the joint seal, apply
pressure only in a downward direction. Do not push the joint seal into the joint opening at
an angle that would stretch the material. Seals that are stretched during installation shall be
removed and rejected. Once work on placing a seal begins, do not stop until it is
completed. Clean the excess epoxy from the top of the joint seal immediately with a
trowel. Do not use solvents or any cleaners to remove the excess epoxy from the top of the
seal. Remove the protective cover at the joint edges and check for any excess epoxy on the
surface. Remove excess epoxy with a trowel, the use of solvents or any cleaners will not
be allowed.

The installed system shall be watertight and will be monitored until final inspection and
approval. Do not place pavement markings on top of foam joint seals.

BASIS OF PAYMENT

Payment for all foam joint seals will be at the lump sum contract price bid for “Foam Joint
Seals”. Prices and payment will be full compensation for furnishing all material, including
elastomeric concrete, labor, tools and equipment necessary for installing these units in
place and accepted.

BEAM REPAIR (SPECIAL)

1.0 DESCRIPTION

Plate deteriorated beam portions at locations determined by the Engineer after blasting and
priming for new paint system. The Engineer will determine the extent of the section to be
plated. The repair areas and repair plates shall be inspected by NCDOT and approved before
welding the new plates may begin. After approval, weld repair plates into place. Welding
shall be performed by certified welders as specified in the Standard Specifications.
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2.0 CONTAINMENT SYSTEM

An approved containment system must be installed prior to beginning work. See the
Containment System section of the Painting Existing Structure Special Provisions regarding
loading, design, and submittal requirements for the containment system

3.0 FIELD ALTERATIONS

Since this repair involves working with an existing structure where the dimensions may vary
throughout the structure, the contractor should expect and shall be prepared to make
alterations in the field. This includes, but not limited to, having qualified personnel on hand
to perform necessary alterations and having extra material on hand (or the ability to procure
extra material in a timely manner). All such alterations shall be brought to the attention of the
engineer and agreed upon prior to alteration.

4.0 BASIS OF PAYMENT

Payment will be made at the contract price bid per pounds structural steel used for Beam
Repair. Such payment will be full compensation for all materials, equipment, tools, labor,
welding, miscellaneous steel and incidentals necessary to complete the work.

EPOXY COATING AND DEBRIS REMOVAL (SPECIAL)

1.0 GENERAL

This work applies to all bents and end bents of all bridges throughout both projects.
Pressure wash, clean and epoxy coat top of the all bent and end bent caps under open joints
and at the expansion joints of steel girder spans after painting of all girders are concluded.

Debris removal from the top of bent caps shall be incidental to epoxy coating the top of
bent caps.

Use a Type 4A flexible and moisture insensitive epoxy coating in accordance with Section
1081. Provide a Type 3 material certification in accordance with Article 106-3 showing the
proposed epoxy meets Type 4A requirements.

2.0 SURFACES

Apply the epoxy protective coating to the top surface area, including chamfer area of bent
caps under open joints and expansion joints of the steel girder spans, excluding areas under
elastomeric bearings.

Thoroughly clean all dust, dirt, grease, oil, laitance and other objectionable material from
the concrete surfaces to be coated. Air blast all surfaces immediately before applying the
protective coating.

Use only cleaning agents preapproved by the Engineer.
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3.0

4.0

APPLICATION

Apply epoxy protective coating only when the air temperature is at least 40°F and rising,
but less than 95°F and the surface temperature of the area to be coated is at least 40°F.
Remove any excess or free standing water from the surfaces before applying the coating.
Apply one coat of epoxy protective coating at a rate such that it covers between 100 and
200 sf/gal.

Under certain combinations of circumstances, the cured epoxy protective coating may
develop an oily condition on the surface due to amine blush. This condition is not
detrimental to the applied system.

Apply the coating so the entire designated surface of the concrete is covered and all pores
are filled. To provide a uniform appearance, use the exact same material on all visible
surfaces.

BAsSIS OF PAYMENT

Epoxy Coating will be measured and paid for by the contract unit price per square foot and shall
be full compensation for furnishing all material, labor, tools and equipment necessary for
cleaning and coating the tops of bent caps. Debris removal from the top of bent caps shall be
incidental to epoxy coating the top of bent caps.

EPOXY RESIN INJECTION (12-5-12)

1.0

2.0

GENERAL

For repairing cracks, an approved applicator is required to perform the epoxy resin
injection. Make certain the supervisor and the workmen have completed an instruction
program in the methods of restoring concrete structures utilizing the epoxy injection
process and have a record of satisfactory performance on similar projects.

The applicator furnishes all materials, tools, equipment, appliances, labor and supervision
required when repairing cracks with the injection of an epoxy resin adhesive.

ScopPeE oF WORK

Using Epoxy Resin Injection, repair all cracks 30 mils wide or greater in the interior bent
columns and caps, and in the superstructure deck.

Repair the column cracks to the top of the footings. Make the underwater repairs when
water surface elevation is low and the water is still. For underwater repairs, use
manufacturer recommended materials.

Repair any crack, void, honeycomb or spall area unsuitable for repair by injection with
epoxy mortar.
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3.0

4.0

5.0

COOPERATION

Cooperate and coordinate with the Technical Representative of the epoxy resin
manufacturer for satisfactory performance of the work.

Have the Technical Representative present when the job begins and until the Engineer is
assured that his service is no longer needed.

The expense of having this representative on the job is the Contractor’s responsibility and
no direct payment will be made for this expense.

TESTING

The North Carolina Department of Transportation Materials and Tests Unit will obtain
cores from the repaired concrete for testing. If the failure plane is located at the repaired
crack, a minimum compressive strength of 3000 psi is required of these cores.

MATERIAL PROPERTIES

Provide a two-component structural epoxy adhesive for injection into cracks or other voids.
Provide modified epoxy resin (Component “A”) that conforms to the following
requirements:

Test Method Specification
Requirements
. o Brookfield RVT Spindle i
Viscosity @ 40 + 3°F, cps No. 4 @ 20 rpm 6000 - 8000
. . o Brookfield RVT Spindle i
Viscosity @ 77 + 3°F, cps No. 2 @ 20 rpm 400 - 700
Epoxide Equivalent Weight ASTM D1652 152 - 168
Ash Content, % ASTM D482 1 max.

Provide the amine curing agent (Component “B”) used with the epoxy resin that meets the
following requirements:

Test Method Specification
Requirements
. . o Brookfield RVT Spindle
Viscosity @ 40 + 3°F, cps No. 2 @ 20 rpm 700 - 1400
o o Brookfield RVT Spindle i
Viscosity @ 77 + 3°F, cps No. 2 @ 20 rpm 105 - 240
Amine Value, mg KOH/g ASTM D664* 490 - 560
Ash Content, % ASTM D482 1 max.
*  Method modified to use perchloric acid in acetic acid.
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Certify that the Uncured Adhesive, when mixed in the mix ratio that the material supplier
specifies, has the following properties:
Pot Life (60 gram mass)
@ 77 £ 3°F - 15 minutes minimum
@ 100 £ 3°F - 5 minutes minimum

Certify that the Adhesive, when cured for 7 days at 77 + 3°F unless otherwise specified,
has the following properties:

Test Method Specification Requirements
Ultimate Tensile Strength ASTM D638 7000 psi (min.)
Tensile Elongation at Break ASTM D638 4% max.
Flexural Strength ASTM D790 10,000 psi (min.)
Flexural Modulus ASTM D790 3.5 x 10° psi
Compressive Yield Strength ASTM D695 11,000 psi (min.)
Compressive Modulus ASTM D695 2.0 - 3.5 x 10° psi
Heat Deflection Temperature 125°F min.
Cured 28 days @ 77 + 3°F ASTM Db4g* 135°F min.
Slant Shear Strength,
5000 psi (34.5 MPa) AASHTO T237

compressive strength
concrete

Cured 3 days @ 40°F
wet concrete

Cured 7 days @ 40°F
wet concrete

Cured 1 day @ 77°F
dry concrete

3500 psi (min.)
4000 psi (min.)

5000 psi (min.)

*  Cure test specimens so that the peak exothermic temperature of the adhesive does not
exceed 77°F.

Use an epoxy bonding agent, as specified for epoxy mortar, as the surface seal (used to
confine the epoxy resin during injection).

6.0 EQUIPMENT FOR INJECTION

Use portable positive displacement type pumps with interlock to provide positive ratio
control of exact proportions of the two components at the nozzle to meter and mix the two
injection adhesive components and inject the mixed adhesive into the crack. Use electric or
air powered pumps that provide in-line metering and mixing.
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7.0

8.0

Use injection equipment with automatic pressure control capable of discharging the mixed
adhesive at any pre-set pressure up to 200 + 5 psi and equipped with a manual pressure
control override.

Use equipment capable of maintaining the volume ratio for the injection adhesive as
prescribed by the manufacturer. A tolerance of + 5% by volume at any discharge pressure
up to 200 psi is permitted.

Provide injection equipment with sensors on both the Component A and B reservoirs that
automatically stop the machine when only one component is being pumped to the mixing
head.

PREPARATION
Follow these steps prior to injecting the epoxy resin:

Remove all dirt, dust, grease, oil, efflorescence and other foreign matter detrimental to the
bond of the epoxy injection surface seal system from the surfaces adjacent to the cracks
or other areas of application. Acids and corrosives are not permitted.

Provide entry ports along the crack at intervals not less than the thickness of the concrete at
that location.

Apply surface seal material to the face of the crack between the entry ports. For through
cracks, apply surface seal to both faces.

Allow enough time for the surface seal material to gain adequate strength before
proceeding with the injection.
EPOXY INJECTION

Begin epoxy adhesive injection in vertical cracks at the lower entry port and continue until
the epoxy adhesive appears at the next higher entry port adjacent to the entry port being
pumped.

Begin epoxy adhesive injection in horizontal cracks at one end of the crack and continue as
long as the injection equipment meter indicates adhesive is being dispensed or until
adhesive shows at the next entry port.

When epoxy adhesive appears at the next adjacent port, stop the current injection and
transfer the epoxy injection to the next adjacent port where epoxy adhesive appeared.

Perform epoxy adhesive injection continuously until cracks are completely filled.

If port to port travel of epoxy adhesive is not indicated, immediately stop the work and
notify the Engineer.
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9.0

10.0

FINISHING

When cracks are completely filled, allow the epoxy adhesive to cure for sufficient time to
allow the removal of the surface seal without any draining or runback of epoxy material
from the cracks.

Remove the surface seal material and injection adhesive runs or spills from concrete
surfaces.

Finish the face of the crack flush to the adjacent concrete, removing any indentations or
protrusions caused by the placement of entry ports.

BAsIs OF PAYMENT

Payment for epoxy resin injection will be at the contract unit price per linear foot for
“Epoxy Resin Injection”. Such payment will be full compensation for all materials, tools,
equipment, labor, and for all incidentals necessary to complete the work.

SHOTCRETE REPAIRS (12-5-12)

GENERAL

The work covered by this Special Provision consists of removing deteriorated concrete
from the structure in accordance with the limits, depth and details shown on the plans,
described herein and as established by the Engineer. This work also includes removing and
disposing all loose debris, cleaning and repairing reinforcing steel and applying shotcrete.

The location and extent of repairs shown on the plans are general in nature. The Engineer
shall determine the extent of removal in the field based on an evaluation of the condition of
the exposed surfaces.

Any portion of the structure that is damaged from construction operations shall be repaired
to the Engineer’s satisfaction, at no extra cost to the Department.

MATERIAL REQUIREMENTS

Use prepackaged shotcrete conforming to the requirements of ASTM C1480, the applicable
sections of the Standard Specifications and the following:

. Specified
Test Description Test Method Age (Days) Requirements
Silica Fume (%) ASTM C1240 | - 10 (Max.)
Water/Cementitious Materials Ratio - - 0.40 (Max.)

Air Content - As Shot (%) ASTM C231 - 4+1
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Slump - As Shot (Range in inches) ASTM C143 - 2-3
Minimum Compressive Strength (psi) | ASTM C39 ;8 2888
Minimum Bond Pull-off Strength (psi) | ASTM C1583 | 28 145

Rapid Chloride Permeability Tests ASTM C1202 | - 100 - 1000
(range in coulombs)

Admixtures are not allowed unless approved by the Engineer. Store shotcrete in an
environment where temperatures remain above 40°F and less than 95°F

All equipment must operate in accordance with the manufacturer's specifications and
material must be placed within the recommended time.

QUALITY CONTROL
A. Qualification of Shotcrete Contractor

The shotcrete Contractor shall provide proof of experience by submitting a description
of jobs similar in size and character that have been completed within the last 5 years.
The name, address and telephone number of references for the submitted projects shall
also be furnished. Failure to provide appropriate documentation will result in the
rejection of the proposed shotcrete contractor.

B. Qualification of Nozzleman

The shotcrete Contractor’s nozzleman shall be certified by the American Concrete
Institute (ACI). Submit proof of certification to the Engineer prior to beginning repair
work. The nozzleman shall maintain certification at all times while work is being
performed for the Department. Failure to provide and maintain certification will result
in the rejection of the proposed nozzleman.

TEMPORARY WORK PLATFORM

Prior to beginning any repair work, provide details for a sufficiently sized temporary work
platform at each repair location. Design steel members to meet the requirements of the
American Institute of Steel Construction Manual. Design timber members in accordance
with the “National Design Specification for Stress-Grade Lumber and Its Fastenings” of the
National Forest Products Association. Submit the platform design and plans for review and
approval. The design and plans shall be sealed and signed by a North Carolina registered
Professional Engineer. Do not install the platform until the design and plans are approved.
Drilling holes in the superstructure for the purpose of attaching the platform is prohibited.
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Upon completion of work, remove all anchorages in the substructure and repair the
substructure at no additional cost to the Department.

SURFACE PREPARATION

Prior to starting the repair operation, delineate all surfaces and areas assumed to be
deteriorated by visually examining and sounding the concrete surface with a hammer or
other approved method. The Engineer is the sole judge in determining the limits of
deterioration.

Prior to removal, introduce a shallow saw cut approximately ¥2” in depth around the repair
area at right angles to the concrete surface. Remove all deteriorated concrete 1 inch below
the reinforcing steel with a 17 Ib (maximum) pneumatic hammer with points that do not
exceed the width of the shank or with hand picks or chisels as directed by the Engineer. Do
not cut or remove the existing reinforcing steel. Unless specifically directed by the
Engineer, do not remove concrete deeper than 1 inch below the reinforcing steel.

Abrasive blast all exposed concrete surfaces and existing reinforcing steel in repair areas to
remove all debris, loose concrete, loose mortar, rust, scale, etc. Use a wire brush to clean
all exposed reinforcing steel. After sandblasting examine the reinforcing steel to ensure at
least 90% of the original diameter remains. If there is more than 10% reduction in the
rebar diameter, splice in and securely tie supplemental reinforcing bars as directed by the
Engineer.

Provide welded stainless wire fabric at each repair area larger than one square foot if the
depth of the repair exceeds 2 inches from the “As Built” outside face. Provide a minimum
4" x 4" - 12 gage stainless welded wire fabric unless otherwise shown on the plans.
Rigidly secure the welded wire fabric to existing steel or to 3/16" diameter stainless hook
fasteners adequately spaced to prevent sagging. Encase the welded wire fabric in shotcrete
a minimum depth of 1% inches.

The contractor has the option to use synthetic fiber reinforcement as an alternate to welded
wire fabric if attaching welded wire fabric is impractical or if approved by the Engineer.
Welded wire fabric and synthetic fiber reinforcement shall not be used in the same repair
area.

Thoroughly clean the repair area of all dirt, grease, oil or foreign matter, and remove all
loose or weakened material before applying shotcrete. Saturate the repair area with clean
water the day before applying shotcrete. Bring the wetted surface to a saturated surface dry
(SSD) condition prior to applying shotcrete and maintain this condition until the
application begins. Use a blowpipe to facilitate removal of free surface water. Only oil-
free compressed air is to be used in the blowpipe.

The time between removal of deteriorated concrete and applying shotcrete shall not exceed
5 days. If the time allowance exceeds 5 days, prepare the surface at the direction of the
Engineer before applying shotcrete.
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APPLICATION AND SURFACE FINISH

Apply shotcrete only when the surface temperature of the repair area is greater than 40°F
and less than 95°F. Do not apply shotcrete to frosted surfaces. Maintain shotcrete at a
minimum temperature of 40°F for 3 days after placement.

Apply shotcrete in layers. The properties of the applied shotcrete determine the proper
thickness of each layer or lift.

The nozzleman should hold the nozzle 3 to 4 feet from the surface being covered in a
position that ensures the shotcrete strikes at right angles to the surface being covered
without excessive impact. The nozzleman shall maintain the water amount at a practicable
minimum, so the mix properly adheres to the repair area. Water content should not become
high enough to cause the mix to sag or fall from vertical or inclined surfaces, or to separate
in horizontal layers.

Use shooting wires or guide strips that do not entrap rebound sand. Use guide wires to
provide a positive means of checking the total thickness of the shotcrete applied. Remove
the guide wires prior to the final finish coat.

To avoid leaving sand pockets in the shotcrete, blow or rake off sand that rebounds and
does not fall clear of the work, or which collects in pockets in the work. Do not reuse
rebound material in the work.

If a work stoppage longer than 2 hours takes place on any shotcrete layer prior to the time it
has been built up to required thickness, saturate the area with clean water and use a
blowpipe as outlined previously, prior to continuing with the remaining shotcrete course.
Do not apply shotcrete to a dry surface.

Finish all repaired areas, including chamfered edges, as close as practicable to their original
“As Built” dimensions and configuration. Provide a minimum 2" of cover for reinforcing
steel exposed during repair. Slightly build up and trim shotcrete to the final surface by
cutting with the leading edge of a sharp trowel. Use a rubber float to correct any
imperfections. Limit work on the finished surface to correcting imperfections caused by
trowel cutting.

Immediately after bringing shotcrete surfaces to final thickness, thoroughly check for sags,
bridging, and other deficiencies. Repair any imperfections at the direction of the Engineer.

Prevent finished shotcrete from drying out by maintaining 95% relative humidity at the
repair and surrounding areas by fogging, moist curing or other approved means for seven
days.

MATERIAL TESTING & ACCEPTANCE

Each day shotcreting takes place, the nozzleman shall shoot one 18" x 18" x 3" test panel in
the same position as the repair work that is being done to demonstrate the shotcrete is being
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applied properly. Store, handle and cure the test panel in the same manner as the repaired
substructure.

Approximately 72 hours after completing the final shotcrete placement, thoroughly test the
surface with a hammer. At this time, the repair area should have sufficient strength for all
sound sections to ring sharply. Remove and replace any unsound portions prior to the final
inspection of the work. No additional compensation will be provided for removal and
replacement of unsound shotcrete.

After 7 days, core three 3" diameter samples from each test panel and from the repaired
structure as directed by the Engineer. Any cores taken from the structure shall penetrate
into the existing structure concrete at least 2 inches. Cores shall be inspected for
delamination, sand pockets, tested for bond strength and compressive strength. If a core
taken from a repaired structure unit indicates unsatisfactory application or performance of
the shotcrete, take additional cores from the applicable structure unit(s) for additional
evaluation and testing as directed by the Engineer. Any repair work failing to meet the
requirements of this provision will be rejected and the Contractor shall implement a
remediation plan to correct the deficiency at no additional cost to the Department. No extra
payment will be provided for drilling extra cores. Patch all core holes in repaired structure
units to the satisfaction of the Engineer. All material testing, core testing and sampling will
be done by the Materials and Tests Unit of North Carolina Department of Transportation.

MEASUREMENT AND PAYMENT

Shotcrete Repairs will be measured and paid for at the contract unit price bid per cubic foot
and will be full compensation for removal, containment and disposal off-site of unsound
concrete including the cost of materials, labor, tools, equipment and incidentals necessary
to complete the repair work. Depth will be measured from the original outside concrete
face. The Contractor and Engineer will measure quantities after removal of unsound
concrete and before application of repair material. Payment will also include the cost of
sandblasting, surface cleaning and preparation, cleaning of reinforcing steel, placement of
new steel, cost of temporary work platform, testing for soundness, curing of shotcrete and
taking core samples from the test panels and substructure units.

Payment will be made under:

Pay Item Pay Unit
Shotcrete Repairs Cubic Feet
BRIDGE APPROACH FILLS (SPECIAL)

Description

Bridge approach fills include bridge approach fills for sub regional tier bridges and reinforced
bridge approach fills. Construct bridge approach fills in accordance with the contract and
Standard Drawing No. 422.10 or 422.11 of the 2012 Roadway Standard Drawings. Define
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“geosynthetics” as geotextiles or geomembranes.
Materials

Refer to Division 10 of the 2012 Standard Specifications.

Item Section
Anchor Pins 1056-2
Geotextiles 1056
Portland Cement Concrete 1000
Select Material 1016
Subsurface Drainage Materials 1044
Wire Staples 1060-8(D)

For bridge approach fills for sub regional tier bridges, provide Type 1 geotextile for filtration
geotextiles. For reinforced bridge approach fills, provide Type 5 geotextile for geotextile
reinforcement and Type 1 geotextile and No. 78M stone for drains. Use Class B concrete for
concrete pads.

Use Class 1l or V select material for reinforced bridge approach fills and only Class V select
material (standard size No. 78M stone) for bridge approach fills for sub regional tier bridges.
Provide PVC pipes, fittings and outlet pipes for subsurface drainage materials. For drains and
PVC pipes behind end bents, use pipes with perforations that meet AASHTO M 278.

Use PVC, HDPE or linear low density polyethylene (LLDPE) geomembranes for reinforced
bridge approach fills. For PVC geomembranes, provide grade PVC30 geomembranes that meet
ASTM D7176. For HDPE and LLDPE geomembranes, use geomembranes with a nominal
thickness of at least 30 mils that meet Geosynthetic Research Institute Standard Specifications
GM13 or GML17, respectively. Handle and store geomembranes in accordance with
Article 1056-2 of the 2012 Standard Specifications.  Provide material certifications for
geomembranes in accordance with Article 1056-3 of the 2012 Standard Specifications.

Construction Methods

Excavate as necessary for bridge approach fills in accordance with the contract. Notify the
Engineer when foundation excavation is complete. Do not place geomembranes or filtration
geotextiles until excavation dimensions and foundation material are approved. Attach
geomembranes and filtration geotextiles to end bent cap back and wing walls with adhesives,
tapes or other approved methods. Glue or weld geomembrane seams to prevent leakage.

For reinforced bridge approach fills, place geotextile reinforcement within 3" of locations shown
in Standard Drawing No. 422.10 of the 2012 Roadway Standard Drawings and in slight tension
free of kinks, folds, wrinkles or creases. Install geotextile reinforcement with the orientation,
dimensions and number of layers shown in Standard Drawing No. 422.10 of the 2012 Roadway
Standard Drawings. Place first layer of geotextile reinforcement directly on geomembranes with
no void or material in between. Install geotextile reinforcement with the machine direction
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(MD) parallel to the roadway centerline. The MD is the direction of the length or long
dimension of the geotextile roll. Do not splice or overlap geotextile reinforcement in the MD so
seams are perpendicular to the roadway centerline. Wrap geotextile reinforcement at end bent
cap back and wing walls as shown in Standard Drawing No. 422.10 of the 2012 Roadway
Standard Drawings and directed by the Engineer. Extend geotextile reinforcement at least 4 ft
back behind end bent cap back and wing walls into select material.

Overlap adjacent geotextiles at least 18" with seams oriented parallel to the roadway centerline.
Hold geotextiles in place with wire staples or anchor pins as needed. Contact the Engineer when
existing or future obstructions such as foundations, pavements, pipes, inlets or utilities will
interfere with geosynthetics.

For reinforced bridge approach fills, construct one foot square drains consisting of 4" diameter
continuous perforated PVC pipes surrounded by No. 78M stone wrapped in Type 1 geotextiles.
Install drains in accordance with Standard Drawing No. 422.10 of the 2012 Roadway Standard
Drawings. For bridge approach fills for sub regional tier bridges, install 4" diameter continuous
perforated PVC drain pipes in accordance with Standard Drawing No. 422.11 of the
2012 Roadway Standard Drawings.

Use solvent cement to connect PVC pipes so joints do not leak. Connect perforated pipes to
outlet pipes just behind wing walls. Provide drain pipes and drains with positive drainage
towards outlets. Place pipe sleeves in or under wing walls for outlet pipes so positive drainage is
maintained. Use sleeves that can withstand wing wall loads.

Place select material in 8" to 10" thick lifts. Use only hand operated compaction equipment to
compact select material for bridge approach fills. Compact Class Il select material in
accordance with Subarticle 235-3(C) of the 2012 Standard Specifications. Compact No. 78M
stone with a vibratory compactor to the satisfaction of the Engineer. Do not displace or damage
geosynthetics, drain pipes or drains when placing and compacting select material. End dumping
directly on geosynthetics is not permitted. Do not operate heavy equipment on geosynthetics,
drain pipes or drains until they are covered with at least 8" of select material. Replace any
damaged geosynthetics, drain pipes or drains to the satisfaction of the Engineer.

Cover open ends of outlet pipes with rodent screens as shown in Standard Drawing No. 815.03
of the 2012 Roadway Standard Drawings. Connect ends of outlet pipes to concrete pads or
existing drainage structures as directed by the Engineer. Construct concrete pads with an
Ordinary surface finish that meets Subarticle 825-6(B) of the 2012 Standard Specifications.

Measurement and Payment

Reinforced Bridge Approach Fill, Bridge # __ will be paid at the contract lump sum price. The
contract lump sum price for Reinforced Bridge Approach Fill, Bridge #  will be full
compensation for labor, tools, equipment and reinforced bridge approach fill materials,
excavating, backfilling, hauling and removing excavated materials, compacting select material,
connecting outlet pipes to existing drainage structures and supplying select materials,
geosynthetics, drains, pipe sleeves and outlet components and any incidentals necessary to



BP-5500N ST-53 Alamance & Guilford Counties

construct all reinforced bridge approach fills at each bridge.

Bridge Approach Fill - Sub Regional Tier, Bridge # ____ will be paid at the contract lump sum
price. The contract lump sum price for Bridge Approach Fill - Sub Regional Tier, Bridge #
will be full compensation for labor, tools, equipment and bridge approach fill materials,
excavating, backfilling, hauling and removing excavated materials, compacting No. 78M stone,
connecting outlet pipes to existing drainage structures and supplying No. 78M stone, filtration
geotextiles, drain pipes, pipe sleeves and outlet components and any incidentals necessary to
construct all bridge approach fills at each sub regional tier bridge.

Payment will be made under:

Pay Item Pay Unit

Reinforced Bridge Approach Fill, Bridge # Lump Sum

Bridge Approach Fill - Sub Regional Tier, Bridge # Lump Sum
FALSEWORK AND FORMWORK (4-5-12)

5.0 DESCRIPTION

Use this Special Provision as a guide to develop temporary works submittals required by
the Standard Specifications or other provisions; no additional submittals are required
herein. Such temporary works include, but are not limited to, falsework and formwork.

Falsework is any temporary construction used to support the permanent structure until it
becomes self-supporting. Formwork is the temporary structure or mold used to retain
plastic or fluid concrete in its designated shape until it hardens. Access scaffolding is a
temporary structure that functions as a work platform that supports construction personnel,
materials, and tools, but is not intended to support the structure. Scaffolding systems that
are used to temporarily support permanent structures (as opposed to functioning as work
platforms) are considered to be falsework under the definitions given. Shoring is a
component of falsework such as horizontal, vertical, or inclined support members. Where
the term “temporary works” is used, it includes all of the temporary facilities used in bridge
construction that do not become part of the permanent structure.

Design and construct safe and adequate temporary works that will support all loads
imposed and provide the necessary rigidity to achieve the lines and grades shown on the
plans in the final structure.

6.0 MATERIALS

Select materials suitable for temporary works; however, select materials that also ensure
the safety and quality required by the design assumptions. The Engineer has authority to
reject material on the basis of its condition, inappropriate use, safety, or nonconformance
with the plans. Clearly identify allowable loads or stresses for all materials or
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manufactured devices on the plans. Revise the plan and notify the Engineer if any change
to materials or material strengths is required.

7.0 DESIGN REQUIREMENTS
A. Working Drawings

Provide working drawings for items as specified in the contract, or as required by the
Engineer, with design calculations and supporting data in sufficient detail to permit a
structural and safety review of the proposed design of the temporary work.

On the drawings, show all information necessary to allow the design of any component
to be checked independently as determined by the Engineer.

When concrete placement is involved, include data such as the drawings of proposed
sequence, rate of placement, direction of placement, and location of all construction
joints. Submit the number of copies as called for by the contract.

When required, have the drawings and calculations prepared under the guidance of, and
sealed by, a North Carolina Registered Professional Engineer who is knowledgeable in
temporary works design.

If requested by the Engineer, submit with the working drawings manufacturer’s catalog
data listing the weight of all construction equipment that will be supported on the
temporary work. Show anticipated total settlements and/or deflections of falsework
and forms on the working drawings. Include falsework footing settlements, joint take-
up, and deflection of beams or girders.

As an option for the Contractor, overhang falsework hangers may be uniformly spaced,
at a maximum of 36 inches, provided the following conditions are met:

Member | Member | Max. Overhang | Max. Slab Edge Max. Screed I?/r;(;li(:atl '\If:an'
Type Depth, Width, Thickness, Wheel Weight, €9
(PCG) | (inches) (inches) (inches) (Ibs.) Extension,
(inches)
1 36 39 14 2000 26
11 45 42 14 2000 35
1\ 54 45 14 2000 44
MBT 63 51 12 2000 50
MBT 72 55 12 1700 48

Overhang width is measured from the centerline of the girder to the edge of the deck
slab.

For Type II, 11l & IV prestressed concrete girders (PCG), 45-degree cast-in-place half
hangers and rods must have a minimum safe working load of 6,000 Ibs.
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For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods
shall be cast through the girder top flange and located, measuring along the top of the
member, 1°-2 %2” from the edge of the top flange. Hanger hardware and rods must have
a minimum safe working load of 6,000 Ibs.

The overhang bracket provided for the diagonal leg shall have a minimum safe working
load of 3,750 Ibs. The vertical leg of the bracket shall extend to the point that the heel
bears on the girder bottom flange, no closer than 4 inches from the bottom of the
member. However, for 72-inch members, the heel of the bracket shall bear on the web,
near the bottom flange transition.

Provide adequate overhang falsework and determine the appropriate adjustments for
deck geometry, equipment, casting procedures and casting conditions.

If the optional overhang falsework spacing is used, indicate this on the falsework
submittal and advise the girder producer of the proposed details. Failure to notify the
Engineer of hanger type and hanger spacing on prestressed concrete girder casting
drawings may delay the approval of those drawings.

Falsework hangers that support concentrated loads and are installed at the edge of thin
top flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed
75% of the manufacturer’s stated safe working load. Use of dual leg hangers (such as
Meadow Burke HF-42 and HF-43) are not allowed on concrete girders with thin top
flanges. Design the falsework and forms supporting deck slabs and overhangs on girder
bridges so that there will be no differential settlement between the girders and the deck
forms during placement of deck concrete.

When staged construction of the bridge deck is required, detail falsework and forms for
screed and fluid concrete loads to be independent of any previous deck pour
components when the mid-span girder deflection due to deck weight is greater than %4”.

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or
other such devices used as part of the falsework or formwork that remains in the
permanent structure. If the plan notes indicate that the structure contains the necessary
corrosion protection required for a Corrosive Site, epoxy coat, galvanize or metalize
these devices. Electroplating will not be allowed. Any coating required by the
Engineer will be considered incidental to the various pay items requiring temporary
works.

Design falsework and formwork requiring submittals in accordance with the 1995
AASHTO Guide Design Specifications for Bridge Temporary Works except as noted
herein.

1. Wind Loads

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph.
In addition, Table 2.2A is included to provide the maximum wind speeds by county
in North Carolina.
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Table 2.2 - Wind Pressure Values

Alamance & Guilford Counties

Height Zone Pressure, Ib/ft? for Indicated Wind Velocity, mph
feet above ground 70 80 90 100 110
0to 30 15 20 25 30 35
30to 50 20 25 30 35 40
50 to 100 25 30 35 40 45
over 100 30 35 40 45 50

2. Time of Removal

The following requirements replace those of Article 3.4.8.2.

Do not remove forms until the concrete has attained strengths required in Article
420-16 of the Standard Specifications and these Special Provisions.

Do not remove forms until the concrete has sufficient strength to prevent damage to

the surface.
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Alamance & Guilford Counties

Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina

counTY | YR COUNTY YR | county | 2R
(mph) (mph) (mph)

Alamance 70 Franklin 70 Pamlico 100
Alexander 70 Gaston 70 Pasquotank 100
Alleghany 70 Gates 90 Pender 100
Anson 70 Graham 80 Perquimans 100
Ashe 70 Granville 70 Person 70
Avery 70 Greene 80 Pitt 90
Beaufort 100 Guilford 70 Polk 80
Bertie 90 Halifax 80 Randolph 70
Bladen 90 Harnett 70 Richmond 70
Brunswick 100 Haywood 80 Robeson 80
Buncombe 80 Henderson 80 Rockingham 70
Burke 70 Hertford 90 Rowan 70
Cabarrus 70 Hoke 70 Rutherford 70
Caldwell 70 Hyde 110 Sampson 90
Camden 100 Iredell 70 Scotland 70
Carteret 110 Jackson 80 Stanley 70
Caswell 70 Johnston 80 Stokes 70
Catawba 70 Jones 100 Surry 70
Cherokee 80 Lee 70 Swain 80
Chatham 70 Lenoir 90 Transylvania 80
Chowan 90 Lincoln 70 Tyrell 100
Clay 80 Macon 80 Union 70
Cleveland 70 Madison 80 Vance 70
Columbus 90 Martin 90 Wake 70
Craven 100 McDowell 70 Warren 70
Cumberland 80 Mecklenburg 70 Washington 100
Currituck 100 Mitchell 70 Watauga 70
Dare 110 Montgomery 70 Wayne 80
Davidson 70 Moore 70 Wilkes 70
Davie 70 Nash 80 Wilson 80
Duplin 90 New Hanover 100 Yadkin 70
Durham 70 Northampton 80 Yancey 70
Edgecombe 80 Onslow 100

Forsyth 70 Orange 70
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B. Review and Approval
The Engineer is responsible for the review and approval of temporary works’ drawings.

Submit the working drawings sufficiently in advance of proposed use to allow for their
review, revision (if needed), and approval without delay to the work.

The time period for review of the working drawings does not begin until complete
drawings and design calculations, when required, are received by the Engineer.

Do not start construction of any temporary work for which working drawings are
required until the drawings have been approved. Such approval does not relieve the
Contractor of the responsibility for the accuracy and adequacy of the working drawings.

8.0 CONSTRUCTION REQUIREMENTS
All requirements of Section 420 of the Standard Specifications apply.

Construct temporary works in conformance with the approved working drawings. Ensure
that the quality of materials and workmanship employed is consistent with that assumed in
the design of the temporary works. Do not weld falsework members to any portion of the
permanent structure unless approved. Show any welding to the permanent structure on the
approved construction drawings.

Provide tell-tales attached to the forms and extending to the ground, or other means, for
accurate measurement of falsework settlement. Make sure that the anticipated compressive
settlement and/or deflection of falsework does not exceed 1 inch. For cast-in-place
concrete structures, make sure that the calculated deflection of falsework flexural members
does not exceed 1/240 of their span regardless of whether or not the deflection is
compensated by camber strips.

A. Maintenance and Inspection

Inspect and maintain the temporary work in an acceptable condition throughout the
period of its use. Certify that the manufactured devices have been maintained in a
condition to allow them to safely carry their rated loads. Clearly mark each piece so
that its capacity can be readily determined at the job site.

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in
the presence of the Engineer, not more than 24 hours prior to the beginning of each
concrete placement. Inspect other temporary works at least once a month to ensure that
they are functioning properly. Have a North Carolina Registered Professional Engineer
inspect the cofferdams, shoring, sheathing, support of excavation structures, and
support systems for load tests prior to loading.
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B. Foundations

Determine the safe bearing capacity of the foundation material on which the supports
for temporary works rest. If required by the Engineer, conduct load tests to verify
proposed bearing capacity values that are marginal or in other high-risk situations.

The use of the foundation support values shown on the contract plans of the permanent
structure is permitted if the foundations are on the same level and on the same soil as
those of the permanent structure.

Allow for adequate site drainage or soil protection to prevent soil saturation and
washout of the soil supporting the temporary works supports.

If piles are used, the estimation of capacities and later confirmation during construction
using standard procedures based on the driving characteristics of the pile is permitted.
If preferred, use load tests to confirm the estimated capacities; or, if required by the
Engineer conduct load tests to verify bearing capacity values that are marginal or in
other high risk situations.

The Engineer reviews and approves the proposed pile and soil bearing capacities.

9.0 REMOVAL

10.0

11.0

Unless otherwise permitted, remove and keep all temporary works upon completion of the
work. Do not disturb or otherwise damage the finished work.

Remove temporary works in conformance with the contract documents. Remove them in
such a manner as to permit the structure to uniformly and gradually take the stresses due to
its own weight.

METHOD OF MEASUREMENT
Unless otherwise specified, temporary works will not be directly measured.
BASIS OF PAYMENT

Payment at the contract unit prices for the various pay items requiring temporary works
will be full compensation for the above falsework and formwork.

CRANE SAFETY (8-15-05)

Comply with the manufacturer specifications and limitations applicable to the operation of any
and all cranes and derricks. Prime contractors, sub-contractors, and fully operated rental
companies shall comply with the current Occupational Safety and Health Administration
regulations (OSHA).
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Submit all items listed below to the Engineer prior to beginning crane operations involving
critical lifts. A critical lift is defined as any lift that exceeds 75 percent of the manufacturer’s
crane chart capacity for the radius at which the load will be lifted or requires the use of more
than one crane. Changes in personnel or equipment must be reported to the Engineer and all
applicable items listed below must be updated and submitted prior to continuing with crane
operations.

CRANE SAFETY SUBMITTAL LIST

A. Competent Person: Provide the name and qualifications of the “Competent Person”
responsible for crane safety and lifting operations. The named competent person will
have the responsibility and authority to stop any work activity due to safety concerns.

B. Riggers: Provide the qualifications and experience of the persons responsible for
rigging operations. Qualifications and experience should include, but not be limited to,
weight calculations, center of gravity determinations, selection and inspection of sling
and rigging equipment, and safe rigging practices.

C. Crane lInspections: Inspection records for all cranes shall be current and readily
accessible for review upon request.

D. Certifications: By July 1, 2006, crane operators performing critical lifts shall be
certified by NC CCO (National Commission for the Certification of Crane Operators),
or satisfactorily complete the Carolinas AGC’s Professional Crane Operator's
Proficiency Program. Other approved nationally accredited programs will be
considered upon request. All crane operators shall also have a current CDL medical
card. Submit a list of anticipated critical lifts and corresponding crane operator(s).
Include current certification for the type of crane operated (small hydraulic, large
hydraulic, small lattice, large lattice) and medical evaluations for each operator.

GROUT FOR STRUCTURES (9-30-11)

1.0

2.0

DESCRIPTION

This special provision addresses grout for use in pile blockouts, grout pockets, shear keys,
dowel holes and recesses for structures. This provision does not apply to grout placed in
post-tensioning ducts for bridge beams, girders, or decks. Mix and place grout in
accordance with the manufacturer’s recommendations, the applicable sections of the
Standard Specifications and this provision.

MATERIAL REQUIREMENTS

Use a Department approved pre-packaged, non-shrink, non-metallic grout. Contact the
Materials and Tests Unit for a list of approved pre-packaged grouts and consult the
manufacturer to determine if the pre-packaged grout selected is suitable for the required
application.
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3.0

When using an approved pre-packaged grout, a grout mix design submittal is not required.

The grout shall be free of soluble chlorides and contain less than one percent soluble
sulfate. Supply water in compliance with Article 1024-4 of the Standard Specifications.

Aggregate may be added to the mix only where recommended or permitted by the
manufacturer and Engineer. The quantity and gradation of the aggregate shall be in
accordance with the manufacturer’s recommendations.

Admixtures, if approved by the Department, shall be used in accordance with the
manufacturer’s recommendations. The manufacture date shall be clearly stamped on each
container. Admixtures with an expired shelf life shall not be used.

The Engineer reserves the right to reject material based on unsatisfactory performance.

Initial setting time shall not be less than 10 minutes when tested in accordance with ASTM
C266.

Test the expansion and shrinkage of the grout in accordance with ASTM C1090. The grout
shall expand no more than 0.2% and shall exhibit no shrinkage. Furnish a Type 4 material
certification showing results of tests conducted to determine the properties listed in the
Standard Specifications and to assure the material is non-shrink.

Unless required elsewhere in the contract the compressive strength at 3 days shall be at
least 5000 psi. Compressive strength in the laboratory shall be determined in accordance
with ASTM C109 except the test mix shall contain only water and the dry manufactured
material. Compressive strength in the field will be determined by molding and testing 4” x
8” cylinders in accordance with AASHTO T22. Construction loading and traffic loading
shall not be allowed until the 3 day compressive strength is achieved.

When tested in accordance with ASTM C666, Procedure A, the durability factor of the
grout shall not be less than 80.

SAMPLING AND PLACEMENT

Place and maintain components in final position until grout placement is complete and
accepted. Concrete surfaces to receive grout shall be free of defective concrete, laitance,
oil, grease and other foreign matter. Saturate concrete surfaces with clean water and
remove excess water prior to placing grout.

Do not place grout if the grout temperature is less than 50°F or more than 90°F or if the air
temperature measured at the location of the grouting operation in the shade away from
artificial heat is below 45°F.

Provide grout at a rate that permits proper handling, placing and finishing in accordance
with the manufacturer’s recommendations unless directed otherwise by the Engineer. Use
grout free of any lumps and undispersed cement. Agitate grout continuously before
placement.
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4.0

Control grout delivery so the interval between placing batches in the same component does
not exceed 20 minutes.

The Engineer will determine the locations to sample grout and the number and type of
samples collected for field and laboratory testing. The compressive strength of the grout
will be considered the average compressive strength test results of 3 cube or 2 cylinder
specimens at 28 days.

BAsis OF PAYMENT

No separate payment will be made for “Grout for Structures”. The cost of the material,
equipment, labor, placement, and any incidentals necessary to complete the work shall be
considered incidental to the structure item requiring grout.

SUBMITTAL OF WORKING DRAWINGS (8-9-13)

1.0

GENERAL

Submit working drawings in accordance with Article 105-2 of the Standard Specifications
and this provision. For this provision, “submittals” refers to only those listed in this
provision. The list of submittals contained herein does not represent a list of required
submittals for the project. Submittals are only necessary for those items as required by the
contract. Make submittals that are not specifically noted in this provision directly to the
Resident Engineer. Either the Structure Design Unit or the Geotechnical Engineering Unit
or both units will jointly review submittals.

If a submittal contains variations from plan details or specifications or significantly affects
project cost, field construction or operations, discuss the submittal with and submit all
copies to the Resident Engineer. State the reason for the proposed variation in the
submittal. To minimize review time, make sure all submittals are complete when initially
submitted. Provide a contact name and information with each submittal. Direct any
questions regarding submittal requirements to the Resident Engineer, Structure Design Unit
contacts or the Geotechnical Engineering Unit contacts noted below.

In order to facilitate in-plant inspection by NCDOT and approval of working drawings,
provide the name, address and telephone number of the facility where fabrication will
actually be done if different than shown on the title block of the submitted working
drawings. This includes, but is not limited to, precast concrete items, prestressed concrete
items and fabricated steel or aluminum items.
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2.0 ADDRESSES AND CONTACTS

For submittals to the Structure Design Unit, use the following addresses:

Via US mail: Via other delivery service:
Mr. T. K. Koch, P. E. Mr. T. K. Koch, P. E.
State Structures Engineer State Structures Engineer
North Carolina Department North Carolina Department
of Transportation of Transportation
Structures Management Unit Structures Management Unit
1581 Mail Service Center 1000 Birch Ridge Drive
Raleigh, NC 27699-1581 Raleigh, NC 27610
Attention: Mr. P. D. Lambert, P. E. Attention: Mr. P. D. Lambert, P. E.

Submittals may also be made via email.
Send submittals to:
plambert@ncdot.gov (Paul Lambert)

Send an additional e-copy of the submittal to the following address:
jgaither@ncdot.gov (James Gaither)

jlbolden@ncdot.gov (James Bolden)

For submittals to the Geotechnical Engineering Unit, use the following addresses:

For projects in Divisions 1-7, use the following Eastern Regional Office address:

Via US mail: Via other delivery service:
Mr. K. J. Kim, Ph. D., P. E. Mr. K. J. Kim, Ph. D., P. E.
Eastern Regional Geotechnical Eastern Regional Geotechnical
Manager Manager
North Carolina Department North Carolina Department
of Transportation of Transportation
Geotechnical Engineering Unit Geotechnical Engineering Unit
Eastern Regional Office Eastern Regional Office
1570 Mail Service Center 3301 Jones Sausage Road, Suite 100
Raleigh, NC 27699-1570 Garner, NC 27529
For projects in Divisions 8-14, use the following Western Regional Office address:
Via US mail: Via other delivery service:
Mr. Eric Williams, P. E. Mr. Eric Williams, P. E.
Western Regional Geotechnical Western Region Geotechnical
Manager Manager
North Carolina Department North Carolina Department
of Transportation of Transportation

Geotechnical Engineering Unit Geotechnical Engineering Unit


mailto:plambert@ncdot.gov
mailto:jgaither@ncdot.gov
mailto:jlbolden@ncdot.gov
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3.0

Western Regional Office Western Regional Office
5253 Z Max Boulevard 5253 Z Max Boulevard
Harrisburg, NC 28075 Harrisburg, NC 28075

The status of the review of structure-related submittals sent to the Structure Design Unit
can be viewed from the Unit’s web site, via the “Contractor Submittal” link.

Direct any questions concerning submittal review status, review comments or drawing
markups to the following contacts:

Primary Structures Contact: Paul Lambert (919) 707 — 6407
(919) 250 — 4082 facsimile
plambert@ncdot.gov

Secondary Structures Contacts: James Gaither (919) 707 — 6409
James Bolden (919) 707 — 6408

Eastern Regional Geotechnical Contact (Divisions 1-7):
K. J. Kim (919) 662 — 4710
(919) 662 — 3095 facsimile
kkim@ncdot.gov

Western Regional Geotechnical Contact (Divisions 8-14):
Eric Williams (704) 455 - 8902
(704) 455 — 8912 facsimile
ewilliams@ncdot.gov

SuBMITTAL COPIES

Furnish one complete copy of each submittal, including all attachments, to the Resident
Engineer. At the same time, submit the number of hard copies shown below of the same
complete submittal directly to the Structure Design Unit and/or the Geotechnical
Engineering Unit.

The first table below covers “Structure Submittals”. The Resident Engineer will receive
review comments and drawing markups for these submittals from the Structure Design
Unit. The second table in this section covers “Geotechnical Submittals”. The Resident
Engineer will receive review comments and drawing markups for these submittals from the
Geotechnical Engineering Unit.

Unless otherwise required, submit one set of supporting calculations to either the Structure
Design Unit or the Geotechnical Engineering Unit unless both units require submittal
copies in which case submit a set of supporting calculations to each unit. Provide
additional copies of any submittal as directed.


mailto:plambert@ncdot.gov
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STRUCTURE SUBMITTALS

Copies
Copies Required by
Required by  Geotechnical
Structure  Engineering Contract Reference .
Design Unit Unit Requiring Submittal

Plan Note, SN Sheet &

Arch Culvert Falsework 5 0 “Ealsework and Formwork”
7 Plan Note, SN Sheet &
Box Culvert Falsework S 0 “Ealsework and Formwork”
Cofferdams 6 2 Article 410-4
Foam Joint Seals ° 9 0 “Foam Joint Seals”
Expansion Joint Seals
(hold down plate type with base 9 0 “Expansion Joint Seals”
angle)
Expansion Joint Seals 2. then 9 0 Modular Expa1r33|on Joint
(modular) Seals
Expa_nsmn Joint Seals 9 0 “Strip Seals”
(strip seals)
Falsework & Forms 2 8 0 Article 420-3 & “Falsework
(substructure) and Formwork™
Falsework & Forms Article 420-3 & “Falsework
8 0 ”
(superstructure) and Formwork
Girder Erection over Railroad 5 0 Railroad Provisions
Maintenance and Protection of Maln_tenance and_
. Protection of Traffic
Traffic Beneath Proposed 8 0
Beneath Proposed Structure
Structure : ”
at Station ____
Metal Bridge Railing 0 Plan Note
Metal Stay-in-Place Forms 0 Article 420-3
Metalwork for Elastomeric .
.45 7 0 Article 1072-8
Bearings
Miscellaneous Metalwork *° 7 0 Article 1072-8
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Optional Disc Bearings 4 8

Overhead and Digital Message
Signs (DMS) (metalwork and 13
foundations)

Placement of Equipment on

Structures (cranes, etc.) !
Pot Bearings 4 8
2, then

Precast Concrete Box Culverts .
1 reproducible

Prestressed Concrete Cored Slab

(detensioning sequences) 3 6

6 and

Prestressed Concrete Deck Panels .
1 reproducible

Prestressed Concrete Girder
(strand elongation and 6
detensioning sequences)

Removal of Existing Structure
over Railroad

Revised Bridge Deck Plans
(adaptation to prestressed deck
panels)

2, then
1 reproducible

Revised Bridge Deck Plans
(adaptation to modular
expansion joint seals)

2, then
1 reproducible

Sound Barrier Wall (precast

items) 10
Sound Barrier Wall Steel .
Fabrication Plans 5

Structural Steel 4 2,then?7
Temporary Detour Structures 10

TFE Expansion Bearings 4 8

Alamance & Guilford Counties

“Optional Disc Bearings”

Applicable Provisions

Article 420-20

“Pot Bearings”

“Optional Precast
Reinforced Concrete Box
Culvert at Station ___”

Article 1078-11

Article 420-3

Articles 1078-8 and 1078-
11

Railroad Provisions

Article 420-3

“Modular Expansion Joint
Seals”

Article 1077-2 &
“Sound Barrier Wall”

Article 1072-8 &
“Sound Barrier Wall”

Article 1072-8

Article 400-3 &
“Construction,
Maintenance and Removal
of Temporary Structure at
Station ___ ”

Article 1072-8
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FOOTNOTES

1.

References are provided to help locate the part of the contract where the submittals are
required. References in quotes refer to the provision by that name. Articles refer to the
Standard Specifications.

Submittals for these items are necessary only when required by a note on plans.

Submittals for these items may not be required. A list of pre-approved sequences is available
from the producer or the Materials & Tests Unit.

The fabricator may submit these items directly to the Structure Design Unit.

5. The two sets of preliminary submittals required by Article 1072-8 of the Standard

Specifications are not required for these items.

6. Submittals for Fabrication Drawings are not required. Submittals for Catalogue Cuts of
Proposed Material are required. See Section 5.A of the referenced provision.
7. Submittals are necessary only when the top slab thickness is 18” or greater.
GEOTECHNICAL SUBMITTALS
Copies
Required by Copies
Geotechnical Required by
Engineering  Structure Con.tr.act Refer(.ence 1
Submittal Unit Design Unit Requiring Submittal
Drilled Pier Construction Plans 2 1 0 Subarticle 411-3(A)
Crosshole Sonic Logging (CSL .
le Sonic Logging (CSL) 1 0 Subarticle 411-5(A)(2)
Reports
Pile Driving Equipment Data .
, 1 0 Subarticle 450-3(D)(2)
Forms
Pile Drivi Anal PDA .
lle Driving - Analyzer  (PDA) 1 0 Subarticle 450-3(F)(3)
Reports
Retaining Walls 4 8 drawings, 2 drawings Applicable Provisions

Temporary Shoring 4

2 calculations

“Temporary Shoring” &
2 drawings “Temporary Soil Nail
Walls”

5 drawings,
2 calculations
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FOOTNOTES

1. References are provided to help locate the part of the contract where the submittals are
required. References in quotes refer to the provision by that name. Subarticles refer to the
Standard Specifications.

2. Submit one hard copy of submittal to the Resident or Bridge Maintenance Engineer. Submit
a second copy of submittal electronically (PDF via email) or by facsimile, US mail or other
delivery service to the appropriate Geotechnical Engineering Unit regional office. Electronic
submission is preferred.

3. The Pile Driving Equipment Data Form is available from:
https://connect.ncdot.gov/resources/Geological/Pages/Geotech Forms Details.aspx
See second page of form for submittal instructions.

4. Electronic copy of submittal is required. See referenced provision.


https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx
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EXECUTION OF BID

NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN
CERTIFICATION

CORPORATION

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any
official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any
action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been
convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own
bonafide employees or subcontractors and is not bidding for the benefit of another contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury
under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment
Certification also includes any required statements concerning exceptions that are applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone
with a contract with the State, or from any person seeking to do business with the State. By execution of any response in this
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has
been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF CONTRACTOR

Full name of Corporation

Address as Prequalified

Attest By
Secretary/Assistant Secretary President/Vice President/Assistant Vice President
Select appropriate title Select appropriate title
Print or type Signer's name Print or type Signer's name

CORPORATE SEAL
AFFIDAVIT MUST BE NOTARIZED

Subscribed and sworn to before me this the

day of 20

NOTARY SEAL

Signature of Notary Public

of County

State of

My Commission Expires:
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EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN
CERTIFICATION

PARTNERSHIP

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any
official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any
action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been
convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own
bonafide employees or subcontractors and is not bidding for the benefit of another contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury
under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment
Certification also includes any required statements concerning exceptions that are applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone
with a contract with the State, or from any person seeking to do business with the State. By execution of any response in this
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has
been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF CONTRACTOR
By

Signature of Witness Signature of Partner

Print or type Signer's name Print or type Signer's name

AFFIDAVIT MUST BE NOTARIZED

Subscribed and sworn to before me this the NOTARY SEAL

day of 20

Signature of Notary Public

of County

State of

My Commission Expires:
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EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN
CERTIFICATION

LIMITED LIABILITY COMPANY

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any
official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any
action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been
convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own
bonafide employees or subcontractors and is not bidding for the benefit of another contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury
under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment
Certification also includes any required statements concerning exceptions that are applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone
with a contract with the State, or from any person seeking to do business with the State. By execution of any response in this
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has
been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF CONTRACTOR

Full Name of Firm

Address as Prequalified

Signature of Witness Signature of Member/Manager/Authorized Agent
Select appropriate title

Print or type Signer's name Print or type Signer's Name

AFFIDAVIT MUST BE NOTARIZED

Subscribed and sworn to before me this the NOTARY SEAL

day of 20

Signature of Notary Public

of County

State of

My Commission Expires:
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EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN
CERTIFICATION

JOINT VENTURE (2) or (3)

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent or
employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any action which is in restraint of free
competitive bidding in connection with any bid or contract, that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last
three years, and that the Bidder intends to do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of
another contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury under the laws
of the United States in accordance with the Debarment Certification attached, provided that the Debarment Certification also includes any
required statements concerning exceptions that are applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone with a contract
with the State, or from any person seeking to do business with the State. By execution of any response in this procurement, you attest, for your
entire organization and its employees or agents, that you are not aware that any such gift has been offered, accepted, or promised by any
employees of your organization.

SIGNATURE OF CONTRACTOR

Instructions: 2 Joint Venturers Fill in lines (1), (2) and (3) and execute. 3 Joint Venturers Fill in lines (1), (2), (3) and (4) and execute. On
Line (1), fill in the name of the Joint Venture Company. On Line (2), fill in the name of one of the joint venturers and execute below in the
appropriate manner. On Line (3), print or type the name of the other joint venturer and execute below in the appropriate manner. On Line (4),
fill in the name of the third joint venturer, if applicable and execute below in the appropriate manner.

Signature of Witness or Attest By Signature of Contractor

Print or type Signer's name Print or type Signer's name

If Corporation, affix Corporate Seal and

Signature of Witness or Attest By Signature of Contractor

Print or type Signer's name Print or type Signer's name

If Corporation, affix Corporate Seal and

Signature of Witness or Attest By Signature of Contractor

Print or type Signer's name

If Corporation, affix Corporate Seal
NOTARY SEAL
Affidavit must be notarized for Line (2)
Subscribed and sworn to before me this

day of 20
Signature of Notary Public
of County
State of

My Commission Expires:

NOTARY SEAL
Affidavit must be notarized for Line (3)
Subscribed and sworn to before me this

day of 20
Signature of Notary Public
of County
State of

My Commission Expires:

Print or type Signer's name

NOTARY SEAL
Affidavit must be notarized for Line (4)
Subscribed and sworn to before me this

day of 20
Signature of Notary Public
of County
State of

My Commission Expires:



DG00269 BP-5500N S-S Alamance and Guilford Counties

EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN
CERTIFICATION

INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any
official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any
action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been
convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own
bonafide employees or subcontractors and is not bidding for the benefit of another contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury
under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment
Certification also includes any required statements concerning exceptions that are applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone
with a contract with the State, or from any person seeking to do business with the State. By execution of any response in this
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has
been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF CONTRACTOR

Name of Contractor

Individual name

Trading and doing business as

Full name of Firm

Signature of Witness Signature of Contractor, Individually

Print or type Signer's name Print or type Signer’s name

AFFIDAVIT MUST BE NOTARIZED
Subscribed and sworn to before me this the NOTARY SEAL

day of 20

Signature of Notary Public

of County

State of

My Commission Expires:




DG00269 BP-5500N S-6 Alamance and Guilford Counties

EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN
CERTIFICATION

INDIVIDUAL DOING BUSINESS IN HIS OWN NAME

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any
official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any
action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been
convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own
bonafide employees or subcontractors and is not bidding for the benefit of another contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury
under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment
Certification also includes any required statements concerning exceptions that are applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone
with a contract with the State, or from any person seeking to do business with the State. By execution of any response in this
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has
been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF CONTRACTOR

Name of Contractor

Print or type Individual name

Address as Prequalified

Signature of Contractor, Individually

Print or type Signer's Name

Signature of Witness

Print or type Signer’s name

AFFIDAVIT MUST BE NOTARIZED
Subscribed and sworn to before me this the NOTARY SEAL

day of 20

Signature of Notary Public

of County

State of

My Commission Expires:




DG00269 BP-5500N S-7 Alamance and Guilford Counties

DEBARMENT CERTIFICATION

Conditions for certification:

1.

The prequalified bidder shall provide immediate written notice to the Department if at any time the
bidder learns that his certification was erroneous when he submitted his debarment certification or
explanation filed with the Department, or has become erroneous because of changed circumstances.

The terms covered transaction, debarred, suspended, ineligible, lower tier covered transaction,
participant, person, primary covered transaction, principal, proposal, and voluntarily excluded,
as used in this provision, have the meanings set out in the Definitions and Coverage sections of the
rules implementing Executive Order 12549. A copy of the Federal Rules requiring this certification
and detailing the definitions and coverages may be obtained from the Contract Officer of the
Department.

The prequalified bidder agrees by submitting this form, that he will not knowingly enter into any
lower tier covered transaction with a person who is debarred, suspended, declared ineligible, or
voluntarily excluded from participation in NCDOT contracts, unless authorized by the Department.

For Federal Aid projects, the prequalified bidder further agrees that by submitting this form he will
include the Federal-Aid Provision titled Required Contract Provisions Federal-Aid Construction
Contract (Form FHWA PR 1273) provided by the Department, without subsequent modification, in
all lower tier covered transactions.

The prequalified bidder may rely upon a certification of a participant in a lower tier covered
transaction that he is not debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless he knows that the certification is erroneous. The bidder may decide the method
and frequency by which he will determine the eligibility of his subcontractors.

Nothing contained in the foregoing shall be construed to require establishment of a system of records
in order to render in good faith the certification required by this provision. The knowledge and
information of a participant is not required to exceed that which is normally possessed by a prudent
person in the ordinary course of business dealings.

Except as authorized in paragraph 6 herein, the Department may terminate any contract if the bidder
knowingly enters into a lower tier covered transaction with a person who is suspended, debarred,
ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies
available by the Federal Government.



DG00269 BP-5500N S-8 Alamance and Guilford Counties

DEBARMENT CERTIFICATION

The prequalified bidder certifies to the best of his knowledge and belief, that he and his principals:

a.

Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily
excluded from covered transactions by any Federal department or agency;

Have not within a three-year period preceding this proposal been convicted of or had a civil
judgment rendered against them for commission of fraud or a criminal offense in connection
with obtaining, attempting to obtain, or performing a public (Federal, State or local)
transaction or contract under a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction
of records; making false statements; or receiving stolen property;

Are not presently indicted for or otherwise criminally or civilly charged by a governmental
entity (Federal, State or local) with commission of any of the offenses enumerated in
paragraph b. of this certification; and

Have not within a three-year period preceding this proposal had one or more public transactions
(Federal, State or local) terminated for cause or default.

Will submit a revised Debarment Certification immediately if his status changes and will show in his
bid proposal an explanation for the change in status.

If the prequalified bidder cannot certify that he is not debarred, he shall provide an explanation
with this submittal. An explanation will not necessarily result in denial of participation in a
contract.

Failure to submit a non-collusion affidavit and debarment certification will result in the prequalified
bidder's bid being considered non-responsive.

|:| Check here if an explanation is attached to this certification.



DG00269 BP-5500N S-9 Alamance and Guilford Counties

LISTING OF DBE SUBCONTRACTORS
Sheet of

. e * Agreed ** Dollar
Firm Name and Address Item No. Item Description upon Unit
Volume of Item

Price

Name

Address

Name

Address

Name

Address

Name

Address

Name

Address

Name

Address

Name

Address

* The Dollar Volume shown in this column shall be the Actual Price Agreed Upon by the Prime Contractor and the DBE
subcontractor, and these prices will be used to determine the percentage of the DBE participation in the contract.

** Dollar Volume of DBE Subcontractor Percentage of Total Contract Bid Price:

If firm is a Material Supplier Only, show Dollar Volume as 60% of Agreed Upon Amount from Letter of Intent.

If firm is a Manufacturer, show Dollar Volume as 100% of Agreed Upon Amount from Letter of Intent.
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LISTING OF DBE SUBCONTRACTORS
Sheet of

. .. * Agreed ** Dollar
Firm Name and Address Item No. Item Description upon Unit

. Volume of Item
Price

Name

Address

Name

Address

Name

Address

Name

Address

Name

Address

Name

Address

** Dollar Volume of DBE Subcontractor $
Percentage of Total Contract Bid Price %
* The Dollar Volume shown in this column shall be the Actual Price Agreed Upon by the Prime Contractor and the DBE
subcontractor, and these prices will be used to determine the percentage of the DBE participation in the contract.
** Dollar Volume of DBE Subcontractor Percentage of Total Contract Bid Price:

If firm is a Material Supplier Only, show Dollar Volume as 60% of Agreed Upon Amount from Letter of Intent.
If firm is a Manufacturer, show Dollar Volume as 100% of Agreed Upon Amount from Letter of Intent.
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ADDENDUM #1

L

(SIGNATURE)

Acknowledge receipt of Addendum #1.

ADDENDUM #2

L

(SIGNATURE)

Acknowledge receipt of Addendum #2.

ADDENDUM #3

L

(SIGNATURE)

Acknowledge receipt

S-l 1 Alamance and Guilford Counties

ADDENDA

representing

representing

representing

of Addendum

#3.



Sep 21, 2015 1:26 pm

ITEMIZED PROPOSAL FOR CONTRACT NO. DG00269

Page 1 of 3

County : Guilford, Alamance
Line Item Number Sec Description Quantity Unit Cost Amount
# #
ROADWAY ITEMS
0001 0000100000-N 800 MOBILIZATION Lump Sum L.S.
0002 0030000000-N SP  BRIDGE APPROACH FILL - SUB Lump Sum L.S.
REGIONAL TIER, STATION #x#kxx
BRIDGE #184 GUILFORD COUNTY
0003 1121000000-E 520 AGGREGATE BASE COURSE 18
TON
0004 1330000000-E 607 INCIDENTAL MILLING 595
SY
0005 1489000000-E 610 ASPHALT CONC BASE COURSE, TYPE 30
B25.0B TON
0006 1519000000-E 610 ASPHALT CONC SURFACE COURSE, 65
TYPE S9.5B TON
0007 1575000000-E 620 ASPHALT BINDER FOR PLANT MIX 6
TON
0008 4400000000-E 1110 WORK ZONE SIGNS (STATIONARY) 510
SF
0009 4405000000-E 1110 WORK ZONE SIGNS (PORTABLE) 96
SF
0010 4410000000-E 1110 WORK ZONE SIGNS (BARRICADE 119
MOUNTED) SE
0011 4430000000-N 1130 DRUMS 50
EA
0012 4445000000-E 1145 BARRICADES (TYPE IlI) 64
LF
0013 4450000000-N 1150 FLAGGER 640
HR
0014 4650000000-N 1251 TEMPORARY RAISED PAVEMENT 10
MARKERS
EA
0015 4810000000-E 1205 PAINT PAVEMENT MARKING LINES 2,400
[70) L
0016 8161000000-E 420 GROOVING BRIDGE FLOORS 9,055
SF
0017 8559000000-E SP  CLASS Il, SURFACE PREPARATION 13.8
SY
0018 8566000000-E SP  CLASS lll, SURFACE PREPARATION 4
SY
0019 8573000000-E SP  LATEX MODIFIED CONC OVERLAY 32.2

CY




Sep 21, 2015 1:26 pm ITEMIZED PROPOSAL FOR CONTRACT NO. DG00269 Page 2 of 3
County : Guilford, Alamance
Line Item Number Sec Description Quantity Unit Cost Amount
# #
0020 8580000000-E SP PLACING & FINISHING OF LATEX 579
MODIFIED CONC OVERLAY sy
0021 8664000000-E SP SHOTCRETE REPAIRS 38.8
CF
0022 8678000000-E SP EPOXY RESIN INJECTION 13
LF
0023 8692000000-N SP FOAM JOINT SEALS Lump Sum L.S.
0024 8860000000-N SP GENERIC STRUCTURE ITEM Lump Sum L.S.
CLEANING AND PAINTING OF BRIDG
E #184
0025 8860000000-N SP GENERIC STRUCTURE ITEM Lump Sum L.S.
CLEANING AND PAINTING OF BRIDG
E #42
0026 8860000000-N SP  GENERIC STRUCTURE ITEM Lump Sum L.S.
PAINTING CONTAINMENT FOR BRIDG
E #184
0027 8860000000-N SP  GENERIC STRUCTURE ITEM Lump Sum L.S.
PAINTING CONTAINMENT FOR BRIDG
E #42
0028 8860000000-N SP GENERIC STRUCTURE ITEM Lump Sum L.S.
POLLUTION CONTROL
0029 8860000000-N SP GENERIC STRUCTURE ITEM Lump Sum L.S.
VOLUMETRIC MIXER
0030 8881000000-E SP GENERIC STRUCTURE ITEM 36.2
LATEX MODIFIED CONC OVERLAY - cy
VERY EARLY
0031 8882000000-E SP GENERIC STRUCTURE ITEM 16
CONCRETE FOR DECK REPAIR CF
0032 8889000000-E SP GENERIC STRUCTURE ITEM 118
BEAM REPAIR LB
0033 8892000000-E SP GENERIC STRUCTURE ITEM 135
BRIDGE JOINT DEMOLITION SF
0034 8892000000-E SP GENERIC STRUCTURE ITEM 360
EPOXY COATING SF
0035 8893000000-E SP GENERIC STRUCTURE ITEM 1,159
HYDRO-DEMOLITION OF BRIDGE DEC sy

K




Sep 21, 2015 1:26 pm ITEMIZED PROPOSAL FOR CONTRACT NO. DG00269 Page 3 of 3
County : Guilford, Alamance
Line Item Number Sec Description Quantity Unit Cost Amount
# #
0036 8893000000-E SP GENERIC STRUCTURE ITEM 580
PLACING & FINISHING OF LATEX M sy
ODIFIED C
- VERY EARLY STRENGTH
0037 8893000000-E SP  GENERIC STRUCTURE ITEM 1,159
SCARIFYING BRIDGE DECK sy

1326/Sep21/Q17911.0/D235812100000/E37

Total Amount Of Bid For Entire Project :




DG00269 BP-5500N U-l Alamance and Guilford Counties

EXECUTION OF CONTRACT

Contract No: DG00269

County: Alamance and Guilford Counties

ACCEPTED BY THE DEPARTMENT

Proposals Engineer

Date

EXECUTION OF CONTRACT AND BONDS
APPROVED AS TO FORM:

Division Engineer

Date

Signature Sheet (Bid) - ACCEPTANCE SHEET



DG00269 BP-5500N W-l Alamance and Guilford Counties
STATE OF NORTH CAROLINA

DEPARTMENT OF TRANSPORTATION
RALEIGH, NC

BID BOND

Contract Number: DG00269 County:  Alamance and Guilford
Counties

KNOW ALL MEN BY THESE PRESENTS, That we, the PRINCIPAL CONTRACTOR (hereafter,
PRINCIPAL) and SURETY above named, are held and firmly bound unto the Department of Transportation in
the full and just sum of five (5) percent of the total amount bid by the Principal for the project stated above, for
the payment of which sum well and truly to be made, we bind ourselves, our heirs, executors, administrators,
and successors, jointly and severally, firmly by these presents.

NOW, THEREFORE, the condition of this obligation is: the Principal shall not withdraw its bid within sixty
(60) days after the opening of the bids, or within such other time period as may be provided in the proposal, and
if the Board of Transportation shall award a contract to the Principal, the Principal shall, within fourteen (14)
calendar days after written notice of award is received by him, provide bonds with good and sufficient surety, as
required for the faithful performance of the contract and for the protection of all persons supplying labor,
material, and equipment for the prosecution of the work. In the event the Principal requests permission to
withdraw his bid due to mistake in accordance with the provisions of Article 103-3 of the Standard
Specifications for Roads and Structures, the conditions and obligations of this Bid Bond shall remain in full
force and effect until the Department of Transportation makes a final determination to either allow the bid to be
withdrawn or to proceed with award of the contract. In the event a determination is made to award the contract,
the Principal shall have fourteen (14) calendar days to comply with the requirements set forth above. In the
event the Principal withdraws its bid after bids are opened except as provided in Article 103-3, or after award of
the contract has been made fails to execute such additional documents as may be required and to provide the
required bonds within the time period specified above, then the amount of the bid bond shall be immediately
paid to the Department of Transportation as liquidated damages.

IN TESTIMONY WHEREOF, the Principal and Surety have caused these presents to be duly signed and
sealed.

This the day of ,20

Surety

By

General Agent or Attorney-in-Fact Signature

Seal of Surety

Print or type Signer's Name



DG00269 BP-5500N W-Z Alamance and Guilford Counties
BID BOND
CORPORATION

SIGNATURE OF CONTRACTOR (Principal)

Full name of Corporation

Address as prequalified

By
Signature of President, Vice President, Assistant Vice President
Select appropriate title
Print or type Signer's name
Affix Corporate Seal

Attest

Signature of Secretary, Assistant Secretary
Select appropriate title

Print or type Signer's name



DG00269 BP-5500N W-3 Alamance and Guilford Counties

BID BOND
LIMITED LIABILITY COMPANY
SIGNATURE OF CONTRACTOR (Principal)

Name of Contractor

Full name of Firm

Address as prequalified

Signature of Member/
Manager/Authorized Agent

Individually

Print or type Signer’s name



DG00269 BP-5500N W-4 Alamance and Guilford Counties

BID BOND
INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME
SIGNATURE OF CONTRACTOR (Principal)

Name of Contractor

Individual Name

Trading and doing business as

Full name of Firm

Address as prequalified

Signature of Contractor

Individually

Print or type Signer’s name

Signature of Witness

Print or type Signer’s name



DG00269 BP-5500N W-5 Alamance and Guilford Counties

BID BOND
INDIVIDUAL DOING BUSINESS IN HIS OWN NAME
SIGNATURE OF CONTRACTOR (Principal)

Name of Contractor

Print or type Individual Name

Address as prequalified

Signature of Contractor

Individually

Print or type Signer’s name

Signature of Witness

Print or type Signer’s name



DG00269 BP-5500N W-6 Alamance and Guilford Counties

BID BOND
PARTNERSHIP

SIGNATURE OF CONTRACTOR (Principal)

Full name of Partnership

Address as prequalified

By

Signature of Partner

Print or type Signer's name

Signature of Witness

Print or type Signer’s name



DG00269 BP-5500N

W-7

BID BOND
JOINT VENTURE (2 or 3)

Alamance and Guilford Counties

SIGNATURE OF CONTRACTORS (Principal)

Instructions to Bidders: 2 Joint Ventures, Fill in lines (1), (2) and (3) and execute. 3 Joint Venturers Fill in lines (1), (2), (3), (4) and execute.
Line (1), print or type the name of Joint Venture. On line (2), print or type the name of one of the joint venturers and execute below in the
appropriate manner required by Article 102-8 of the Specifications. On Line (3), print or type the name of second joint venturer and execute
below in the appropriate manner required by said article of the Specifications. On Line (4), print or type the name of the third joint venturer, if
applicable and execute below in the appropriate manner required by said article of the Specifications. This form of execution must be strictly

followed.

Signature of Witness or Attest

Print or type Signer's name

Signature of Witness or Attest

Print or type Signer's name

Signature of Witness or Attest

Print or type Signer's name

By

and

By

and

By

Signature of Contractor

Print or type Signer's name

Signature of Contractor

Print or type Signer's name

Signature of Contractor

Print or type Signer's name
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